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PREFACE

This handbook provides the established guidelines to assist test plan authors in preparing accurate and
clearly written test plans. The Air Force Flight Test Center Test Plan Preparation Guide format allows the test
plan author the flexibility to more efficiently tailor the test plan to various test scopes (in terms of size) as well
as to particular types of systems. It is written with avionics test plans in mind but can be adapted to test plans
of any discipline.

The objectives of this handbook are to:

1. Provide background information that assists a test planner with the test planning process.

2. Provide a checklist for generally applicable test plan requirements.

3. Provide a standard, generalized format that is easily tailored to specific test program needs.

4. Facilitate the transfer of text from the test plan into the final test report.

The January 1999 revision is a product of various contributors from the 412 Test Wing and the Computer
Sciences Corporation technical editors.
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EXECUTIVE SUMMARY

The Air Force Flight Test Center Test Plan Preparation Guide provides established guidelines to
assist test plan authors in preparing technically accurate and clearly written test plans. The guide format
allows the test plan author the flexibility to tailor the test plan for various reasons such as project size and type
of system under test.

This document, although intended as a guide for preparing detailed test plans, is applicable to both
Integrated Test Plans and Detailed Test Plans, as defined by AFI 99-101, Developmental Test and Evaluation
(Reference 1).

The primary goal of any test project is to evaluate selected aspects of system performance for a
customer such as a Major Command, System Program Office, or other Government agency. The customer
requires these evaluations to support decisions concerning system development, acquisition, and operational
use. The end product of a test project is a technical report that is provided to the customer to support the
decision making process.

The objectives of this handbook are to:

1. Provide background information which assists a test planner with the test planning process.

2. Provide a checklist for generally applicable test plan requirements.

3. Provide a standard, generalized format that is easily tailored to specific test program needs.

4. Facilitate the transfer of text from the test plan into the final test report.

The Test Plan Preparation Guide is organized into six sections; Introduction, Elements of the Test Plan,
References, Bibliography, Master List of Abbreviations, Acronyms, and Symbols, and an Index. There are 14
appendices. Appendix A details the requirements for marking the various elements of a classified test plan.
Appendix B describes how to plan, write, revise, get approval, and prepare the test plan. Appendix C is a
checklist to ensure that key information is not left out of the test plan. Appendix D is a checklist to ensure
environmental issues have been addressed. Appendices E through N provide references with specific guidance
for various test disciplines. A Sample Test Plan is provided so the reader can see how all the elements fit
together.
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INTRODUCTION

GENERAL

The purpose of this document is to provide guidelines for preparing detailed test plans by anticipating and
answering the questions most frequently asked by authors regarding content, format, and style. The format
allows the test plan author the flexibility to more efficiently tailor the test plan to various test scopes (in terms
of size) as well as to particular types of systems. This document, although intended as a guide for preparing
detailed test plans, is applicable to both Integrated Test Plans (formerly System Test Plan) and Detailed Test
Plans, as defined by AFI 99-101, Developmental Test and Evaluation (Reference 1).

The primary goal of any test project is to evaluate selected aspects of system performance for a customer
such as a Major Command, System Program Office, or other Government agency. The customer requires these
evaluations to support decisions concerning system development, acquisition, and operational use. The end
product of a test project is some form of technical report that is provided to the customer to support the
decision making process.

See Air Force Flight Test Center Instruction (AFFTCI) 99-1, Test Plans (Reference 2), and AFFTCI 91-5,
Test and Safety Review Process (Reference 3), for the details of the test plan review and approval process.

USE OF THE TEST PLAN PREPARATION GUIDE

This handbook is organized into 6 sections; Introduction, Elements of the Test Plan, References,
Bibliography, Master List of Abbreviations, Acronyms, and Symbols, and an Index; 14 appendices; Appendix
A - Classification Requirements for Test Plans, Appendix B - Procedures, Appendix C - Test Plan Checklist,
Appendix D - Environmental Checklist, a set of ‘open ended’ appendices (Appendices E through N) for
specific guidance for various test disciplines to be added at a later date when and if appropriate; and 1
attachment: a Sample Test Plan (Attachment 1). The Introduction section provides an overview of the
Government acquisition and development process, test process elements, and key requirements for successful
testing. The Elements of the Test Plan section describes each test plan element in detail including which
elements should be transferred, for the most part, to the final test report. The References section contains
technical writing references and pertinent regulations. The Bibliography section provides useful test-related
handbooks. The Master List of Abbreviations, Acronyms, and Symbols contains the abbreviations used
throughout the handbook and most abbreviations used at the Air Force Flight Test Center. It also lists common
abbreviations that do not have to be defined when first used. The Index section eases the search for desired
information in the handbook. Appendix A details the requirements for marking the various elements of a
classified test plan. Appendix B describes how to plan, write, revise, get approval, and prepare the test plan.
Appendix C is a checklist to ensure that key information is not left out of the test plan. Appendix D is a
checklist to ensure environmental issues have been addressed. Appendices E through N provide references for
various test disciplines. A Sample Test Plan is provided so the reader can see how all the elements fit together
to provide the link from the customer requirements to measurable system performance parameters, to how and
when the parameters are measured, to final data analysis and data product production.

BACKGROUND

Government military acquisition and development programs are usually based on a top-down process
designed to ensure that final products meet customer needs. The process begins with an approved operational
need followed by the application of various analytical methods to determine initial system performance and
design goals. The analytical methods used, such as modeling and simulation, are based on estimates and
statistics. As a result, analytical methods alone cannot adequately characterize system performance.
Developmental testing is required to reduce technical risk and to ensure that performance and design goals are
being met.
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The developmental test process is used to efficiently measure system performance parameters to determine
if performance and design goals are being met. Developmental test and evaluation (DT&E) programs provide
an initial assessment of military utility and effectiveness by measuring system performance against
performance and design goals. Each of the elements shown in Figure 1 are required for a successful test and
evaluation program but the type of test being conducted can have a significant effect on how the test elements
are applied. For example, the reportable issue for the demonstration/validation test of an experimental radar
system may be to show a capability to track more than three targets simultaneously. During full scale
engineering development of the same radar system, a reportable issue may be to measure tracking accuracy
while the radar tracks three targets simultaneously.

*  Determine Reportable Issues (Critical Questions)
     - Define Test Report Elements
*  Define Specific Test Objectives
     - Relate Performance and Design Goals to
       Reportable Issues
*  Establish Associated:
     - Measures of Performance
     - Evaluation and Success Criteria
     - Data Requirements
     - Test Resource Requirements
* Prepare a Test Plan to Include:
     - Data Analysis and Logistics Support Plans
     - Instrumentation Plan
     - Parameters List
     - Test Matrix and Schedule
*  Conduct Test
*  Produce Data Products, Analyze Data, and
    Evaluate Results
*  Produce and Publish Final Technical Report

Figure 1  Test Process Elements

Some of the common terms used within the acquisition community have different meanings depending on
how the term is used. Acquisition terms are defined in many official documents but one source of information
for the test planner is the Defense Acquisition Deskbook (Reference 4). The deskbook identifies acquisition
management core processes, the associated terms, and includes many DoD and Air Force documents for
reference. The list of terms below were selected because they are important to test planners. All of the
definitions came from official documents.

1. Measure of Effectiveness (MOE):  A qualitative or quantitative measure of a system's performance
or a characteristic that indicates the degree to which it performs the task or meets a requirement under
specified conditions. Where possible, MOEs should be defined to measure operational capabilities in terms of
engagement or battle outcomes.

2. Critical Operational Issue (COI):  A key question that must be examined in operational test and
evaluation to determine the system's capability to perform its mission. Testers normally phrase a COI as a
question to be answered in evaluating a system's operational effectiveness or suitability.

3. Measures of Performance (MOPs):  A quantitative measure of the lowest level of physical
performance (e.g., range, velocity, payload).
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4. Participating Test Organization (PTO):  A test organization required to afford specific resources
during DT&E.

5. Requirement:  The validated need of an operational user. Initially expressed in broad operational
capability terms in the format of a mission need statement (MNS). It progressively evolves to system-specific
performance requirements in the operational requirements document (ORD).

6. Responsible Test Organization (RTO):  The lead Government entity that is qualified and
responsible for DT&E.

7. Test Information Sheet (TIS):  (From AFFTCI 99-1 [Reference 2]) Also known as a detailed test
plan (DTP), a TIS will be used to define and amplify specific tests identified in a system test plan and will
either stand alone or be part of an overall plan that is general in nature. For AFFTC TISs, an AFFTC Form
5232b, AFFTC Test Information Sheet (with signature blocks), will be used as the cover sheet for stand-alone
plans and AFFTC Form 5232a, AFFTC Test Information Sheet, for TISs that are included in overall plans.
The AFFTC Form 5232b will also be used as a cover sheet for contractor-prepared DTPs.

8. Test Objective:  The specific performance or technical parameters to be measured during the test to
evaluate system performance, system operational effectiveness, or system suitability.

9. Test Requirements: Test requirements are formulated from, but not limited to: MNS, ORD, system
specification(s), previous test results, Test and Evaluation Master Plan (TEMP), overall objective and general
test objectives, Single Face to the Customer (SFTC) inputs, and previous test experience.

INTEGRATED TEST PLAN VERSUS DETAILED TEST PLAN

The integrated test plan (ITP) is a program management tool that ensures all appropriate test activity is
included, duplicative testing is not being done, risks are identified, and all participants understand the total
test effort. The ITP is sometimes referred to as a system test plan.

The ITP is written early in the program’s schedule and changes as more detailed planning is
accomplished. The ITP is normally written by the program office with a lot of help from the RTO, PTOs, and
support groups. Since the ITP is written early in the program’s schedule, prior to the accomplishment of the
detailed planning for each test, some sections will necessarily be general in nature. However, all sections
should specify the general approach that will be followed in the test effort. The DTPs will contain all the
detailed information that the ITP could not contain.

Per AFI 99-101 (Reference 1), the ITP:

1. Describes the total test management effort,

2. Describes the most efficient use of all test resources, and

3. Records all DTPs for all project participants (contractors and government).

An ITP may or may not be required depending on the scope of the test program but all test programs must
be documented in a DTP.  The DTP(s) contain(s) all the information necessary for the test team to conduct the
actual tests. The DTPs go by a variety of names depending on what organization wrote the plan. Most common
names are: test information sheet (TIS), detailed test information sheet (DTIS), and flight test work order
(FTWO). Most DTPs also have a particular cover sheet unique to the organization that contains basic
administrative information such as authors names, proposed test dates, RTO, financial identification numbers,
type of aircraft, etc.

A DTP brings together common tests, objectives, and/or measures of performance (MOP) that can be
accomplished during a single test condition, test flight, or some subset of a test project. It is used at the
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working level on a daily basis for such things as writing tests cards, briefing missions, and ensuring all test
resources are in place on the actual day of the test. The DTPs are the key documents that describe each unique
test setup and the detailed, step-by-step, test procedures. The DTP should contain sufficient information for use
by a test engineer to develop test cards and for management to discern the overall technical approach being
taken. How detailed each DTP section is depends on the complexity of the system, and the complexity of the
tests. The level of detail depends on what the test team and senior managers need to safely accomplish the
test. For example a tower-fly-by airspeed calibration on a T-38 aircraft requires relatively little detail since it is
a simple test, on a well-known aircraft, using a well-known test method. On the other hand an engine water-
ingestion test on a one-of-a-kind prototype aircraft with a new engine will require relatively more detail. The
DTPs are also used to track test point completion. The DTP is usually prepared by the test engineer and used
by the mission planner and test conductor.

All test plans are management tools. As such, they should be tailored to the specific program. For
example: major DT&E programs like the C-17 or B-2 will have a large ITP and numerous DTPs. For major
DT&E programs, putting all the detailed information that is in the DTPs into the ITP would create an
encyclopedic document that would be unwieldy to use. Therefore, the ITP sets out all the general philosophies
and approaches; the DTPs, of which there may be several hundred, set out all the details for each test point.
The DTPs may be attached to the ITP as appendices. At the other extreme, a one flight program to confirm the
structural integrity of a new, small radome on a RC-135 aircraft will not have an ITP; however, it will have a
single DTP. The difference between the two extremes is in the level of detail and volume of the documents.
Each program should decide for itself what combination of test plans provides the best management tools for
its purposes. However, all projects will use a DTP as the primary test plan document for the day-to-day
planning, setup, and conduct of the test project.

This guide and the sample test plan (Attachment 1) suggests the same format for both the ITP and DTPs.
The difference between the two will be in the level of detail contained in any section. Parallel formats will
make it easy for the test team to correlate the two documents.

KEY CONCEPTS FOR SUCCESSFUL TESTING

There are several important concepts that can help lead to a successful test and all are equally important.
They are the following:

1. Early Involvement of Test Personnel: Test engineers, including all test support disciplines, should
become involved in the system development program during the earliest stages. Early involvement can save
time, money, and resources. A test planning working group (TPWG) should be setup with members
representing the program office, the user, the contractor, the RTO, PTOs, and AFOTEC. Having the first
TPWG meeting during the contract proposal review is not too early. Early involvement is recommended to
ensure that test-unique requirements can be addressed and long-lead test resources can be acquired.

Test unique requirements may include modifications to the system for test support. The cost to incorporate
test-unique data ports and sensors during design is usually insignificant. Modifying systems after they are built
is always more expensive and in some cases may be out of scope for the program. Users and contractors almost
always, and rightly so, propose and design systems to satisfy operational requirements. Significant lead times
may be required to provide test resources such as aircraft modifications, special instrumentation, and data
reduction and analysis software. Early involvement of test engineers can help ensure that items such as digital
data ports, strain gauges, temperature sensors, and so on are incorporated into the basic system design so
testing will be economical, efficient, and productive.

2. Test the System:  All system functions defined in the system performance and design goals should be
accounted for equally in the test objectives and associated measures of performance. Those functions or
subsystems which have already been successfully demonstrated should undergo some level of regression
testing to verify that they still operate properly after the new hardware or software is integrated into the
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system. During test design, the test engineer should perform a 'cold blooded' assessment of system
performance and design goals while determining the primary test objectives without taking into account what
has and has not been done before. Those functions dependent on advances in technology will, naturally,
require more indepth testing than that required to verify functions which have been previously demonstrated.

3. Test Engineer Knowledge:  The test engineer should understand the technical details of how and
why the system really works. This understanding is essential so that the test engineer can correctly design the
test and specify the system instrumentation requirements, such as digital data ports, strain gauges, temperature
sensors, and so on. Planning and coordination with the customer and contractor(s) may be necessary to provide
the time and resources to satisfy this requirement.

4. Traceability:  The physical measurements made during a test must track directly to, and provide
answers for, the customer's questions concerning system performance and design goals. Often this is the most
difficult challenge the test engineer must face during the design of a test. The customer usually wants answers
to questions that relate to operational utility or military worth. Operational utility and military worth are
quantities that are elusive and difficult to measure directly. An example of a customer test goal might be, will
the system under test out perform enemy systems? The test engineer must first determine what measurable
parameters determine the performance of a system of the type under test, then test the system to quantify these
performance parameters, and finally compare the test results to the accepted intelligence estimates for the
enemy system parameters. Modeling may be required to relate physical measurements to operational utility or
military worth.

5. Early Report Definition:  The author should begin writing the test plan only after defining the
elements of the technical report. Having a clear definition of what the end product will be helps the planner
define the questions to be answered during the test, define the data acquisition effort, characterize the data
analysis process, and enhance the probability of success. A good test plan, with clearly-stated and
well-defined elements, will provide the foundation for the data acquisition and analysis required to generate
the customer's technical report. In addition, some elements of the test plan and technical report, often referred
to as boiler plate, are almost identical and should be written with the technical report in mind.
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ELEMENTS OF THE TEST PLAN

Test plans are made up of three major components: Front Matter, Body of the Test Plan, and Backup
Material. Each of these components contains certain elements. Elements can be added or deleted to more
efficiently tailor the test plan to your specific test program scope (in terms of size) as well as your particular
type of system. The following is the recommended order. Those elements with an asterisk (*) can be
transferred, with minor changes, to the technical report. Examples of most elements can be found in the
sample test plan.

FRONT MATTER

Outside Front Cover (*)
Inside Front Cover (*)
Qualified Requesters Statement (*)
Preface (*)
Executive Summary (*)
Table of Contents (required if the test plan contains more than eight pages)
List of Illustrations (required if the test plan contains more than five figures)
List of Tables (required if the test plan contains more than five tables)

BODY OF THE TEST PLAN

1.0 Introduction
1.1 General (*)
1.2 Background (*)
1.3 Test Item Description (*)
1.4 Overall Test Objective (*)
1.5 Limitations
1.6 Test Resources (*)

1.6.1 Modeling and Simulation (*)
1.6.2 Test Facilities (*)
1.6.3 Frequency Authorization
1.6.4 Test Aircraft (*)
1.6.5 Support Vehicle (*)
1.6.6 Test Range (*)
1.6.7 Instrumentation Requirements (*)
1.6.8 Test Support Facilities and Equipment (*)

1.7 Safety Requirements
1.8 Security Requirements

1.8.1 General Security
1.8.2 Operations Security
1.8.3 Communications Security
1.8.4 Competition Sensitivity

1.9 Test Project Management
1.10 Test Environment
1.11 Environmental Impact Assessment

2.0 Test and Evaluation
2.1 General (*)
2.2 General Test Objectives (*)
2.3 Specific Test Objectives (*)

2.3.1 Test Objective 1 (*)
2.3.1.1 Measure of Performance 1 (*)

2.3.1.1.1 Success Criteria



7

2.3.1.1.2 Evaluation Criteria
2.3.1.1.3 Exceptional Case to MOP
2.3.1.1.4 Evaluation Terminology
2.3.1.1.5 Final Data Products
2.3.1.1.6 Data Requirements
2.3.1.1.7 Algorithms Processes
2.3.1.1.8 Test Methodology (*)
2.3.1.1.9 Expected Test Results

3.0 Test Procedures
3.1 Pretest Briefing/Test Readiness Review
3.2 Test Execution
3.3 Post-Test Briefing

4.0 Test Reporting
4.1 Deficiency Report
4.2 Progress Report
4.3 Test and Evaluation Results Sheet
4.4 Preliminary Report of Results
4.5 Technical Letter Report
4.6 Technical Report

5.0 Logistics
5.1 General

BACKUP MATERIAL

References
Appendices

Test Condition Matrix
Requirements Traceability
Parameter List
Data Analysis Plan
Instrumentation Plan
Logistics Support Plan

List of Abbreviations, Acronyms, and Symbols (*)
Distribution List (*)
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FRONT MATTER

OUTSIDE FRONT COVER

The outside front cover is the interface between the test plan and the reader. The test plan is an official
U.S. Government publication and should reflect the professionalism of the AFFTC and the USAF. Cartoons or
unofficial logos are inappropriate.

The outside front cover contains the following elements:

1. Title: The title should be brief and clearly describe the contents of the test plan. In most cases, fill in
the program name. Use acronyms only if they are more commonly known or used.

2. Names: The author should be listed here, where applicable. No more than two names should be listed
unless specific circumstances warrant it. Other contributors to the test plan should be acknowledged in the
Preface.

3. Test Plan Date: The test plan date consists of the month and year in which the test plan received
final review and approval by the Test Wing Commander.

4. Distribution Statement: Almost all test plans use Distribution Statement C (Test and Evaluation).
The date of the Distribution Statement is the date the Controlling Authority approved the distribution list and
the distribution statement. The Controlling Authority will vary, but is normally the System Program Office.

INSIDE FRONT COVER

The main purpose of the inside front cover is to document who wrote the test plan and who approved its
publication and release. The list of authors should be limited to those individuals that wrote a significant
portion of the test plan. Editorial comments do not constitute authorship. Usually, only one or two authors
should be listed.

The following guidelines should be used when writing this test plan element:

1. Identify the originating office and its affiliation with the AFFTC.

2. The signature blocks required are those of the authors and the approval authorities. See AFFTCI 99-1
(Reference 2), and AFFTCI 91-5 (Reference 3), for the details of the test plan review and approval process.

3. Include program authorization(s) and date(s), e.g., program element code (PEC) and job order
number (JON).

QUALIFIED REQUESTERS STATEMENT

This page is required in all test plans which are not cleared for public release. The qualified requester's
page tells the reader where to obtain additional copies of the test plan and destruction instructions for the
document. The format and wording for this statement is governed by DoD Regulation 5230.25-PH, Control of
Unclassified Technical Data with Military or Space Application (Reference 5).

PREFACE

The Preface is where the author explains how this particular test plan fits into the overall test program,
how it relates to previous test efforts, and its relationship to other test plans. The program authority should be
recognized here; usually by stating the Program Management Directive number. It is also the section where
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the author can acknowledge the contributions of people other than the principal authors. The Preface should be
very short and definitely not exceed one page.

EXECUTIVE SUMMARY

Because it is designed to be read by upper management, the Executive Summary is very important. The
Executive Summary should be a stand-alone document. It may be the only section that executive-level
personnel will read. It should be easy to read and relate only essential information. A narrative style is best,
but should be brief and to the point. THE EXECUTIVE SUMMARY SHOULD NOT EXCEED ONE
PAGE. This section is a summary of the test plan and will have condensed information from the Preface,
Introduction, Test and Evaluation (T&E), Test Procedures, Test Reporting, and Logistics sections. Minimize
the use of numbers and redefine units and acronyms. Individual paragraph headings are inappropriate. Discuss
only the most important facts; these need not be in the same order or format as found in the T&E section. DO
NOT INTRODUCE ANY NEW MATERIAL. Impact is a key concern in this section, so give the facts to
the reader quickly and concisely. If the reader wants details, he must read on.

For an ITP the Executive Summary should very briefly address the following items, but in a narrative style
with no titles or headings. For a DTP some of this material is on the front cover sheet and does not have to be
repeated. For a DTP some of this information can be omitted. For example; the technical and safety reviews
will necessarily have been conducted before the DTP is submitted for approval. Other documents in the 'safety
package' cover the technical and safety review issues.

1. Overall Test Objective (one or two sentences)

a. This section should state the overall objective of the test.

2. Background (one short paragraph)

a. The document purpose (one statement).

b. The project name.

c. Who requested the test.

d. The program authority - Program Management Number and precedence rating.

e. Job order number.

f. Time frame for testing.

g. Number of tests.

h. Test locations, facilities and other test participants.

3. Test Item Description (one paragraph)

a. A description of the test article items unique to this test.

b. Program history.

c. State whether the test article is or is not production-representative for test purposes.

d. Reference detailed test item documents.

4. Test Methodology

a. State how the test(s) will be conducted.

b. State the environment the test(s) will be conducted in.

c. State how the data will be collected.
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5. Technical Risk

a. Address any items that may effect the executibility of the test plan.

6. Technical Review

a. State what organizations you expect to participate.

b. When will it take place?

7. Safety Review

a. When will it take place?

b. State whether the test itself or specific aspects of the test are expected to be low, medium, or
high risk from a safety standpoint.

8. Environmental Impact Issues

a. State if there are any expected environmental impacts.

b. If an environmental impact study was prepared in the past, state whether an additional one is
required.

c. State the source and date of any environmental studies.

TABLE OF CONTENTS

The Table of Contents is a listing of the headings in the order in which they appear within the test plan. It
is not required in test plans of less than eight pages. The order and headings must exactly match those
appearing in the test plan. It is generally not necessary to list headings beyond the fourth order in the Table of
Contents.

LIST OF ILLUSTRATIONS AND LIST OF TABLES

The List of Illustrations and List of Tables contains all the figures and tables, respectively, in the test plan
by figure or table number, exact title, and page number. Titles should be descriptive, e.g., Angle of Arrival
Summary, instead of AOA. The goal is to have a unique title for each figure or table and have it listed here
exactly as it appears in the test plan. Unique titles may, in some cases, be hard to do. All test plans having
more than five figures or tables must have a List of Illustrations or List of Tables, respectively.

The following guidelines should be used when writing this test plan element:

1. Ensure titles are identical to those in the test plan.

2. Use unique titles. Avoid duplicate titles except for groups of similar plots or tables.
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BODY OF THE TEST PLAN

Here is where you define why and how you are going to do a test and what you expect to find out. You are
attempting to explain complex issues, techniques, and procedures to a technically astute reader, not a layman.
The reader will not be an expert in your engineering discipline, but will be reasonably versed in your weapon
system. REMEMBER YOUR TEST PLAN IS NOT A NOVEL, SO DON'T COMPOSE IT LIKE ONE.
Clarity is the goal. Keep sentence structure simple. Keep terminology as simple as possible and consistent with
the technical aspects of your test. It never hurts to say the same thing a couple of different ways to be sure the
point is made. Use terms standard within your discipline. Do not make up your own.

The body of the test plan contains all the elements which logically answer the following questions:

WHY is the test being conducted?
WHO will conduct the test?
WHO are the customers?
WHAT will be tested?
WHAT are the objectives of the test?
WHAT are the measures of performance (MOP) for each objective?
WHAT are the evaluation criteria for each MOP?
WHAT are the success criteria for each MOP?
WHAT final data products will be produced to answer each MOP?
WHAT tests will be conducted?
WHERE will the tests be conducted?
WHEN will the tests be conducted?
HOW will the tests be conducted?
WHAT data need to be acquired, reduced, and analyzed?
HOW will the data be acquired, reduced, and analyzed?
WHAT are the expected results of the tests?
WHAT test reporting will be accomplished?
WHAT logistics support is required for the test?

The following pages outline the common elements of the body of the test plan and the information that is
contained in each.
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1.0 INTRODUCTION

The Introduction section provides the foundation for and establishes the tone of the test plan. It should
bring the reader up to the necessary level of understanding so he/she can understand the rest of the document.
One objective of the test plan introduction is to be able to place it in the technical report with minor changes.
For example, change verb tenses from future to past. All of the following elements that are applicable to the
test should be included in the Introduction section. If there are unique elements that are specific to your test
and not listed below, add them in the appropriate place. In addition, if some elements do not apply to your test,
delete them. The reader must be able to understand your test plan without referring to the reference material.

1.1 General

The General section should include the purpose of the test plan and the following information:

a. System Program Office

b. The program authority - Program Management Directive number

c. Precedence rating

d. Job Order Number

e. Responsible test organization and responsibilities

f. Participating test organization(s) and responsibilities

g. Time frame for testing

h. Number of tests

i. Test location(s) (include ground and flight tests, and simulation tests if appropriate)

j. Test hours (flight and ground)

1.2 Background

The Background section should include at least the following information:

a. A brief description of what the system under test is (maximum of two sentences).

b. A summary of significant historical data leading up to the test.

c. A discussion of previous related tests, problems found, and significant results. How did we get here
(approximately one paragraph)?

d. A list of significant phases of the test (approximately one paragraph).

1.3 Test Item Description

Describe what is going to be tested. Include a short overall description and a simplified block diagram, if
appropriate, of the item to be tested. More indepth descriptions (over one page) should be included in an
appendix. Include reference(s) to documents that contain detailed descriptions (e.g., flight manual,
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specifications, etc.). Make certain the test article is identified as production representative, proof-of-concept,
etc., for purposes of the test. Identify any peculiar configurations required.

1.4 Overall Test Objective

Use one or two clear sentences to describe the overall test objective.

1.5 Limitations

Discuss limitations that apply to the test. Do not include flight manual or other published limitations that
can be referenced without losing the continuity of the test plan. Items that might be considered are:

a. The System Under Test (e.g., F-16 T/N 123 has never flown straight since it came out of the factory,
but it is the only F-16 available for the test. Although the trim required is small and the effect on test results is
judged to be small, there is no way to quantify the differences between this aircraft and a straight jet for the
purposes of these tests.)

b. Test Instrumentation (e.g., The instrumentation is only capable of recording 10 samples per second.
The frequency of measurand X is 15 Hz; therefore we will not be able to measure with great confidence the
peak values of measurand X. Depending upon the level of importance of peak values in measurand X this may
be a factor in the evaluation, but initial judgment indicates that stabilized values will be sufficient to perform
the evaluation.)

c. Test Facilities (e.g., In order to fully evaluate the targeting system, over 500 simultaneous threats
would be required. However, only 250 are available in the chamber. This is a known risk and the program
office is willing to accept the test results for this limited test as indicative of the true performance of the
targeting system.)

d. Associated Test Vehicles (e.g., The T-38 will be used as a target. Even though the T-38 RCS is not
identical to the actual intended target, no actual targets are available. Test results must be carefully considered
before making decisions as to design improvements or production decisions.)

e. Weather (e.g., Every attempt will be made to test the article in three successive MIL-STD desert
diurnal cycles; however, current weather patterns indicate that the probability of achieving this is low and the
test article is not available at any other time for these tests. Careful consideration must be made relative to the
test results and the associated risk of fielding the system without testing in the proscribed MIL-STD
conditions.)

1.6 Test Resources

List all resources required to transmit, record, or display test data. List all other resources required to
conduct the mission (e.g., aircraft, ranges, hardware, software, facilities, personnel, etc.). The Test Resources
section includes, but is not limited to, the following sub-elements:

1.6.1 Modeling and Simulation

Computer simulation consists of digital modeling of the avionic system, the host platform, other friendly
players, the scenario, the combat environment, and threat systems. These models are then executed
interactively in simulated time and space domains. Specific computer simulations are constructed at levels of
detail which roughly correspond to the level of technical complexity they support (i.e., engineering, platform,
or mission). Computer simulation and analysis is used prior to each phase of testing to help design the tests
and predict test results and, after each phase of testing, to extrapolate test results to other conditions. In this
way, computer simulation serves to tie the five other test facility resources together.
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Briefly describe resources for accomplishing any computer and mathematical modeling required for the
test. Identify responsibilities for modeling. Briefly identify responsibilities for simulator operation,
maintenance, and programming. Reference documents containing detailed simulation and laboratory
requirements, if appropriate. However, the reader must be able to understand your test plan without referring
to the reference material. Some examples of modeling and simulations are: Digital Simulation Takeoff and
Landing, TAC BRAWLER, TAC SUPPRESSOR, and Enhanced SAMS.

1.6.2 Test Facilities

Test facilities can be contractor or Government owned and are brought together under five categories:
measurement facilities, system integration laboratories (SILs), hardware-in-the-loop (HITL) facilities, installed
system test facilities (ISTFs), and open-air facilities. Measurement facilities provide capabilities to explore and
evaluate advanced technologies, antenna patterns, and electromagnetic (e.g., radio frequency, infrared, laser)
signatures. The SILs are facilities designed to integrate aggregations of avionic hardware and software, up to
an entire aircraft avionic suite, in a laboratory spread-bench configuration. The SILs are used to evaluate the
operation/performance of individual components and subsystems in the context of their interactions with other
avionics. The SILs often employ a variety of real-time/near real-time digital models and computer simulations
to generate scenarios and electromagnetic backgrounds. These models are interfaced with brassboard,
prototype, or actual production hardware of the systems under test. The SIL testing focuses on identifying
hardware and software problems, maturing system performance, and evaluating projected reliability and
maintainability levels. When SIL testing has been completed, engineering prototype components should be
transferred to HITL facilities. The HITL test facilities are indoor laboratories which provide a secure
environment to test avionic system hardware against manned, closed-loop simulations. The HITL facilities
allow production systems to be tested under controlled and repeatable test conditions. The ISTFs provide a
capability to evaluate avionic systems which are installed on, or integrated with, host platforms. These test
facilities consist of anechoic chambers in which free-space radiation measurements are made during the
simultaneous operations of all host platform avionics. The ISTFs primary purpose is to evaluate integrated
avionic systems (e.g., radar, infrared, communications, navigation, identification, electronic combat or
subsystems, integrated controls and displays) in installed configurations to test specific functions of complete,
full-scale weapons systems. Such testing is conducted to determine if any electromagnetic interference or
electromagnetic compatibility problems exist; to determine reaction to electromagnetic environments of hostile
and/or friendly systems whose signals cannot be radiated in free space on open-air test ranges for security
reasons; and to support flight testing by providing preflight and postflight checkout capabilities. Open-air
facilities are used to evaluate the system under natural environment operating conditions. They are used to
determine the effects of real-world phenomena on the system under test. Real-world phenomena encountered
during open-air testing include terrain effects, multi-path propagation, and commercial electromagnetic
interference (television and radio broadcasts, microwave communications, etc.). Some examples of facilities
that fall under each of these categories are listed below. See the appropriate SFTC office, AFMAN 99-110,
Airframe-Propulsion-Avionics Test and Evaluation Process Manual (Reference 6), and AFMAN 99-112,
Electronic Warfare Test and Evaluation Process (Reference 7) for a more complete list.

a. Modeling and Simulation Facilities

1. Test and Evaluation Mission Simulator (TEMS)

b. Measurement Facilities

1. Rome Laboratory (RL)

2. Stores Weight and Inertial System Facility
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c. System Integration Laboratories

1. Electronic Warfare Avionic Integration Support Facility (EWAISF)

2. Integrated Defense Avionic Lab (IDAL)

3. Integration Facility for Avionic System Testing (IFAST)

4. Missile/Munition Integration Facility

d. Hardware-in-the-Loop Facilities

1. Air Force Electronic Warfare Evaluation Simulator (AFEWES)

2. Aircraft Gun Harmonization Facility (Gun Butt)

e. Installed System Test Facilities

1. Air Combat Environment Test and Evaluation Facility (ACETEF)

2. Benefield Anechoic Facility (BAF)

3. Preflight Integration of Munitions and Electronic Systems (PRIMES)

f. Open-Air Facilities

1. Air Armament Center (AAC)

2. Air Force Flight Test Center (AFFTC)

3. Kwajalein Missile Range (KMR)

4. Multispectral Open-Air Test Environment (MORTE)

5. Naval Air Warfare Center, Weapons Division (NAWCWPNS)

6. Nellis Range Complex (NRC)

7. Utah Test and Training Range (UTTR)

8. White Sands Missile Range (WSMR)

Briefly describe each facility to be used during each phase of the test. Reference documents containing
detailed facilities descriptions, if appropriate. Again, the reader must be able to understand your test plan
without referring to the reference material.

1.6.3 Frequency Authorization

To use or operate any Spectrum Dependent System (i.e., equipment that radiates or receives RF energy),
you must obtain frequency authorization from the Installation Spectrum Manager (ISM). To obtain frequency
authorization contact the Spectrum Management Office (SMO) (95 CS/SCML) as soon as possible in the
planning cycle. Frequency authorization must be obtained for any equipment that radiates or receives RF
energy regardless of power or frequency of operation. For established test facilities, frequency assignments for
equipment such as telemetry systems and tracking radars are apt to already be in place, but programs must still
contact the SMO to obtain a radio frequency authorization (RFA) prior to operations. Equipment that only
receives RF energy also requires a RFA due to the high probability that it will collect sensitive or classified
information.
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To obtain authorization to use frequencies that are not already assigned to the AFFTC, a frequency
assignment request must be submitted by the SMO for the program in accordance with AFI 33-118, Radio
Frequency Spectrum Management (Reference 8), AFMAN 33-120, Radio Frequency (RF) Spectrum
Management (Reference 9), and AFFTCI 33-11, Assignment and Control of Radio Frequencies (Reference
10). Frequency requests require 120 days to process per AFI 33-120 (Reference 9) so it is imperative that
programs contact the SMO as soon as possible in the planning cycle. An electronics countermeasures (ECM)
clearance is required to perform all electronic attack (EA) or ECM activity and must be conducted in
accordance with CJCSM 3212.02. The ECM clearances may require national level approval depending on the
frequency bands selected which may require additional time for coordination. All ECM activity performed by
flights originating from the AFFTC and operating in the R-2508 or adjacent ranges must contact the SMO to
ensure an ECM clearance has been established (by AFFTC or other ranges) for their activity. Once an RFA is
obtained, the program may have to schedule the use of the frequencies covered in the RFA through range
scheduling (412 TW/OSS/OSCS). This is normally done for all shared bands including telemetry, flight
termination, and ECM activities to de-conflict use and to ensure interference-free spectrum is available for all
R-2508 complex users. It should also be noted that a RFA is only an authorization to use particular
frequencies; it does not constitute a bar to other activities or programs use of those same frequencies. Spectrum
use will be de-conflicted by time or area of operation to prevent interference between organizations.

If an organization receives harmful interference they will immediately contact the SMO and an
interference control team will be dispatched to locate and terminate the interference source. It is imperative
that contact with the SMO take place as soon as possible to give the team as much time as possible to resolve
the interference. For critical missions the SMO interference team can be placed on standby to continuously
monitor critical frequencies (such as flight termination). This can be done to identify and record interference
in a near real-time fashion, thereby preventing the interference.

1.6.4 Test Aircraft

Briefly describe the test aircraft which will be used for the test or will carry the item under test, the test
configuration required, and any related onboard instrumentation (i.e., GPS, INS, other reference systems). Do
not include flight manual limitations. Identify any flight certification requirements as a result of the test or
aircraft modifications in accordance with AFMCI 21-126, Temporary 2 (T-2) Modification of Aerospace
Vehicles (Reference 11). Reference documents containing detailed test vehicle descriptions, if appropriate.

1.6.5 Support Vehicle

Briefly describe any support vehicle(s) which might be used as targets, target launch vehicles, test and
checkout systems, operational satellites, safety/photo chase, etc., the configuration required, and any related
onboard instrumentation (i.e., GPS, INS, other reference systems). Identify any flight certification
requirements as a result of the test or aircraft modifications in accordance with AFMCI 21-126 (Reference 11).
Reference documents containing detailed aircraft descriptions, if appropriate.
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1.6.6 Test Range

Describe test range resources required for the test including, but not limited to, the following:

a. Tracking radar(s)

b. Telemetry

c. Cinetheodolites

d. Airspace

e. Threat simulators, surrogates, and signal sources

f. Secure communications

g. Inter-range links

h. Mission/range control

Identify range responsibilities and required coordination. Reference documents containing detailed range
descriptions, if appropriate.

1.6.7 Instrumentation Requirements

Briefly describe the instrumentation required (i.e., transducers, video cameras, spectrum analyzers, etc.) to
support the test. Also, identify any significant instrumentation equipment which must be purchased,
developed, or modified to conduct the test. Discuss calibration procedures for all instrumentation systems.
Complete details about instrumentation parameters should be placed in the Parameter List appendix. Detailed
descriptions of the instrumentation system should be placed in the Instrumentation Plan appendix. Reference
documents containing detailed instrumentation descriptions, if appropriate.

Safety and test go/no-go parameters must be clearly stated. These are the parameters that must be
working to continue the test safely and the parameters that must be working to gather the minimum data to
satisfy the test requirements. The significance of the go/no-go parameters is that if any one of them is not
working you either go to some other test that does not require the parameter or stop the testing
altogether until the instrumentation is repaired.

1.6.8 Test Support Facilities and Equipment

Briefly describe each significant item of test support facilities and equipment (i.e., age equipment, cranes,
trucks, labs, hangers, etc.) other than that used for instrumentation for testing. Identify all test support
facilities and equipment that must be developed or modified to conduct the test. Reference documents
containing detailed equipment descriptions, if appropriate.

1.7 Safety Requirements

Safety during testing is in large part a function of how well a test is planned. Frequently, tests are
designed to evaluate system performance limits, and evaluating system limits can be hazardous. Proper
planning is an important element of keeping testing hazards within acceptable limits. All appropriate safety
requirements, reviews, and documentation should be stated in this element (Reference 3).
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This section should include any specific safety considerations that are appropriate, such as:

a. Speed and altitude restrictions

b. Center of gravity restrictions

c. Weight restrictions

d. Air space restrictions

e. Antenna mounting restrictions

f. RF output power restrictions and safety zones

g. Handling of hazardous materials and chemicals

h. Accident risk assessments

i. Mishap plans

1.8 Security Requirements

This element should tell the reader what security procedures will be enforced before, during, and after the
test. Cite the authority for each type of security required. More indepth descriptions (over two pages) should be
included in an appendix. Each of the security issues below must be considered by the test engineer regardless
of the overall classification of the program. The following sections will frequently apply.

1.8.1 General Security

Discuss the overall security procedures to be enforced and the authority for them. Discuss how classified
material will be marked, handled, and accounted for. If there are special security procedures for this test,
briefly state them in this section.

1.8.2 Operations Security

Briefly discuss the operations security procedures to be enforced and the authority for them. If there are
special operational security procedures for this test, briefly state them in this section.

1.8.3 Communications Security

Briefly discuss the communications security procedures to be enforced and the authority for them. If there
are special communications security procedures for this test, briefly state them in this section.

1.8.4 Competition Sensitivity

If there is competition-sensitive information associated with the test, state that fact and describe how the
competition-sensitive information will be protected. If the test is conducted during a source selection, reference
should be made to any special instructions required by the source selection plan.
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1.9 Test Project Management

Show in a block diagram the overall project management and organization. List in a table the key
Government and contractor personnel, along with phone numbers, e-mail address and organization, with
responsibilities essential to the implementation of the test(s). Provide a program schedule showing the
significant milestones of the test program.

1.10 Test Environment

Briefly describe the location(s), time(s) of day, weather, and RF conditions required for the tests.

1.11  Environmental Impact Assessment

There are numerous National and State environmental laws that may effect a test project. These laws
pertain to many items including air pollution, noise pollution, waste disposal, disturbing the ground in air drop
zones, fuel spills, etc. The program office is responsible for dealing with these laws at the program level. For
tests conducted at or by the AFFTC, the AFFTC Environmental Management Directorate (AFFTC/EM)
should be consulted at the very beginning of the project. Appendix D contains a checklist that must be
reviewed and attached to each DTP.

If all the answers on the checklist are NO, put the following phrase in your test plan:

"Based on the attached Environmental Checklist, significant impacts on the human environment are not
likely and no further environmental documentation is needed."

If you answer YES or DON’T KNOW to one or more questions on the checklist, call AFFTC/EMXC for
consultation and guidance.
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2.0 TEST AND EVALUATION

The Test and Evaluation section is where you detail what you are going to do and what you expect to find.
Write in Air Force terms using simple sentences. Include sufficient detail so that it is clear what you are going
to do and what you expect to find. Figures, plots, and tables are appropriate in this section, but should be
stand-alone. Highly detailed or complex figures, plots, and tables should go into an appendix. Avoid excessive
use of acronyms and abbreviations. In this section, it never hurts to spell it out. If you come up with a new
technique or data gathering concept, mention it here but describe it thoroughly in an appendix. Just how much
detail to put in this section versus the appendices is always a judgment call. Be thorough yet concise. The Test
and Evaluation section includes the following elements.

2.1 General

In this element, restate what the test program is, where it will be conducted, and when it will be
conducted. Also state the number of tests and test hours planned and the different configurations where
applicable. If a test matrix is applicable, refer to it here. Also state how deficiencies or deficiency reports (DRs)
will be handled when applicable.

2.2 General Test Objectives

A general test objective is a qualitative statement of a broad performance or technical parameter to be
measured during a test. General test objectives include two or more specific test objectives and usually come
from the Test and Evaluation Master Plan. If general test objectives are needed a table should be included that
lists all of the general and specific test objectives. Examples of general and specific test objectives are:

a. General Test Objective: Determine whether the installation of the dual actuators on the aft cargo
door meets functional requirements.

b. Specific Test Objective: Determine if the aft cargo door will uplock during flight at airspeeds up to
185 knots.

c. General Test Objective: Measure and evaluate the reliability and maintainability (R&M) and
diagnostic paramaters of the B-2A weapon system, identify deficiencies and make an assessment of military
utility.

d. Specific Test Objectives:

1. Measure and evaluate the reliability parameters of the B-2A weapon system, individual systems
and components.

2. Measure and evaluate the maintainability parameters of the B-2A weapon system, individual
systems and components.

3. Measure and evaluate the diagnostic parameters of the B-2A weapon system, individual systems
and components.

4. Identify and document weapon system and components deficiencies which impact the R&M and
diagnostic performance of the B-2A.

5. Provide B-2A R&M data as necessary.

For any given test project, there may be a large set of possible test objectives. Test objectives are derived
from operational requirements defined by the operational commands, which, through analysis, are translated
into technical requirements necessary to meet the operational need. Sources for the development of test
objectives include system specifications, ORDs, MNSs, TEMPs, DRs or MC Form 37s from previous systems
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or versions, and system functions. All test objectives should be traceable back to one or more of these sources.
Figure 2 shows a block diagram indicating the various inputs that make up the test objectives and their
associated measures of performance.

Figure 2  Test Objective and Measures of Performance (MOPs) Input

2.3  Specific Test Objectives

Test objectives are qualitative statements of what is to be answered by the test system (i.e., performance
goals) with respect to the individual characteristics associated with each subsystem function. Test objectives
should be short definitive statements beginning with an action verb followed by the object or qualifying
phrases. Two action verbs typically used to indicate the intent and scope of testing are verify and evaluate.
Table 1 defines verbs that should be used to indicate the intent and scope of the test. Although contractors may
produce test plans that call for tests to verify or demonstrate; testers at the AFFTC are strongly encouraged to
use objectives that determine or evaluate. Even though the Air Force may be involved in an IPT that chooses to
compare or demonstrate; at the end of the test project the Air Force personnel will be evaluating the weapon
system from the Air Force perspective.

Countless hours are spent haggling over which verbs to use for a given objective. Table 1 provides the
necessary insight so that the test plan preparer has a better appreciation for which verb to use. Noah Webster,
Funk and Wagnalls, and Cambridge never anticipated that testers would have so much trouble with these little
words. The task of writing a sound objective is not easy and as such should not be taken lightly. Your worth as

Notes:

1.  SIL - system integration laboratories
2.  HITL - hardware-in-the-loop
3.  ISTF - installed system test facilities
4.  OAR - open-air range
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a tester will be judged on your ability to write sound objectives and to later write a report which, believe it or
not, hinges on how well the objectives were written. By considering the MOP, success criteria, and evaluation
criteria as you write the objective, the correct verb will become apparent.

Table 1
VERB DEFINITION

Verb Action Typical Use Level of Evaluation
Observe To watch carefully,

especially with
attention to detail or
behavior for the
purpose of arriving at a
judgement.

Observe the radar
altimeter display
over nonlevel
terrain while
maneuvering.

Low because no measure of the overall
worth is made. Typically used when the
AFFTC is hired to gather data for an
external Government agency or contractor.
Pilot and engineer observations are
delivered to the customer along with the
data at the end of the test.

Compare To examine in detail
the likenesses and
differences in the
quality or performance
of the test items.

Compare the
detection range of
the APG-66 versus
the APG-70.

Low because no measure of overall worth is
made.

Demonstrate To reveal something
qualitative or
quantitative which is not
otherwise obvious.

Demonstrate that
the C-17 can back
up a
2-percent grade
using thrust
reverser.

Low because no measure of the overall
worth of this function is made. Little or no
relevance is made as to whether the test
subject accomplishes the test with ease or its
last breath. It either passes the test or it does
not.

Determine To discover certain
measurable or observable
characteristics of a test
item.

Determine the
maximum grade a
C-17 can back up.

Some engineering expertise might be
required to interpolate test results if all we
had was a 2-percent ramp and a 5-percent
ramp. The test article did fine on the
2-percent ramp but did not make it up the
5-percent ramp. The engineer would then
have to use engineering expertise to
determine what grade the C-17 could make
it up.

Evaluate To establish overall
worth (effectiveness,
adequacy, usefulness,
capability) of a test
item.

Evaluate the APG-
66 radar maximum
detection range.

High. This is the favorite AFFTC verb.
Requires test expertise, corporate
knowledge, and operational sense in order to
perform the evaluation. Requires the
maximum range to be determined, then an
evaluation of the worth of that much range
(e.g., offensive capability, weapons
deployment advantage, etc.).

Verify To confirm a suspected,
hypothesized, or partly
established contention.
Implies use of a
statistical evaluation.

Verify the APG-32
radar reboots less
than once in 10,000
target acquisitions.

High. Requires concise knowledge of
statistics in order to determine the number
of acquisitions to perform in order to have a
given level of confidence that the reboot rate
has been determined.
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Those objectives that can help show performance, functional limits, military worth, etc., are candidates for
further consideration and must be further evaluated for practicality. Test objective practicality is determined by
at least considering the following topics:

a. Achievability - Are sufficient measurement methods, test resources, and instrumentation available?

b. Executability - Can the objectives be accomplished within program limitations?

c. Safety - Can the test be performed safely?

d. Utility - Do the test objectives clearly and conclusively evaluate the desired feature?

e. Cost - Can the customer afford the cost of the objectives?

f. Schedule - Is sufficient time available to accomplish the objectives?

g. Environmental Impacts - Can the objectives be accomplished without adverse effects on the
environment?

When stating the test objective, some questions to ask yourself are:

a. Is the objective stated clearly?

b. Does the statement contain more than one objective?

c. c. Is the verb in the objective supported by the methodology and data analysis sections (Table 1
contains verb definitions)?

d. Can the objective be accomplished within program limits?

e. What is the purpose of this objective?

f. Is a definition of terms needed? (For example:  What is meant by a false alarm?)

The Test and Evaluation section should describe each test objective and its associated MOP. To adequately
satisfy each MOP appropriate success criteria and evaluation criteria need to be stated. In addition, the data
requirements, algorithms/processes, and final data products required to answer each MOP must also be stated.
Finally, how each MOP will be accomplished and what results are expected must be defined. For test plans
that have a number of different, not directly, related test objectives, the preferred organization is to have all
pertinent write-ups in one section. An outline of this approach would look like the following:

Test Objective 1
Measure of Performance 1

Success Criteria
Evaluation Criteria
Final Data Products
Data Requirements
Algorithms/Processes
Test Methodology
Expected Test Results

Measure of Performance 2
Success Criteria
Evaluation Criteria
Final Data Products
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Data Requirements
Algorithms/Processes
Test Methodology
Expected Test Results
.
.
.

Test Objective 2
Measure of Performance 1

Success Criteria
Evaluation Criteria
Final Data Products
Data Requirements
Algorithms/Processes
Test Methodology
Expected Test Results
.
.

The following sections describe the information that goes into each of the pertinent write-ups.

2.3.1 Test Objective 1

Clearly state in one or two sentences the first test objective. List all of the MOPs together in ascending
order that fall under this test objective.

2.3.1.1 Measures of Performance

The process of reconciling test objectives with the desired test conclusion(s) starts with determining the
MOPs for each test objective that, when known, will support the type of conclusions required. For example, if
we want to conclude whether the maximum range of a system is satisfactory, then we might need an MOP of
range versus altitude. From that MOP we would conclude if the system range is satisfactory.

A MOP is almost always a measure of system-specific design or performance characteristics (e.g., receiver
bandwidth, rate of climb, etc.) that are needed to achieve a required operational capability. (There is an
exception to this when data are being collected solely to allow design engineers to troubleshoot a systems
performance. This exceptional case will be discussed at the end of this section.) Each MOP is written as a
bullet statement or a single simple declarative sentence. The MOP is followed by a sentence or two that
explains how the MOP will be measured, calculated, or observed. For example (taken from sample Human
Factors, Flutter, and Reliability objectives, respectively):

MOP 1: Display legibility:  Each aircrew member will qualitatively evaluate the legibility of the display.

MOP 2: Frequency, amplitude, and damping of wing motion:  Frequency and amplitude of wingtip
accelerometers will be recorded in real time on strip charts. Damping will be calculated in real time from the
time histories.

MOP 3: Mean Time Between Maintenance Action (MTBMA):  The MTBMA is calculated by dividing
the total flying hours accumulated during the measurement period by the number of chargeable corrective
maintenance events accumulated during the period. Ground operating hours will not be used in the
calculation.



25

MOP 4: Mean Time To Repair (MTTR):  The MTTR will be determined by dividing the total
organizational level elapsed corrective maintenance hours by the total number of corrective maintenance
events. Corrective maintenance hours do not include delay times.

MOP 5:  Built-In Test (BIT) Detection Capability:  The BIT detection capability is the ability of
on-aircraft fault detection systems to determine the presence of a malfunction and provide an indication to
flight and maintenance crews.

2.3.1.1.1  Success Criteria

Success criteria determines how much good data of each type are required for the test to be judged a
success. They also determine how the quality of the data will be judged. The question to be answered is: How
will I know when I have enough data to evaluate the system relative to the MOP? This is a very important
consideration in an environment of limited funds for DT&E. It is important to not waste time and money
collecting more data than is necessary. It is also important for the test team to establish and agree on the
success criteria at the beginning to avoid disagreements on when to stop testing once the project is under
way.

The tester should have a good understanding of the meaning of precision, accuracy, standard deviation,
and confidence levels. Unfortunately many testers do not have thorough knowledge of complicated statistics,
and program schedule and cost constraints limit the amount of data that can be collected. Therefore, testers are
strongly encouraged to consult with senior, experienced testers on establishing the minimum number of
required test points.

Remember that success criteria has nothing to do with whether or not the system meets its design goals.
Success criteria tells you when you have sufficient data (quantity and quality) to make an evaluation.

Do not confuse the test success criteria with the programmatic requirement to develop a certain minimum
capability. The program may have to go through numerous iterations of 'fly-fix-fly-fix-fly' to develop the
minimum capability. The test conducted after each fix has its own success criteria. Some examples are:

MOP 1:  Display legibility - Success Criteria:  Qualitative assessment of the display’s legibility by eight
aircrew members current in the aircraft.

MOP 2: Frequency, amplitude, and damping of wing motion - Success Criteria:  All the test points in
Table 6 are completed with a damping ratio greater than 2 percent; or when a test point shows a damping ratio
of less than 2 percent, at which time testing will cease.

MOP 3:  Mean Time Between Maintenance Action (MTBMA) - Success Criteria:  Acquire joint
reliability and maintainability evaluation team (JRMET) reviewed reliability data through the end of the
DT&E flight tests. All chargeable corrective maintenance events, regardless of number, that occur during
DT&E will be used in the database.

MOP 4:  Mean Time To Repair (MTTR) - Success Criteria:  Acquire sufficient JRMET approved
R&M data through the end of the DT&E flight test program.

MOP 5:  Built-In Test (BIT) Detection Capability - Success Criteria:  Acquire sufficient JRMET
approved R&M and BIT data through the end of the DT&E flight test program.

Success criteria are usually as simple as a certain number of test points, a certain number of hours of
operation, or achieving some minimum level of performance. However, establishing a success criteria based
on a sound statistical analysis takes some effort and a good knowledge of statistics. If a particular
confidence level is required, make sure you have enough data samples to calculate that confidence level. If you
know your data is going to be limited, because of not having more than one or two trained pilots, or not
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enough repetitions of the test under the same conditions, state that in the success criteria. For example, a
minimum of two pilots will complete the questionnaire, however these results will only be descriptive and not
inferential in nature. A successful test is defined as one in which the data are sufficient in quantity and quality
for derivation of the intended test results. Sometimes these results cannot be statistical because of limited
resources during flight test.

2.3.1.1.2  Evaluation Criteria

Evaluation criteria are used to 'evaluate' each MOP in terms of the specified, or desired, system design or
performance. Evaluation criteria are statements of what will be considered satisfactory performance for the
MOP. They are usually stated as a single sentence or a table listing minimum performance under certain
conditions.

Each MOP will be evaluated to determine its acceptability or quality in terms of system design or
performance. Each MOP must be addressed. The test engineers may use their experience and engineering
judgment to combine results from individual MOPs to provide an evaluation of system performance at the test
objective level. Some MOPs will be clearly stated as specification compliance items given to the test team by
the program office. Other times it will be up to the test team to determine what is satisfactory performance.
Some examples are:

MOP 1:  Display legibility - Evaluation Criteria:  The legibility of the display will be considered
satisfactory if seven of the eight aircrew rate it as satisfactory according to the criteria listed in Table XX.

MOP 2:  Frequency, amplitude, and damping of wing motion - Evaluation Criteria:  The frequency,
amplitude and damping of wing motion will be considered satisfactory if the damping is 2 percent, or greater,
at all test conditions shown in Table Y; and the frequency and amplitude of the wingtip oscillations fall within
the design goal portion of Figure ZZ.

MOP 3: The Mean Time Between Maintenance Action - Evaluation Criteria:  The MTBMA will be
considered satisfactory if it is greater than 120 hours at the conclusion of the DT&E project.

MOP 4:  Mean Time To Repair (MTTR) - Evaluation Criteria:  The demonstrated MTTR at the end
of the DT&E flight test program shall be less than 4.5 hours.

MOP 5:  Built-In Test (BIT) Detection Capability - Evaluation Criteria:  The BIT system shall detect
not less than 95 percent of the malfunction which occurr on the aircraft during the DT&E flight test program.
This requirement shall apply only to malfunctions of components which are equipped with BIT.

2.3.1.1.3  Exceptional Case to MOP

There are occasions when a system is not performing as intended and the design engineers will want to
gather data for the sole purpose of trying to figure out what is going on inside the system (e.g., trouble shoot).
In this case there is no MOP in the sense of meeting a specification or satisfying some military utility.
However, there is a MOP in the sense of gathering the data required to make the analysis. Therefore, typical
words for this situation would be:

Objective:  Gather data to allow for the analysis of the ___________(fill in the appropriate issue or
subsystem being investigated)_________.

MOP:  Record each of the data parameters shown in table XX with sufficient fidelity to allow for the
analysis of the __________(fill in the appropriate issue)________.

Success Criteria:  All the test points in Table YY are accomplished.
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Evaluation Criteria:  Designers agree data is sufficient to allow them to analyze the _______(fill in the
appropriate issue_______.

2.3.1.1.4  Evaluation Terminology

Conclusions and recommendations in the report are made based on how well the MOP meets the
evaluation criteria. Having clearly-defined evaluation criteria that are agreed to prior to the start of the test
project, is critical to the ultimate success of the test project. Without clearly-defined criteria the test team will
have a difficult time determining when testing is complete and what recommendations should be made to the
program office.

Once all the evaluation for all the MOPs is completed the overall worth or utility of the system can be
assessed. The information provided below is extracted from AFFTC-TIH-97-01, Writing AFFTC Technical
Reports (Reference 12), and provides guidance on the use of the AFFTC standard descriptors.

Use the AFFTC Descriptor Evaluation Scale (Table 1, page 40 [Reference 12]) when choosing your words
for the overall conclusions.

One of the most important, and sometimes difficult, aspects of report writing is to accurately convey the
relative importance of results, conclusions, and recommendations. It often takes considerable effort and
discussion among the testers and authors to answer the questions, how good is good or how bad is bad? Do not
reinvent the wheel. Considerable scholastic effort has been expended over decades to arrive at a set of
descriptor adjectives and rating scales that mean about the same thing to most people. No set of words can
hold exactly the same meaning for everybody; but the industry has established specific criteria and verification
methods to ensure a good quality scale. Some scales and combinations of descriptors have already been
validated. At the AFFTC the corporate knowledge on this subject resides in the Human Systems Integration
Branch (i.e., Human Factors). Before attempting to apply any scale or set of descriptors in your test efforts
your first action should be to contact the Human Systems Integration Branch for guidance!

The following discussion explains the AFFTC’s standard policy on descriptors, scales, and how to apply
them. This guidance should apply in most circumstances; however, it may not apply to all circumstances and
guidance from the Human Systems Integration Branch experts and the Technical Directorate management
should be sought out if you have an exception.

a. Consistency. It is important that there be consistency between squadrons, and between various
projects within a squadron, in the use of descriptors and explaining the magnitude of the ‘satisfactory’ or
‘unsatisfactory’ situation. The words used to describe the ‘goodness’ of update ‘A’ should be consistent with
the words used to describe the ‘goodness’ of update ‘F’ 5 years later. It can be misleading to the program
decision makers if one group of testers are hard graders and another are easy graders. Money could easily be
spent in the wrong place if the relative importance of results, conclusions, or recommendations, for various
modifications or weapon systems, is not reported to the program office with similar and consistent verbiage.

b. Overall Rating. It is AFFTC policy that when drawing formal conclusions (the words that will
go in the Executive Summary and Conclusions and Recommendations section of your report) regarding the
overall adequacy of the system under test, only the terms Satisfactory, Marginal, or Unsatisfactory shall be
used. These three terms apply to the overall ability of the weapon system or major subsystem to accomplish its
intended mission.

Note that 1) The accomplishment of specific tasks within a mission, and/or the ability of a single mode of
operation of one piece of equipment, does not necessarily get a rating of Satisfactory, Unsatisfactory, or
Marginal; and 2) Attempting to average a number of Satisfactory, Unsatisfactory, and Marginal ratings to
come up with an overall rating is not advised. The overall rating is based on the ability of the system to
accomplish the mission or how well the system meets critical requirements. It is the test team’s job to use their
collective wisdom to determine what is critical and what is not.
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The descriptors and qualifiers used to describe how Satisfactory, or Unsatisfactory, and the urgency of
corrective action are as follows:

(1) Satisfactory. In discussing degrees of Satisfactory; at the high end of this category,
words such as Excellent, Outstanding, Superior, and First Rate, all convey a meaning of well-above mission
requirements and expectations.

In the middle range of the Satisfactory category, words such as Good and Very Good convey a meaning
of meets mission requirements and expectations and imply that the system is good enough as is. Any
recommended changes would fall in the categories of minor improvements or enhancements.

In the low range of the Satisfactory category, approaching the Marginal category, the words Fair, Pretty
Good, and Tolerable convey a meaning of meets mission requirements but not expectations. The system can do
the job, but not as well as it ought to. Recommended changes would fall in the category of desirable
improvements to operability or increases in capability.

(2) Marginal. Marginal is used when the collective wisdom of the test team can not clearly
call a system under test satisfactory or unsatisfactory; or, when some items are satisfactory and others are
unsatisfactory so that only some of the mission requirements can be accomplished satisfactorily. If some
requirement that is deemed critical by the test team is not met, the overall rating should probably be
unsatisfactory.

The words Borderline, Just, and Barely convey a meaning that the system is at the minimum level of
acceptable quality and did not meet expectations. For example a task could just barely be accomplished with
considerable pilot effort. Recommended changes fall in the categories of highly desirable or strongly
recommended to reduce the risk of failure in operational testing or in field use.

Of all the words used in Table 1 (Reference 12), Marginal is the most controversial and has the greatest
variability of meaning between individuals. There is no consensus on whether Marginal is ‘marginally
satisfactory,’ or ‘marginally unsatisfactory,’ or if it can be used in either context. Therefore, to clearly convey
to the reader a Marginal rating, the reason for using Marginal must be completely explained in clear and
simple language. Marginal tends to be an ambiguous term and your explanation in the text must eliminate the
ambiguity.

(3) Unsatisfactory. In discussing degrees of Unsatisfactory, words such as Deficient, Poor,
Unsuitable, and Bad imply a system that does not meet some critical mission requirements. Recommended
changes would include significant changes required to achieve satisfactory capability.

For systems that are more severely deficient, the addition of ‘very’ or ‘extremely’ to the words above
convey a meaning that the system does not meet most critical mission requirements. Recommended changes
would be in the category of major changes required to achieve satisfactory mission capability.

Unusable and Unsafe or Dangerous form a negative extreme. The system will not meet mission
requirements, either because it lacks the capability, or because operational use of the system is deemed unsafe.
Recommendations associated with this category fall in the Mandatory classification.

Table 1 provides a summary of the above discussion.
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Table 1
AFFTC DESCRIPTOR EVALUATION SCALE

How Well Does the System
Meet Mission/Task

Requirements Descriptors Rating
Nature of Recommended

Changes
Some or all requirements very
well met.

Excellent, Outstanding,
Superior, First Rate Satisfactory None Required

Some or all requirements well
met; good enough as is. Good Satisfactory Enhancements

Meets requirements; can do the
job, but not as well as it could or
should. Fair, Pretty Good, Tolerable Satisfactory

Desirable Improvements to
Capability or Usability

Minimum level of acceptable
capability and/or some
noncritical requirements not
met.

Borderline, Just or Barely Marginal

Highly Desirable/Strongly
Recommended to Reduce Risk
in Operational Test or Field Use

Does not meet some critical
requirements.

Poor, Deficient,
Unsuitable, Bad Unsatisfactory

Substantial Changes Required to
Achieve Satisfactory Capability

Does not meet most critical
requirements.

Very or Extremely Bad,
Poor, Deficient, Unsuitable Unsatisfactory

Major Changes Required to
Achieve Satisfactory Capability

Mission not possible.
Unusable, Unsafe or
Dangerous Unsatisfactory

Changes Mandatory to Meet
Mission or Make Safe

c. Scales. Numbers are assigned to rating scales when it is deemed appropriate to convert subjective
data into some kind of a numerical database for statistical analysis or graphical presentation. This situation is
often associated with a questionnaire to solicit aircrew or maintainer opinions.

For the most common and broadest situations facing the testers several scales have been validated and are
considered standard.

Do not attempt the construction of a questionnaire or rating scale without first consulting the
Human Factors engineers (Human Systems Integration Branch)

who have studied the subject in considerable depth.

The AFFTC’s general rule is that 6-point scales will be used; with exceptions as shown below or after you
consult with the experts. The experts reside in the AFFTC’s Human Systems Integration Branch. The numeral
‘6’ is assigned the high end of the scale; the best of the good. The numeral ‘1’ is assigned the low end of the
scale; the worst of the bad.

(1) The Cooper-Harper rating scale (Appendix F) is standard for its intended purpose.
Modified Cooper-Harper scales are not considered standard, nor should the Cooper-Harper scale be applied to
situations other than its original intent.

Extracted from Reference 12
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(2) A general purpose scale that can be applied to many situations like; rate the ability of a
given modification, piece of hardware, or subsystem to support a given mission or given task; or rate the
ability of the human in the loop (pilot, crew chief, maintainer) to perform a given task or achieve the desired
level of performance (roughly equate this to grading students on an exam):

6 - very satisfactory
5 - satisfactory
4 - marginally satisfactory
3 - marginally unsatisfactory
2 - unsatisfactory
1 - very unsatisfactory

(3) How much better or worse a given modification is than the original configuration (this is
one exception to the 6-point rule):

5 - much better
4 - better
3 - about the same
2 - worse
1 - much worse

2.3.1.1.5  Final Data Products

The final data products are the tables, charts, plots or other illustrations that you will use in the technical
report to display your final test results. They are the final output product(s) from the data reduction and
analysis that will be inserted into the final report, progress reports, preliminary report of results, and/or
technical letter reports. Conclusions and recommendations must be supported by test results.

Generally, an analytical product must be both desired and achievable if it is to be used in a test report. The
following summarizes the possibilities to be considered.

Case Desired Achievable Results
1 Yes Yes Tested and reported
2 No Yes Not tested or reported
3 Yes No Not tested or reported
4 No No Not tested or reported

Case 3 is the one to watch out for. If an analytical product is desired but cannot be achieved, then you will
not get the data you need to meet your objective. Perhaps something is not testable or the desired conclusion
cannot be determined from testing. Cases 2 and 4 are invalid cases and should not be in the test plan. Be sure
your planned final products are achievable while still in the project's test planning phase.

If possible, insert samples of tables, plots, etc., into the data analysis plan that will be used to support your
conclusions and recommendations in the final report.

Keep in mind the general flow of individual datum through conclusions and recommendations. Data are
collections of individual measurands obtained for each test point.  Results are a collection of data in a format
that matches the evaluation criteria. Results are viewed as the facts concerning the system’s performance.
Evaluation is the process of determining how well the system meets its evaluation criteria and what that means
operationally. Results are used to do the evaluation. Conclusions are statements of 1) whether or not the
system met the evaluation criteria, 2) the system’s overall worth or utility, and 3) impacts of the system’s
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performance on operational use. Recommendations are statements of suggested improvements or, suggested
next action for the program office.

2.3.1.1.6  Data Requirements

After the test objectives, MOPs, success criteria, and evaluation criteria have been determined, it is
possible to identify data that need to be acquired. It is essential that all required data be identified. If the list of
specific data elements is too large or the instrumentation system(s) outputs a standard set of data parameters,
then list the data sources and refer to the complete list of specific data elements in the Parameter List
appendix. This appendix lists all the data sources and the specific data parameters or output products of each.

2.3.1.1.7  Algorithms/Processes

After the test objectives, MOPs, success criteria, evaluation criteria, and data requirements have been
determined, it is possible to identify the algorithms or processes that need to be performed on the data. Identify
how data will be processed and test results generated. Describe the equation(s) and/or processes that will be
used to produce the final data product(s). Identify or describe all necessary parameters that make up the
equation. For small and simple test plans this can be done in the body of the plan. For large and complicated
tests this should be done in a Data Analysis Plan appendix.

2.3.1.1.8  Test Methodology

The test methodology element briefly describes the test conditions and procedures associated with the
MOP to acquire the appropriate information to adequately answer the MOP.

2.3.1.1.9  Expected Test Results

Discuss the expected test results for the MOP. Provide, or reference, results of any modeling, computer
simulation, system integration lab, hardware-in-the-loop, installed system test, and/or previous open-air test
performance relevant to the MOPs. This element is intended to provide a feedback loop to all previous testing
and to serve as warning that something may not be right if the actual results do not match expected results.
Remember that all test plans are management tools. This element should force the test team to do sufficient
homework to recognize when something in the data may be outside of predictions or some subsystem is
malfunctioning. The expected result is the warning horn to tell the test team to stop testing and investigate the
cause of the unexpected result. The cause may be a malfunctioning piece of test instrumentation, a lack of
understanding of how the system should work or a malfunction in the system under test.
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3.0 TEST PROCEDURES

This section briefly summarizes how testing will be accomplished. The Test Procedures section includes,
but is not limited to, the following elements.

3.1 Pretest Briefing/Test Readiness Review

Describe who will attend (i.e., SPO, contractor, PTO) and what will be addressed in the pretest briefing.
Indicate test team responsibilities for conducting pretest briefings. Typical topics for the pretest briefing are:

a. System under test status and checkout performance

b. Instrumentation status and checkout performance

c. Ground station status and checkout performance

d. Software and hardware configuration

e. Test objective and procedure review

f. Schedule

g. Test coordination

h. Security

i. Safety

j. Success Criteria

k. Go/No-Go Criteria

l. Real-time data requirements to include format, algorithms, and data definitions

m. Quick-look data requirements to include format, algorithms, and data definitions

n. Final data requirements to include format, algorithms, and data definitions

3.2 Test Execution

Identify the positions to be manned. Discuss the use of test information sheets and make reference to their
location. If test information sheets are not used, then detailed test execution procedures must be included here
that support each test objective.

3.3 Post-Test Briefing

Describe who will attend (i.e., SPO, contractor, PTO) and what will be addressed in the post-test briefing.
Indicate test team responsibilities for conducting post-test briefings. Each organization or agency participating
in the test will submit a written mission summary following each test.
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The summary will include an evaluation of the system under test performance, comments on test conduct,
and a list of problems faced during the test including equipment malfunctions and failures. Typical topics for
the post-test briefing are:

a. System under test status

b. Instrumentation status and performance

c. Review and discussion of test events

d. Data requirement review

e. System under test performance review

f. Test product identification and delivery to include real-time, quick-look, and final products

g. Review of systems

h. Contractor equipment performance

i. The RTO equipment performance

j. The PTO equipment performance

k. Submission of written summaries

l. Reference sources performance

m. Test support sources performance

n. Review and discussion of test

o. The software version

p. Any software changes and impacts to the program

q. A list of test objectives for the next mission
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4.0 TEST REPORTING

The Air Force's test organizations mission is to test and evaluate aerospace systems and report the results.
Results can be communicated in various forms such as a progress report, test and evaluation result sheet
(TERS), preliminary report of results (PRR), technical letter report (TLR), or a technical report (TR). The
AFI 99-101 Reference 1 gives basic guidance on what is included in test reports and when they are delivered.
AFFTCI 99-3, AFFTC Technical Report Program (Reference 13) gives specific guidance on AFFTC reports
that includes; their content, appropriates uses, size; schedules and expected practices. The AFFTC-TIH-97-01
(Reference 12) gives detailed guidance on the format of AFFTC reports. All three of these documents must be
read and understood not just before test planning begins, but at the time the AFFTC commits to participate in
a test project. The tester and program office must have a common understanding of what is to be reported, how
long it will take, and how much it will cost. These decisions must be made, and agreed to, before the AFFTC
can estimate the cost of its test effort. This section of the test plan tells the reader what test reports will be
prepared, when, and by whom. A summary of the AFFTC report products is given below.

4.1 Deficiency Report

To ensure timely and proper identification of system deficiencies, the system program office should
conduct a program deficiency reporting system in accordance with technical order (T.O.) 00-35D-54, USAF
Deficiency Reporting and Investigation System (Reference 14), and AFFTCI 99-4, Flight Test Center
Deficiency Reporting (Reference 15). The contractor(s) may use their own DR system; that system shall be
compatible with the AF DR system and its use shall not negate the requirement to use the AF DR system as
the official DR system for the test program.

4.2 Progress Report

The PR is a periodic report on test progress and interim test results. Its purpose is to keep the management
organization apprised of test program progress. It is a concise document that does not contain detailed system
descriptions or test procedures. It is normally based upon preliminary data.

4.3 Test and Evaluation Results Sheet

The TERS is a very short report (three pages) addressing a single subject, which is one of many subjects to
be addressed in the test project. It is primarily used to transmit data to the program office as various subsets of
tests are completed. A project may generate many TERS during the course of the project, and the TERS may
be included as appendices of the final technical report. It is completed in less than 30 days from last test.

4.4 Preliminary Report of Results

The PRR is primarily intended as a management-oriented TR and briefing that is delivered to key decision
makers when they need information quickly. It presents results, not analysis. It is a standup briefing and
prepared in briefing slide format. It summarizes the results in management terms from a management
perspective. It is completed less than 30 days after the last test.

4.5 Technical Letter Report

The TLR is a quick-reaction, abbreviated report of final test results. It contains many of the report
elements found in a formal TR; however, the amount of detail in each element is significantly reduced. It is
limited in length (no more than 10 pages of type written text) and is prepared in a standard Air Force letter
format. It is completed in less than 90 days after the last test.
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4.6 Technical Report

The formal TR is a detailed report that presents analyses, evaluation, results, and the conclusions and
recommendations of the test program. It may be any length and is the AFFTC’s final and official opinion of
the system under test. It is completed less than 180 days after the last test.
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5.0 LOGISTICS SUPPORT

5.1 General

Briefly describe the logistics support required for your test. If extensive logistics are required, details
should go in a Logistics Support Plan appendix. The Logistics Support section includes, but is not limited to,
the following items:

a. Transportation

b. Shipping

c. Billeting

d. Support

e. Maintenance

f. Training

g. Administration support

h. Test and support personnel

i. Supplies

j. Schedule
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BACKUP MATERIAL

REFERENCES

This section lists the books and papers referred to in the test plan in order of their initial appearance.
Shown below are different kinds of references normally found in test plans.

Example Contractor Report:

1. Flight Test of the Production F100-PW-220 Engine in the F-16, TIS FA1198 General Dynamics
Fort Worth Division, Fort Worth, Texas, revised 2 June 1986.

Example AFFTC Technical Report:

2. Newell, Keith A., First Lieutenant, USAF, F-16/F100-PW-220 Production Engine Flight Test
Evaluation Volume I of II, AFFTC-TR-86-44, AFFTC, Edwards AFB, California, March 1987.

Example PIDS:

3. Prime Item Development Specification for Turbofan Engine F100-PW-2230, 16PRXXXX, Pratt
and Whitney Aircraft Group, West Palm Beach, Florida, 14 July 1980.

Example Reference Manuals:

4. Altitude Tables, 1962 United States Standard Atmosphere, AFFTC, Edwards AFB, California.

5. Performance and Flying Qualities UFTAS Reference Manual, AFFTC, Edwards AFB,
California.

6. DeAnda, Albert G., AFFTC Standard Airspeed Calibration Procedures, AFFTC-TIH-81-5,
AFFTC, Edwards AFB, California, revised June 1981.

Example Aircraft Flight Manual:

7. Flight Manual, USAF Series Aircraft, F-16C, Technical Order 1F-16C-1, General Dynamics Fort
Worth Division, Fort Worth, Texas, 23 July 1984.

Example Book:

8. Parkinson, C. Northcote, Parkinson's Law and Other Studies in Administration, Houghton
Mifflin Company, Boston, Massachusetts, 1957.

Example Journal Article:

9. Carrier, G.F., "Heuristic Reasoning in Applied Mathematics," in Quarterly of Applied
Mathematics, Vol. XXX, No. 1, Brown University, Providence, Rhode Island, William Byrd
Press, Richmond, Virginia, April 1972, pp. 11-15.

Example Contribution to Symposium or Conference:

10. Brown, R.C., Fatigue, Fact or Fiction?, in Symposium on Fatigue (eds. Floyd, W.F. and Welfird,
A.T.), held by Ergonomics Research Society, Cranfield, England, 24-27 March 1952, H.K. Lewis
and Co., Ltd., London England, 1953, pp. 24-27.

Example Military Specification:

11. Military Standard Climatic Extremes for Military Equipment, MIL-STD-210B.



38

APPENDICES

Appendices contain supplemental information that clarifies or supports the test plan. The titles of the
appendices may take on many different names depending upon the type of program. The following are
examples of titles and information contained in appendices and their order, if used.

a. Test Condition Matrix

b. Requirements Traceability

c. Parameter List

d. Data Analysis Plan

e. Instrumentation Plan

f. Logistics Support Plan
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TEST CONDITIONS MATRIX APPENDIX

The test conditions matrix is a short-hand method that summarizes test events and resources needed to
accomplish the test program. The test conditions matrix should be one of the early planning tools that outlines
the scope of the test program and ensures that no holes are left in the planning process. It should be reviewed
at early test plan working groups and may be a driver for putting together a statement of capability for a test
program. The test conditions matrix can be sorted on many things so that it can be used to allocate resources
real time. For example, someone can quickly look at a specific run and get an idea of what the run is all about.
If an emitter went down during a run, a test conductor could quickly look at the test conditions matrix and
substitute another run, thus limiting the dead time and waste of money and resources. The type of information
presented in the test conditions matrix will vary widely with the type of testing. The information is best
presented in a tabular format with columnar headings of specific information pertinent to the test. Some items
that can be considered for column headings are:

1. Test conditions or test event number

2. Aircraft sector

3. Test aircraft altitude

4. Support aircraft altitude

5. Test aircraft airspeed

6. Support aircraft airspeed

7. Dry run (no jamming/no stores release)

8. Wet run (with jamming/stores release)

9. Angle of attack

10. Flight Pattern

11. Background emitters

12. Jamming techniques

13. Instrumentation required

14. Priority

15. Aircraft configuration

16. The TIS number

17. The MOP number

18. Launch window

19. Orbit inclination

20. Trajectory
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REQUIREMENTS TRACEABILITY APPENDIX

The Requirements Traceability appendix should cross-reference the test objectives and MOP to the
requirements document (i.e., TEMP, ORD, specifications, etc.) from which the objective is derived. The chart
below is an example of how this may be done. The requirements correlation matrix (RCM) required for the
TEMP should be brought forward and placed in the test plan Requirements Traceability appendix. Figure 2
(page 21) shows the various inputs that go into determining the test objectives and measures of performance. If
a given test objective is based on a verbal agreement, state and name the parties. For purposes of continuity,
the
cross-referencing of test objectives to requirements might also contain requirements that are not part of the
current test. Examples are previous tests, lab tests, etc., that have lead up to the current test.

When the requirements traceability is completed, all test objectives and MOPs should be traceable to a
requirements document or verbal agreement. If an objective cannot be traced to a requirement, then that
objective is suspect. The question to be addressed is: "Why is an untraceable objective in the test plan?"

EXAMPLE REQUIREMENTS TRACEABILITY CHART

Objective

Primary
Introduction
Document

Test and
Evaluation
Master Plan

System
Maturity
Matrix

Operational
Requirements

Document

Mission
Need

Statement
System

Specification
1.  Signal
Identification

para... para... para... para... para...

2.  Tracking
3.  Threat Direction
Finding
4.  Turn
Performance
5.  ...
6.  ...
7.  ...
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PARAMETER LIST APPENDIX

The parameter list (Table 2) is put together by the instrumentation engineer from the project engineers'
data requirements. There needs to be good communication among the project engineer, the data analyst, and
the instrumentation engineer. This is to ensure that the right parameters are being recorded and that the right
algorithms are being used to provide the correct data products in order to adequately answer the measures of
performance.

Table 2
PARAMETER LIST

Parameter
No.

Parameter
Name Location Range Units Resolution

Accuracy Pct
Full Scale

Sample
Rate (sps) Remarks
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DATA ANALYSIS PLAN APPENDIX

BACKGROUND

The Data Analysis Plan (DAP) appendix contains detailed and explicit data analysis methodology,
procedures, and algorithms that are important but too detailed for the body of the integrated test plan (ITP) or
detailed test plan (DTP). The body of the test plan usually provides an overview of the data analysis approach,
algorithms, and perhaps some data analysis methodology. Also, the body of the test plan generally does not
contain detailed calculation procedures unless absolutely required for clarity. Thus, the detailed level of the
DAP will usually be different for each test.

The DAP must reflect the test plan objectives and must not have the appearance of an independent and
unrelated document. This is an important consideration because the test plan and the DAP could be written by
two different people who potentially have a different perspective of any given test. This issue can be addressed
from at least two perspectives:

1. First, the DAP author needs to be aware of and refer to test plan measures of performance (MOPs)
where appropriate when discussing how each MOP is calculated.

2. Second, an MOP cross-referencing table (Table 3) should be provided that cross-references test plan
objectives and MOPs to the DAP paragraphs.

Table 3
EXAMPLE MEASURE OF PERFORMANCE (MOP) CROSS-REFERENCE TABLE

Objective
No.

MOP
No.

Data
Analysis Plan

Paragraph
Quick
Look In Depth Calculation

1 1 4.1.1 X X Manual evaluation during test
2 1

2
4.2.2
4.2.1

X Track accuracy
Target report ratio

3 1 4.3.1 X X Extraction ratios
4 1 4.4 X X Correlation ratios

The DAP appendix should provide a perspective for the tasks required to reduce test data to meaningful
results. This section should also give an idea of how long it will take before answers concerning previous tests
can be obtained. This information will help with planning for future tests during test execution.

A DAP is not a substitute for experience; however, the best written DAP would be thorough enough and
clearly written, that a new test engineer unfamiliar with the project, could proceed from the original
measurands to the final data products with no assistance from another individual. Such a document requires
considerable thought and time to write.

The DAP should be prepared, reviewed, and approved by technical experts and senior project personnel
before the complete test plan is submitted for final approval. On large projects the DAP may take longer to
write than the entire rest of the ITPs and DTPs. Test engineers must keep this fact in mind. Work must begin
on the DAP at the earliest possible time in the planning process. Major data analysis decisions may have to be
made before test procedures, and test instrumentation decisions can be made. How the data is reduced,
processed, and analyzed will dictate test procedures and instrumentation requirements, and vice-versa.
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DATA ANALYSIS PLAN ORGANIZATION

The DAP usually contains the following sections:

1. Required Data

2. Data Media and Data Format

3. Data Reduction

4. Data Analysis

5. Data Analysis Products

6. Data Distribution

7. Hardware and Software Requirements

Each section is described in detail below.

Required Data

Required data generally falls into one of the following four categories:

1. System under test data

2. Reference data

3. Related data

4. Derived data

System under test data are recorded to evaluate certain aspects of the system under test. Reference data are
data assumed to be correct and that provide the standard against which other test data are compared (e.g., data
from previous tests on the same aircraft). Related data are supporting data (e.g., a map of terrain flown over
for a terrain-following radar test). Derived data are data obtained by combining other data. All data required
for the MOPs should be specified in detail. The following information should be known and documented for
each data element:

1. Name

2. Source

3. Engineering units

4. Zero reference

5. Update rate

6. Maximum value

7. Minimum value

8. Resolution

9. Accuracy
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Tables should be used where appropriate, particularly when data elements are used repeatedly for many
MOP calculations. Reference a system data catalog if one is available. If a data element is the result of a
process other than recording (e.g., pilot opinion), describe the process and how that data element is generated
(e.g., filling out questionnaires). All other data and sources not listed as data elements that will be recorded
should also be described in this section. Some examples are:

1. Test log(s)

2. Video recordings

3. Flight log(s) and aircrew comments

4. Test engineer notes

Data Media and Data Format

Data media and data format must be fully documented for every data element that will be required for data
analysis. Examples of analysis data elements are: data acquired during the test, previous test data, modeling
data, electronic order of battle (EOB) data, terrain data, etc. Data used during data analysis should be
included. It is essential that the type of media and data format be described in complete detail. If data are to be
exchanged between organizations, the type of media and in what format these data will be provided should
also be fully explained. If there are one or more interface control documents (ICDs) for the test, then
summarize formatting information here and refer to the ICD.

Data Reduction

Data reduction is the process of converting, extracting, and formatting data such that it can be accepted by
data analysis tools. All required data reduction should be described for every data element that will be
processed. Two examples of data reduction are: converting multiplexed bus data into digital data, and
extracting a section of map data for background display. Another example of data reduction would be the need
to run onboard instrumentation data through a ground processor to change it from analog recordings to digital
engineering units before it can be used for analysis.

Data Analysis

Data analysis is the process of scrutinizing the data to ensure its correctness, deriving MOPs, and
comparing to the evaluation criteria. In general, this section should describe all of the steps required to get
from reduced data to the final calculated results; usually a MOP. Explain how the data will be processed and
what calculations will be performed to obtain each of the test plan MOPs. Document in as much detail as
required for the reader to clearly understand all of the analysis steps from beginning to end in chronological
order. Be sure to describe the steps in the process where engineering judgment is required (e.g., pilot workload
is not easily quantifiable). However, the collective judgment of several experienced pilots can determine if the
workload for a given task is more, or less, than what operational pilots would consider satisfactory.

It must be clear to the reader how each calculation performed is related to each MOP and to each
objective. Having a MOP to DAP cross-reference table (Table 3) accomplishes the required cross referencing
between DAP paragraphs and the MOPs and test objectives. For continuity, the DAP calculation paragraphs
should address the MOPs and their algorithms in the same order as stated in the test plan as much as possible.
When describing each calculation, be sure to use the same data element names throughout all sections so that
each data element can be traced back to its origin. If MOP calculations are duplicated with different data
elements, fully describe the calculation process for the first MOP. For subsequent MOPs, identify the variables
that are changed and refer back for the calculation details. Calculations such as time adjustment and
coordinate transformations should also be included here. If the analysis methods or the calculations to be
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performed are described in a handbook, summarize and refer to the handbook. Provide time estimates for the
calculations to be performed.

Data Analysis Products

The DAP appendix should identify documents in which data analysis products are required and in what
format. For example; real-time, quick-look, final TR, and tables, plots, calculated numbers, etc.

Data Distribution

List or provide a table of who is to get what data. Identify the number of copies each will receive. If the
data must go through some preprocessing prior to distribution, describe the steps it must go through before it
can be distributed. State who is responsible for the processing and distribution.

Hardware and Software Requirements

In general this section should provide insight into how applicable existing data analysis tools are and how
much new capability is required. Identify what facilities and what hardware and software will be used to
perform the data reduction and analysis. Provide a flow chart, if appropriate, overviewing the data reduction
and analysis process with input and output products at each stage. Provide time estimates for new capability
development and acquisition.
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INSTRUMENTATION PLAN APPENDIX

The Instrumentation Plan appendix describes the details of all of the instrumentation system(s); how they
will be connected, what they will capture, etc. It is important to note that the instrumentation plan can change
throughout the test program as the need for information changes. In order for instrumentation personnel to
write the Instrumentation Plan appendix, they need to know some specifics early on in the program so that
they can begin to design it. The vehicle that provides this information is the parameter list. The
instrumentation plan is primarily put together by the instrumentation engineer in cooperation with the project
engineer and the data analyst. The Instrumentation Plan appendix should describe the instrumentation
system(s) in enough detail in order that if the same instrumentation system could be used in the future, it
would not have to be redesigned. Include any diagrams, where appropriate, that describe the instrumentation
system and its relationship to the system under test.

The following is a list of specifics that is generally included in the Instrumentation Plan appendix:

1.   Data format

2.   How data will be captured

3.   Volume of data

4.   Space and power availability

5.   Pre- and postflight procedures

6.   Beacon requirements

7.   Temporary 2 (T2) modification paperwork

8.   Frequency authorization of beacons, telemetry, etc.
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LOGISTICS SUPPORT PLAN APPENDIX

The Logistics Support Plan appendix describes all logistics details required to execute a test. For those
tests in which logistics requirements are not applicable, simply delete this appendix from the test plan. For
those elements following in which logistics requirements are worked after test plan completion, the updated
schedules, worksheets, letters, etc., shall be attached to the master or file copy of the test plan. The test
engineer shall maintain this information such that the most current state of planning is easily available for
review. The following elements should be considered for the Logistics Support Plan appendix.

GENERAL

Describe logistics requirements. Be sure to identify unique or special requirements that might not
normally be expected.

TRANSPORTATION

Describe what and when transportation requirements are needed for personnel and equipment. Include
points of contact: names, phone numbers, and addresses. Some methods of transportation to consider are:

1. Air Mobility Command

2. Dedicated aircraft

3. Commercial aircraft

4. Government ground vehicles

5. Privately owned vehicles

SHIPPING

Discuss who is responsible for shipping equipment, supplies. etc., and how they will be shipped (e.g.,
commercial freight, Federal Express, United Parcel Service, U.S. Mail). Also discuss which items are required
to be packaged and the shipping point of origin. Indicate who is responsible for the packing lists describing the
contents of the items to be shipped. Information that is commonly required on packing lists includes:

1. Nomenclature

2. Manufacturer

3. Model number

4. Serial number

5. Whether it is automated data processing (ADP) equipment

6. Weight

7. Size

If the items to be shipped are classified, indicate who will provide AF Form 310 Document Receipt and
Destruction Certificate, or equivalent, describing each classified package and its contents prior to acceptance
by couriers or shipping. Discuss all security aspects required for shipping of classified material. Your security
officer will be of valuable help in answering many of the questions that arise when shipping classified
material.
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BILLETING

Describe what billeting arrangements are needed for whom, when, and where. Include points of contact:
names, phone numbers, and addresses.

SUPPORT

Describe what support is needed from whom and when. Include points of contact: names, phone numbers,
and addresses. Support topics to be considered are:

1. Aircraft support

2. Equipment support - including the contractor

3. Supply support

4. Security support

MAINTENANCE

Describe what maintenance is needed from whom and when. Include points of contact: names, phone
numbers, and addresses. Maintenance topics to be considered are:

1. Aircraft maintenance

2. Ground vehicle maintenance

3. Equipment maintenance - both AFFTC and contractor

4. Portable and fixed facilities maintenance

5. Spares

6. Availability of technical data

The test for completeness of this element is whether the reader feels comfortable that sufficient
maintenance requirements have been identified and arranged for such that the test can be successfully
executed.

TRAINING

Describe what training is needed from whom and when. Include points of contact: names, phone numbers,
and addresses. Training topics to be considered are:

1. Maintenance training requirements

2. Aircrew training requirements

3. Engineer training requirements

4. Driver licenses for forklifts, military vehicles, etc.

5. Test equipment operation

6. System under test reference operation
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ADMINISTRATION SUPPORT

Describe what administration support is needed from whom and when. Include points of contact: names,
phone numbers, and addresses. Administration topics to be considered are:

1. The need for picture IDs, passports, Government IDs, etc.

2. Who will request/transmit security clearances?

3. Who will be responsible for TDY orders?

4. How messages will be sent between test site(s) and the applicable project office.

5. How personnel will obtain expense money when remote.

TEST AND SUPPORT PERSONNEL

Indicate the total number of personnel and organizations assigned to the test. In addition to test teams
being comprised of personnel from the responsible test organization (RTO), test teams are often comprised of
personnel from the System Program Office, the user command, the contractor, and participating organizations.
State how many personnel from each organization will be required to support the test and the responsibilities
of each person.

It is usually desirable to include a summary table of key personnel showing their breakdown by major task
and organizational category (e.g., RTO, PTO, contractor, etc.). A table will usually be helpful in presenting
the test and support personnel data including social security numbers. This section will overlap the test
procedures section somewhat; however, the emphasis here is on ensuring that the proper number and type of
personnel are associated with each task type.

SUPPLIES

Discuss who will provide for all, or a portion of, office supplies, magnetic media, and documentation
required to execute a test. List the items to be supplied. Discuss the test media requirements and how these
requirements will be satisfied. Relate the media requirements to each phase of the test. Show how the amount
of required media is calculated or estimated. Use a summary table, if appropriate. The reader should be
comfortable that all phases of the test requiring media are considered. Identify what media is needed from
whom and when. Distinguish between contractor-supplied media and Government-supplied media. Indicate
what documentation is required to support the test (e.g., test plans, technical orders, operational manuals,
software books, etc.). Include points of contact: names, phone numbers, and addresses.

SCHEDULE

Show a schedule describing all aspects of logistics. As a minimum, cover all of the elements
described above.
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LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS

One of the most difficult aspects of writing for engineers to master is effective use of shorthand notations:
abbreviations, acronyms, and mnemonics.

1. Abbreviations generally are created by shortening a word and representing the word by that
shortened form i.e., ft for foot. Another form of abbreviation is created by taking the first letters of a phrase
and using the initials to represent the phrase, i.e., USA for United States of America. Many abbreviations are
understood by the general public. Most are readily understood by readers familiar with a particular subject.

2. Acronyms are new words created by pieces of other words or, again, the first letters of the phrase to
be shortened, i.e., radar for radio detection and ranging. Acronyms tend to be recognized only by readers very
familiar with a particular subject. However, some are in such common usage that the acronym is recognizable
by a wide range of readers, most of whom do not know the full underlying phrase. Radar is a very good
example of this.

3. A mnemonic is really a memory mechanism, not truly an abbreviation, nor an acronym. In software
and cockpit design, it is common to call special parameters or certain operating modes by a short-hand word
that calls to mind the entire meaning of the phrase, i.e., RMAX for maximum range or DTOS for the dive toss
bombing mode.

Abbreviations, acronyms, and mnemonics should only be used in technical writing to assist the reader in
understanding quickly and accurately what the author is trying to convey. Abbreviations should not be made
up and used if they conflict with a generally recognizable abbreviation. If a writer was to use USA for Under-
Sea-Amphibian, the reader might become confused while reading the test plan several pages after the
abbreviation was defined.

Acronyms, likewise, should only be used when they bring clearer understanding to the reader. Many
acronyms are used as a shorthand by project personnel, but are not understood outside the small group. Beware
of that type of acronym in a test plan; it almost always will confuse the readers in the coordination and
approval cycle.

Normally mnemonics should not be used as shorthand for a system operating mode when discussing that
mode in a test plan. A few have become reasonably well known, but not many. It is best to stick to clear text
when writing about system modes and leave the use of mnemonics to the computer programmers and cockpit
designers.

Defining an abbreviation, acronym, or mnemonic before using it is accomplished by placing the shorthand
in parentheses immediately after the phrase. For example, time of arrival (TOA). Note that acronyms and
mnemonics are almost always written in upper case. That fact should not necessarily be construed to mean that
when defining the term, each word must start with a capital letter. This is only the case where the term is a
proper name. The basic instructions call for defining an abbreviation the first time it is used in each of the
major sections of a test plan. Abbreviations and acronyms should periodically be redefined for clarity in
lengthy text. If the reader is not thoroughly familiar with the subject, he or she may forget the more obscure
abbreviations.

Do not define an abbreviation if it is never used again. There is, however, an exception. In a very few
instances, the abbreviation may be more recognizable than the actual word or phrase. By seeing the
abbreviation, the reader is clearer on the author's meaning. In some cases like this, the abbreviation may not
actually require definition, e.g., TACAN. The abbreviation may be better understood than the full phrase.
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One final issue is the forming of plurals and possessives from abbreviations, acronyms, and mnemonics. A
possessive is formed by adding ..'s and a plural by adding ...s. For example, the abbreviation for System
Program Office is defined as SPO, the possessive form is SPO's and the plural form is SPOs.

The following guidelines should be used when writing this test plan element:

1. Abbreviations and symbols should be defined in all major heading sections including the appendices.
They may be redefined at any time for clarity if desired.

2. Common units of measure such as feet, pounds, inches, miles, etc., are to be spelled out in the text of
the test plan but abbreviated in tables and figures. All abbreviations and symbols, including the most common
ones, should be listed and defined in the List of Abbreviations, Acronyms, and Symbols. They should be
alphabetized as follows:

a. Capital letters precede lower case letters and Greek letters

b. Superscripted and subscripted terms are treated as horizontal letters

c. Numbered subscripts follow in numerical order

(See the Master List of Abbreviations, Acronyms, and Symbols section for accepted abbreviations and
those commonly used acronyms that do not have to be defined when first used.)
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DISTRIBUTION LIST

The distribution list is the last page of the test plan. The author, in conjunction with his technical and
project managers, determines the contents of this list through correspondence with the program management
office. The proposed list should be included in the coordination copy for review. Some organizations that may
want copies of test plans are:

1. Test organization's (test squadron, combined test force, etc.) program office

2. Authors’s home office (if different from test organization)

3. Participating test organizations (contractors, using command, etc.)

4. Air Force Flight Test Center (AFFTC) Technical Library (It is AFFTC policy that three copies of all
AFFTC test plans will be placed in the AFFTC Technical Library.)

5. OT&E agencies
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APPENDIX A

CLASSIFICATION REQUIREMENTS FOR TEST PLANS

The classification of test plans is covered by DoD 5200.1-PH, DoD Guide to Marking Classified
Documents (Reference 16). This appendix in no way replaces nor supersedes this Air Force Pamphlet. It is
merely intended to highlight some important terms.

In accordance with these instructions, certain elements of the test plan have been selected to explain how
to mark the basic page and items on the page.

FRONT COVER

The following items on the front cover require security classification markings:

1. Top and Bottom Page Margins. The highest overall classification (Top Secret, Secret/Special Access
Required, Secret/No Forn, Secret, or Confidential) of the material contained within the document shall be
marked in the top and bottom margins.

2. Document Title. The document title should be selected so as not to require classification. An
unclassified title of a classified document will be followed by the symbol (U).

3. Classification Authority Statement. The Classified by authority, the Date Classified, and the Declassify
on (date) or Downgrade to (date) shall be placed on the lower right-hand corner of all classified documents.
(The author is responsible for supplying this classifying information.)

INSIDE FRONT COVER

Top and Bottom Page Margins. This test plan element is normally unclassified but carries the same
classification as the front cover on the top and bottom margins.

PREFACE AND EXECUTIVE SUMMARY

The Preface and Executive Summary pages require the following security classification markings:

1. Top and Bottom Page Margins. The top and bottom margins shall be marked with the highest
classification on that page.

2. Title. The title of the Preface and Executive Summary are normally unclassified and shall be marked
with the unclassified symbol (U) enclosed in parenthesis to the right of the title.

3. Text. Paragraphs shall be marked with the applicable classification symbol enclosed in
parenthesis(TS), (S/SAR), (S/NF), (S), (C), or (U)to the left of the first word in each paragraph.

TABLE OF CONTENTS

The Table of Contents requires the following security classification markings:

1.  Top and Bottom Page Margins. The top and bottom margins shall be marked with the highest
classification on that page.
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2.  Stand-Alone Titles. Titles as the PREFACE are normally unclassified and shall be marked with a (U)
following the last word of the title. (Avoid classified titles whenever possible.)

3.  Appendix Titles. These shall be marked with the applicable classification following the last word of the
appendix title.

4.  Figure and Table Titles. These shall be marked with the applicable classification symbol enclosed in
parenthesis(TS), (S/SAR), (S/NF), (S), (C), or (U)preceding the title.

5.  Only use portion markings on the Table of Contents, List of Illustrations, and List of Tables if there are
one or more titles marked (TS), (S/SAR), (S/NF), (S), or (C).

MAIN BODY

The main body of the test plan requires the following security classification markings:

1.  Top and Bottom Page Margins. The top and bottom margins shall be marked with the highest
classification on that page.

2.  If a paragraph splits over to the next page, it must carry its portion marking with it.

3.  Section or Chapter Titles. Section or Chapter titles shall be indicated by the appropriate symbol in
parenthesis(TS), (S/SAR), (S/NF), (S), or (C)immediately following the title. Normally these are
unclassified and are followed by (U).

4.  Paragraph Headings. Paragraph headings shall have the applicable classification symbol enclosed in
parenthesis(TS), (S/SAR), (S/NF), (S), or (C)placed immediately following the last word of the heading.
Normally these are unclassified and are followed by (U). If a paragraph heading is preceded by a section
number, the classification symbol follows the section number and precedes the paragraph heading, such as:
3.2  (U)  Test Execution.

5.  Untitled Text.  Untitled text shall have the applicable security classification symbol(TS), (S/SAR),
(S/NF), (S), (C) or (U)preceding the first word of each paragraph, but following any letter or number
designation.

6.  Each page must carry the highest classification for that page, regardless of the classification shown on
the reverse side of a double-sided page.

FIGURES

Figures in classified test plans require the following security classification markings:

1.  Top and Bottom Page Margins. The top and bottom margins shall be marked with the highest
classification on that page.

2.  Figure Title. The appropriate security classification symbol(TS), (S/SAR), (S/NF), (S), (C), or
(U)is placed after the figure number and just before the title. It indicates the classification of the figure title
only.

3.  Body of the Figure. The appropriate overall classification of the figure is typed in all capital letters and
is placed within the body of the figure.

4.  Notes: The appropriate portion marking for each listing will be placed between the number and the
text, e.g., 1.  (U)  xxxx.
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TABLES

Tables in classified test plans require the following security classification markings:

1.  Top and Bottom Page Margins. The top and bottom margins shall be marked with the highest
classification on that page.

2.  Table Title. The appropriate security classification symbol(TS), (S/SAR), (S/NF), (S), (C), or
(U)is placed after the table number and just before the title. It indicates the classification of the table title
only.

3.  Body of the Table. The appropriate overall classification of the table is typed in all capital letters,
enclosed in parenthesis and placed one space above the table frame.

4.  Notes placed under a table frame will carry portion markings.

5.  Footnotes placed under a table frame will carry portion markings.

REFERENCES

The References section of test plans require the following security classification markings:

1. Top and Bottom Page Margins. The top and bottom margins shall be marked with the highest
classification on that page.

2.  List Heading. The list heading shall have a capital letter (U) after the word, e.g., REFERENCES (U).

3.  Titles of Listed Documents. Titles of classified documents shall have the applicable classification
symbol(TS), (S/SAR), (S/NF), (S), (C), or (U)placed after the last word of the title.

4. The classification of the document will be spelled out at the end of each reference (e.g.,
CONFIDENTIAL).

BLANK PAGES

Blank pages carry UNCLASSIFIED markings at the top and bottom margins of each page.

APPENDICES

Appendices in classified test plans require the following security classification markings:

1. Top and Bottom Page Margins. Top and bottom margins shall be marked with the highest classification
on that page.

2. Appendix Heading. The unclassified symbol shall be placed to the right of the heading and letter
designation of the appendix, e.g., APPENDIX A (U).

3. Appendix Title. The appendix title shall be marked with the applicable classification symbol(TS),
(S/SAR), (S/NF), (S), (C), or (U)following the last word of the title.

4. Paragraph Headings/Untitled Text. Security classification markings for paragraph headings and
untitled text in appendices are handled in the same manner as in the main body of the document.
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LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS

No portion markings are required unless the abbreviation, acronym, or symbol itself is classified. In this
case, the abbreviation or symbol shall be marked with the applicable classification symbol(TS), (S/SAR),
(S/NF), (S), or (C)preceding the abbreviation or symbol.

DISTRIBUTION LIST

The distribution list is always unclassified. In the classified test plan, the distribution list shall be prepared
with the top and bottom page margins marked with UNCLASSIFIED. No portion markings are required.

INSIDE BACK COVER

Top and Bottom Page Margins. This test plan element displays the same classification as the front cover
on the top and bottom margins.

OUTSIDE BACK COVER

Top and Bottom Page Margins. This test plan element displays the same classification as the front cover
on the top and bottom margins.
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APPENDIX B

PROCEDURES

TEST PLAN TIMELINE

The test plan timeline will be different depending upon the test organization, the scope of testing (in terms
of size), and the particular types of systems being tested. Because it is difficult to build a timeline that will be
suited to all testing, any test plan timeline should be used as an aid by the test planner for estimating and
planning time allotments during the test planning process. A timeline should identify time periods that are
considered normal.

It is not always possible to have the amount of time indicated by a timeline prior to the start of test.
However, be aware that the start of test date is usually inflexible and you must have an approved test plan prior
to test. Not having a signed test plan prior to the test date will generate considerable management attention.

The challenge for the test engineer and the value of a timeline is recognition of the differences between
the normal test planning and that which is actually available. Being aware of these differences allows the test
engineer and management to be better aware of risks and the need for emphasis. The following are some
examples of timeline events:

1. Begin test planning

2. In-house test plan preliminary review

3. In-house test plan briefing and review

4. The AFFTC technical review

5. The AFFTC approval

6. Start of testing

PROCEDURES

The AFFTCIs 99-1 (Reference 2) and 91-5 (Reference 3) provide the AFFTC’s formal policies for test
plan technical and safety review and approval. Both of those instructions must be read and understood before
writing the test plan.

The Coordination and Approval Process

Refer to AFFTCIs 99-1 (Reference 2) and 91-5 (Reference 3) for the details of the coordination and
approval process.

At the AFFTC the final technical and safety approval is done at the same time. The package which is sent
through command channels is usually referred to as the 'safety package.' However, it includes all technical as
well as safety documentation. The AFFTCI 91-5 (Reference 3) explains how to put the safety package
together.

Test Plan Revisions

For revisions that occur during the technical and safety review process, it is the author's responsibility to
properly incorporate that revision into the final signatory copy of the test plan. If some confusion exists as to
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the intent or exact wording of the revision after the reviews are complete, seek advice from your supervisor.
Upper management expects the revisions from the technical and safety reviews to be incorporated.
Management does not have the time to coordinate on a test plan two or three times. For revisions to the test
plan that occur during testing, refer to AFFTCIs 99-1 (Reference 2) and 91-5 (Reference 3).

Writing Do's and Don'ts

The following list contains general techniques for writing test plans. They are included here to
standardize the readability of test plans.

1. Keep paragraphs short. Cover only one topic per paragraph and let a topic run for several paragraphs if
necessary.

2. Use topic sentences. A paragraph may need a topic sentencea generalization explained by the rest of
the paragraph. Topic sentences help shape masses of information. Without them, some paragraphs make
readers shrug and say, "So?"

3. Write actively. Passive writing is wordy, roundabout, and sometimes confusing. Most of your sentences
should use the who-does-what order. By leading with the doer, you automatically avoid a passive verb. (Now
and then, you can write passively if you have a good reason to avoid saying who or what has done the verb's
action. This situation may occur if the doer is unknown, unimportant, obvious, or better left unsaid.)

4. Rely on everyday words. Don't use big words when little words will do.

5. Be concise. Concise writing includes only those ideas that readers need, and it gives those ideas no
more words than they deserve. Careful audience analysis and a willingness to be hard on yourself are essential
to conciseness.

6. Be precise. There are many words in the English language which have multiple meanings. After
writing something, ask yourself if your words can be interpreted in a manner other than you intended. If so,
select more specific words or phrases so that your meaning cannot reasonably be misinterpreted.

7. Do not start sentences with common abbreviations, acronyms, or with Arabic or Roman numerals.

8. Spell out common units of measure such as feet, pounds, inches, miles, etc., in the text, but abbreviate
them in tables and figures.

9. Limit the use of one-sentence paragraphs to only those items that require special emphasis.

10. Be consistent in the use of descriptor adjectives and keep to an absolute minimum.

11. References should be made by adding (Reference ___) in the narrative with the reference number
corresponding to the appropriate number in the list of references. They should be referenced consecutively as
they appear in the test plan.

12. Separate numbers and units, e.g., 5 miles.

13. Use conjunctions rather than slashes (/).

14. Capitalize Figure, Table, and Reference when referring to them in the text.

15. Use the plural form of the verb with the word data.
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16. Express integers whose absolute value is 10 or greater in Arabic numerals. Spell out integers whose
absolute value is less than 10. In a sentence where any number is written in Arabic numerals, all other
numbers in that sentence will be written in Arabic numerals. However, a unit of measurement, time or money
which is always expressed in figures, does not affect the use of figures for other numerical expressions in the
sentence (e.g., A team of four men ran the 1-mile relay in 3 minutes and 20 seconds).

17. Hyphenate unit modifiers, e.g., the 50-foot radius, the 3-mile sector.

18. Except for common abbreviations, acronyms, and symbols (these common terms are annotated with an
asterisk in the master list at the end of this handbook) you must define them the first time they are used in
each section of the test plan and include them in the List of Abbreviations, Acronyms, and Symbols.

19. Round numbers in columns to the level of significance, which is commensurate with the
instrumentation system resolution capability, and the level of significance of the parameter in question.

20. If abbreviations and acronyms are plural and not possessive, use a lower case 's' and do not use an
apostrophe, e.g., CTFs.

21. When defining abbreviations or acronyms, capitalize proper nouns only, e.g., Air Force Flight Test
Center (AFFTC), but not line replaceable unit (LRU).
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APPENDIX C

TEST PLAN CHECKLIST

The test plan checklist can be used as a guide to ensure key information is not left out of the test plan. The
checklist matches the elements of the test plan so that the information can be inserted in the proper section(s).

FRONT MATTER

_____ Has the appropriate title and author(s) been placed on the outside front cover?

_____ Has the classification authority statement been placed on the outside front cover, if applicable?

_____ Has the appropriate distribution statement and controlling office been placed on the outside front cover?

_____ Has the correct Job Order Number (JON) been placed on the test plan and the Form 5028?

_____ Have the appropriate author(s) signature blocks been placed on the test plan and the project manager’s
 name on the Form 5028?

_____ Have the appropriate reviewing officials signature blocks been placed on the Form 5028?

_____ Has the Qualified Requesters Statement been inserted?

_____ Has the Preface addressed how this particular test plan fits into the overall test program, how it relates
to previous test efforts, and its relationship to other test plans?

_____ Has the Executive Summary addressed the background information, the test item description, and stated
           the overall test objective?

_____ Have all figures been placed in the List of Illustrations?

_____ Have all tables been placed in the List of Tables?

BODY OF THE TEST PLAN

1.0 INTRODUCTION

1.1 General

_____ Has sufficient program information been provided in the test plan?

1.2 Background

_____ Has sufficient system background information been presented in the test plan?

1.3 Test Item Description

_____ Does the test plan contain a test item description?
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1.4 Overall Test Objective

_____ Is the overall test objective clearly and concisely stated?

1.5 Limitations

_____ Are all test limitations clearly stated?

1.6 Test Resources

_____ Is the required mathematical and computer modeling scheduled or in progress?

_____ Is the required laboratory simulation time scheduled or is the scheduling in progress?

_____ Are all required test facilities and resources needed identified?

_____ Have all the required frequency clearances been obtained?

_____ Have required test and support aircraft been scheduled?

_____ Has the desired range configuration for each scenario been identified?

_____ Have alternate range configurations been anticipated?

_____ Have all instrumentation sources been identified?

_____ Has all required instrumentation been scheduled, checked for proper operation, and calibrated?

_____ Has all test support equipment been identified?

_____ Has all required test support equipment been scheduled?

1.7 Safety Requirements

_____ Have all RF output power restrictions been addressed?

_____ Have all safety zones been identified and prepared for?

_____ Have airspace restrictions been identified and accounted for?

_____ Is an aircraft mishap plan in place?

_____ Have all flight-related safety limits been addressed (e.g., weight, cg, speed, altitude, etc.)?

_____ Have accident risk assessments been addressed?

_____ If a safety review board is required, have preparations in accordance with (IAW) AF Form 28 been
           accomplished?

_____ Have the proper handling of hazardous materials and chemicals been addressed?
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1.8 Security Requirements

_____ Have all general security issues been addressed in the test plan?

_____ Has the authority of the general security requirements been cited in the test plan?

_____ Have all general security briefing requirements been addressed?

_____ Have all operations security issues been addressed in the test plan?

_____ Has the authority for the operations security requirements been cited in the test plan?

_____ Have all operations security briefing requirements been addressed?

_____ Have all communications security issues been addressed in the test plan?

_____ Has the authority for communications security requirements been cited in the test plan?

_____ Have all communications security briefing requirements been addressed?

_____ Have arrangements been made to protect proprietary information?

_____ Have arrangements been made to protect competition-sensitive information?

1.9 Test Project Management

_____ Have all Government and contractor personnel with responsibilities essential to the implementation of
 the test been identified?

_____ Has the overall project management and organization been identified?

_____ Has a schedule been prepared showing all major milestones of the test program from test planning to
 final report?

1.10 Test Environment

_____ Has the testing environment been stated?

1.11 Environmental Impact Assessment

_____ Is an environmental assessment required?

_____ Has an environmental assessment been prepared?

2.0 TEST AND EVALUATION

2.1 General

_____ Has sufficient program information been restated?

_____ Have the handling of deficiencies or deficiency reports been stated?
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2.2 Test Objectives

_____ Does your test plan identify clear and specific test objectives?

_____ Have specific measures of performance (MOPs) been identified for each test objective?

_____ Have specific test success criteria been identified for each MOP?

_____ Have evaluation criteria been identified for each MOP?

_____ Are the data presentation formats for items like plots and tables that are to be part of the test report
specified in the test plan?

_____ Is it clear from the test plan how data will be presented in the final report?

_____ Are all data that are to be acquired identified in the test plan?

_____ If preliminary or modeling tests are required to determine adequate sample size for valid data reduction,
 have they been performed?

_____ Have the appropriate algorithms been identified showing how the data will be reduced to answer the MOP?

_____ Is the test methodology for each objective presented in a logical order?

_____ Is the test plan clear about how each objective will be accomplished?

_____ Are the operational modes defined by test scenario for each system under test, truth, and data
acquisition
system?

_____ Have the expected test results for each MOP been stated?

3.0 TEST PROCEDURES

_____ Have the pretest briefing topics, meeting attendance, and meeting formats been described in the test plan?

_____ Has the test execution process been defined in detail?

_____ Are the post-test briefing topics, meeting attendance, and meeting formats described in the test plan?

4.0 TEST REPORTING

_____ Has all test reporting and timeframe required been identified in the test plan?

5.0 LOGISTICS

_____ Have the overall logistics requirements been identified to support the test?
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BACKUP MATERIAL

REFERENCES

_____ Have all references cited in the test plan been listed in the references section in order of hierarchy?

APPENDICES

Test Condition Matrix

_____ Have all runs or test conditions been cited in the Test Condition Matrix?

_____ Has enough information been cited in the Test Condition Matrix to get an idea of what the test(s) are about?

Requirements Traceability

_____ Have all the test conditions identified in the Test Condition Matrix been cross-referenced to each MOP?

_____ Have all the MOPs been cross-referenced to the applicable test objective?

_____ Have all the test objectives been cross referenced to the applicable requirements document such as the
           Test and Evaluation Master Plan?

Parameter List

_____ Has a parameter list from all instrumentation systems been included?

_____ Have all paper products (test logs, observer notes, etc.) been identified?

Data Analysis Plan

_____ If new data acquisition/reduction algorithms are required, are they defined?

_____ Have detailed algorithms been defined in order to answer each MOP?

_____ Have all formats for data acquisition requirements been defined?

_____ Are all data acquisition procedures included?

_____ Has the distribution of all data acquisition requirements been identified?

_____ Have procedures been defined for before, during, and after test data distribution?

_____ Are test data management procedures covered?

_____ Have the software and hardware been defined that are required or needed to accomplish the data
reduction?

Instrumentation Plan

_____ Has all instrumentation along with hardware and software been identified?

_____ Have all instrumentation hookups been identified?
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_____ Have all instrumentation limitations been identified?

_____ Have all instrumentation procedures been defined to support the test?

Logistics Support Plan

_____ Has transportation to and from the test site and any equipment pickup and delivery been arranged for?

_____ Has billeting been arranged for all test related personnel who require it?

_____ Will sufficient media be available during the test?

_____ Has all support been arranged for at the test site, at any en route stops, and at Edwards AFB?

_____ Has all required maintenance been arranged?

_____ If training is required, has it been arranged?

_____ Has required administrative support been arranged?

_____ Have security clearances been sent?

_____ Have security clearances been received?

_____ Have all deployment participants been fully briefed on all objectives, deployment schedules, etc.?

_____ Have specific primary and secondary assignments been given to all deployment participants?

_____ Are all deployment and operating personnel and procedures approved by the cognizant national agencies?

LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS

_____ Have all the abbreviations, acronyms, and symbols used throughout the test plan been identified
           alphabetically in the List of Abbreviations, Acronyms, and Symbols?

DISTRIBUTION LIST

_____ Has the approved distribution list identifying all the Government and contractor agencies that will
           receive a copy of the test plan been prepared?
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APPENDIX D

ENVIRONMENTAL CHECKLIST

ENVIRONMENTAL CHECKLIST FOR AFFTC DEVELOPMENTAL, OPERATIONAL,
OR FOLLOW-ON TEST & EVALUATION ACTIVITIES

Project Title: Date:

Name of Proponent/Point of Contact:

Organization/Office Symbol: Phone Number:

 Purpose:  To comply with Air Force Instruction (AFI) 99-101, Developmental Test and
Evaluation, by identifying AFFTC developmental, operational, or follow-on test and
evaluation activities requiring impact analysis as directed by AFI 32-7061, The Environmental
Impact Analysis Process.

 Procedure:  If all answers are No, follow the test planning guide instructions to include
the appropriate statement in the test plan.  If any answer is Yes or Don’t Know, call
AFFTC/EMXC at 7-1401 for consultation and resolution.

 Does the action...

 

1. involve any construction or remodeling of buildings?

2. involve installing of trailers?

3. vent any gas, liquid, or objectionable odor into the air other than
normal engine exhaust (normal  engine exhaust for us is from aircraft,
AGE, GSE, APU, or HVAC systems)?

4. expose people to potential health hazards that are not part of normal
test operations, such as a new type of fuel, laser, explosive device, or
insulating material?

5. use radioactive materials or toxic substances (toxic here means
something different than jet gas, hydraulic fluid etc. that are  normally
involved in test operations)?

6. generate or store hazardous materials or waste?

7. require AFFTC to receive and operate new AGE, GSE or portable
electric power generators that are > 50 BHP?

Yes    No    Don’t
                         Know
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ENVIRONMENTAL CHECKLIST FOR AFFTC DEVELOPMENTAL, OPERATIONAL, OR
FOLLOW-ON TEST & EVALUATION ACTIVITIES (Concluded)

 Does the action...

 

8. increase ground noise levels above existing levels at the test location
(e.g., taking an F-15 to do afterburner takeoffs to an airfield that normally
only has A-10’s flying out of it)?

9. deliberately jettison any object, liquid, or gas from the aircraft?

10. involve an FAA request to establish or modify special use airspace?

11. alter existing air traffic patterns?

12. use unique low-level routes and not the FAA-published low-level military
training routes or the AFFTC colored routes?

13. require flight outside the R-2508 Complex of special use airspace?

14. require low-level (below 3,000 feet AGL) flight outside FAA-approved
low level areas, MOAs, or routes?

15. require supersonic flight outside FAA-approved supersonic operating
areas?

 

 

Yes    No    Don’t
                         Know
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APPENDIX E

AIRCRAFT PERFORMANCE INCLUDING AIR DATA

This appendix is reserved for test planning guidance that is applicable to aircraft performance testing
including air data systems, and provides references and pertinent information that is not included in a
published document.

References that may be useful in planning performance tests include:

1. Herrington, et al., Flight Test Engineering Handbook, AF Technical Report No. 6273, AFFTC,
Edwards AFB, California, January 1966. (Outdated in many aspects but contains useful tables on air
data and the atmosphere, and theoretical discussions on aircraft performance.)

2. Introduction to Flight Test Engineering, Airdata Measurement and Calibration, Section 11, pages 1-
17, AGARD Flight Test Techniques Series, Volume 14, September 1995.

3. Introduction to Flight Test Engineering, Performance, Section 13, pages 1-15, AGARD Flight Test
Techniques Series, Volume 14, September 1995.
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APPENDIX F

STABILITY AND CONTROL, FLIGHT CONTROLS, AND
FLYING QUALITIES

This appendix is reserved for test planning guidance that is applicable to stability and control, flight
controls, and flying qualities, and provides references and pertinent information that is not included in a
published document.

References that may be useful in planning stability and control, flight controls, and flying qualities tests
include:

1. Introduction to Flight Test Engineering, Handling Qualities, Section 15, pages 1-17, AGARD Flight
Test Techniques Series, Volume 14, September 1995.
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AFFTC STANDARD HANDLING QUALITIES DURING AERIAL REFUELING
PLANNING AND DEBRIEFING GUIDE

10 Feb 98

The following guide should be used in evaluating the handling qualities of aircraft in aerial refueling. If
any question is obviously not applicable to your test it may be ignored.

Handling-qualities-during-refueling tests should be conducted in cooperation with the fuel systems
(Systems Integration Division) engineers. The handbook, Lush, Kenneth J., Fuel Subsystems Flight Test
Handbook, AFFTC-TIH-81-6, December 1981, U.S. Air Force, Edwards AFB, California, should be
reviewed. The fuel-subsystems engineers also have a standardized test tracking sheet for planning and
recording each maneuver behind the tanker which should also be reviewed and used as appropriate.

Testing at the full range of both receiver and tanker weights should be considered. The magnitude of the
downwash may change significantly between heavy and lightweights. Some uncomfortable attitudes (very
nose-up or nose-down) may also occur at extremes of weight.

From a handling qualities standpoint the important characteristic is to be able to stabilize the aircraft and
keep them in close formation with the receiver in a variety of positions behind the tanker.

1. The first task is defined as stabilizing the refueling aircraft in the precontact position. Using the
Cooper-Harper Rating Scale rate your ability to stabilize the aircraft in the precontact position.

2. The second task is defined as moving from the precontact position to the contact position. Using the
Cooper-Harper Rating Scale rate your ability to maneuver the aircraft from the precontact position to the
contact position.

3. The third task is defined as stabilizing the receiving aircraft in the contact position (straight-and-level
flight).

(a) Answer this question for each contact position (various positions within the boom’s
envelope, or drogue’s envelope). Using the Cooper-Harper Rating Scale, rate your ability to stabilize the
aircraft in the contact position.

4. The fourth task: answer 3(a) for turning flight.
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5. The fifth task is to maintain the aircraft within the boom envelope such that the center most pilot
director lights (captains bars) are illuminated for 10 minutes continuously. See diagram below.

                                                                                                                              OUTER

INTERMEDIATE

                                                                                                                              INNER

                    →                 ←

INTERMEDIATE

OUTER

•   •

¼

-½
excursion

        Boom Centerline

Cockpit View of Tanker
Fuselage

Fuselage

Pilot Director Lights
(Typical)

D

•

•

•
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Definitions for Cooper-Harper performance criteria are as follows:

ADEQUATE  performance in elevation and boom extension is defined as flying the
aircraft such that the following light combinations are observed (see figure below): steady
inner lights, steady intermediate lights, or a short duration time interval of intermediate, and
outer lights which prompt the pilot to return to the center. Adequate azimuth performance is
defined as keeping the excursions in tanker image within ±½-fuselage image width (see
figure). A maximum of two disconnects are allowed.

DESIRED performance in elevation and boom extension is defined as flying the
aircraft such that only the following light combinations are observed: steady inner lights or a
short duration time interval of inner lights and intermediate lights that prompt the pilot to
return to the center. Desired azimuth performance is defined as keeping the excursions in
tanker image within ±¼-fuselage image width. No disconnects are allowed.

Pilot Decisons

Deficiencies
warrant

improvement

Deficiencies
require

improvement

Improvement
mandatory

Major
deficiencies

Major
deficiencies

Major
deficiencies

Adequate performance not attainable with
maximum tolerable pilot compensation.
Controllability not in question

Considerable pilot compensation is
required for control

Intense pilot compensation is required
to retain control

Major
deficiencies

Control will be lost during some
portion of required operation

Minor but annoying
deficiencies

Moderately objectionable
deficiencies
Very objectionable but
tolerable deficiencies

Desired performance requires
moderate pilot compensation

Adequate performance requires
considerable pilot compensation
Adequate performance requires
extensive pilot compensation

Excellent
Highly desireable

Good
Negligible deficiencies

Fair- Some mildly
unpleasant deficiencies

Pilot compensation not a factor for
desired performance

Pilot compensation not a factor for
desired performance

Minimal pilot compensation required
for desired performance

1

2

3

4

5

6

7

8

9

10

Yes

No

Yes

No

Yes

No

ADEQUACY FOR SELECTED TASK OR
REQUIRED OPERATION

AIRCRAFT
CHARACTERISTICS

DEMANDS ON THE PILOT IN SELECTED
 TASK OR REQUIRED OPERATION

PILOT
RATING

Is it
controllable?

Is adequate
performance attainable
with a tolerable pilot

workload?

Is it
satisfactory without

improvement?

COOPER-HARPER RATING SCALE
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Program Title:

Name: Organization: Phone:

Date of Flight: A/C Type: Tail No.

Altitude (ft):

Airspeed (KIAS):

Receiver Gross Weight (lbs)/CG (%):

Free-Air Turbulence: Light Moderate Severe

Trim Input Tendencies
Tanker Wake/Engine

TurbulenceDistance Aft
of Tanker (ft)

Test
Position/Maneuver

Power
Setting

(%) Pitch Roll Yaw Pitc
h

Roll Yaw Frequency Intensity
HQR – Comments

(Throttle Response, etc.)

Test Position (Stabilized): Tendencies: Tanker Wake/Engine Turbulence:

E - Boom Elevation (Degrees) SM - Slight Moment Frequency Intensity
R - Boom Right Azimuth (Degrees) MM - Moderate Moment O - Occasional Lt - Light
L - Boom Left Azimuth (Degrees) LM - Large Moment I - Intermittent Mod - Moderate
0 - Boom Zero Azimuth (Degrees) N - Nose C - Continuous Sev - Severe

Boom Tracking: Receiver nose follows boom nozzle as boom is flow in a box pattern around the limits of the receiver’s boom envelope.

77



78

Use the following questions to describe any noteworthy characteristics. For questions 6 through 12(a),
each axis (fore-aft, azimuth, and elevation) should be considered separately, if appropriate.

6.  Was wake turbulence encountered?

(a)  If so, where and how severe?

(b)  Were there any obvious effects of the tanker on the receiver (e.g., tanker engine exhaust
impinging on the receiver’s tail or wing)?

7.  Were there any uncomfortable attitudes experienced (e.g., extreme nose-up or nose-down)?

(a).  If so, what, where and why?

8.  Was the aircraft response predictable?

(a)  If not, how did the unpredictability affect your workload or ability to conduct the task?

9.  Was the aircraft response desirable, overly sensitive, or sluggish?

(a)  If sluggish or sensitive how did it affect your workload or ability to conduct the task?

10.  Were there any perceptible time delays in any axis, including throttle response?

(a)  If so, how did it affect your workload or ability to conduct the task?

11.  Were there any oscillations, overshoots or PIO tendencies?

(a)  If so, how did they affect your workload or ability to conduct the task

12.  Were control forces desirable, too light, or too heavy?
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(a)  If so, how did they affect your workload or ability to conduct the task?

13.  Were there any unplanned disconnects?

(a).  If so, how many and why?

14.  Was your view of the tanker and visual cues adequate? (Note you may want to answer this question
for day, night and various weather conditions.)

(a)  If not, why?

(b)  If not, how did they affect your workload or ability to conduct the task?

If you are:

1.  testing a modification to an aircraft that was previously aerial refueling certified,

2.  testing a variety of gains, autopilot modes, control system software, cockpit displays, etc., or

3.  certifying the receiver behind a new tanker,

use the following questions to compare the ‘new’ situation to some ‘old’ baseline. Use the AFFTC standard
scale for comparisons which is: 5 = much better, 4 = better, 3 = about the same, 2 = worse, 1 = much worse.
(See pages 38-42 of AFFTC TIH 97-01, Writing AFFTC Technical Reports (Reference 12), for a discussion of
AFFTC standard scales.)

15.  How did this version of ___________________ (control system, gains, cockpit displays, etc. fill in as
appropriate) compare with the baseline version?

16.  How did flying behind the ______________ (fill in tanker type) compare to flying behind the
_____________ (fill in baseline tanker type)?

Summary questions for receiver aircraft.

17.  Are there any desired enhancements that need consideration for follow-on development?

(a)  If so, what and why ?
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18.  From a handling qualities standpoint should the receiver aircraft, in the configuration tested, be
released for aerial refueling to the using command(s)?

(a)  If not, why?

19.  Are there any notes, cautions, warnings, or noteworthy information that the users should be aware of
concerning handling qualities during aerial refueling of this aircraft?

(a)  If so, what are they?

The following questions apply to the tanker aircraft.

20.  Were there any noticeable effects of the receiver on the tanker aircraft?

(a)  If so, describe them. What axis, how severe, and corrective action (e.g., trim changes, more or
less throttle required, etc.).
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APPENDIX G

HUMAN FACTORS

This appendix is reserved for test planning guidance that is applicable to human factors testing and
provides references and pertinent information that is not included in a published document.

References that may be useful in planning human factors tests include:

1. Introduction to Flight Test Engineering, Human Factors, Section 20, pages 1-18, AGARD Flight Test
Techniques Series, Volume 14, September 1995.

2. Guide to Human Performance Measurements, ANSI/AIAA G-035-1992, American National
Standard, 9 July 1993.

3. Babbit, Bettina A., and Nystrom, Charles O., Questionnaire Construction Manual, ARI Research
Product 89-20, US Army Research Institute for the Behavioral and Social Sciences, Ft. Hood, Texas,
revised June 1989.

4. Van Cott, Harold P., and Kinkade, Robert G., eds., Human Engineering Guide to Equipment Design,
U.S. Government Printing Office, Washington DC, 1972.

5. Boff, Kenneth R., and Lincoln, Janet E., eds., Engineering Data Compendium, Harry G. Armstrong
Aerospace Medical Research Laboratory, Wright-Patterson AFB, Ohio, 1988.

6. Boff, Kenneth R., Kaufman, Lloyd, and Thomas, James P., eds., Handbook of Perception and Human
Performance, John Wiley and Sons, New York City, New York, 1986.
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APPENDIX H

RELIABILITY AND MAINTAINABILITY

This appendix is reserved for test planning guidance that is applicable to reliability and maintainability
and provides references and pertinent information that is not included in a published document.

References that may be useful in planning reliability and maintainability tests include:

1. AFFTCI 99-4, Flight Test Center Deficiency Reporting, 26 May 1998.

2. Reliability and Maintainability, AGARD Flight Test Techniques Series, Volume 13, February 1995.

3. Introduction to Flight Test Engineering, Reliability and Maintainability, Section 22, pages 1-9,
AGARD Flight Test Techniques Series, Volume 14, September 1995.

4. Kececioglu, Dimitri, Dr, Reliability Engineering Handbook, Prentice-Hal Inc., Volumes 1 & 2, Upper
Saddle River, New Jersey, 1991.

5. Reliability Engineer's Toolkit, The Rome Laboratory, Air Force Material Command, Griffiss AFB,
New York, April 1993.

6. Blanchard, Benjamin S. and Fabrycky, Wolter J., Systems Engineering and Analysis, 3rd Edition, ed.
W.J. Fabrycky and J.H. Mize, Prentice-Hall Inc., Upper Saddle River, New Jersey, 1998.
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APPENDIX I

LOGISTICS

This appendix is reserved for test planning guidance that is applicable to logistic testing and provides
references and pertinent information that is not included in a published document.

References that may be useful in planning logistic tests include:

1. Logistics Test and Evaluation Handbook, Rev.1, 412 Logistics Test Group, AFFTC, Edwards AFB,
California, March 1997.

2. Introduction to Flight Test Engineering, Logistics Test and Evaluation, Section 23, pages 1-9,
AGARD Flight Test Techniques Series, Volume 14, September 1995.
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APPENDIX J

ARMAMENT

This appendix is reserved for test planning guidance that is applicable to armament testing and provides
references and pertinent information that is not included in a published document.

References that may be useful in planning armament tests include:

1. Introduction to Flight Test Engineering, Armament Testing and Stores Separation, Section 25, pages
1-5, AGARD Flight Test Techniques Series, Volume 14, September 1995.
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APPENDIX K

AVIONICS

This appendix is reserved for test planning guidance that is applicable to avionics testing and provides
references and pertinent information that is not included in a published document.

References that may be useful in planning avionics tests include:

1. Scott, Randall E., Air-to-Air Radar Flight Test Handbook, AFFTC-TIH-87-001, AFFTC, Edwards
AFB, California, October 1987.

2. Introduction to Flight Test Engineering, Avionics, Section 21, pages 1-15, AGARD Flight Test
Techniques Series, Volume 14, September 1995.

3. Introduction to Flight Test Engineering, Antenna Radiation Patterns, Section 19B, pages 1-21,
AGARD Flight Test Techniques Series, Volume 14, September 1995.

4. Introduction to Flight Test Engineering, Electromagnetic Compatibility, Section 27, pages 1-15,
AGARD Flight Test Techniques Series, Volume 14, September 1995.
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APPENDIX L

ELECTRONIC WARFARE

This appendix is reserved for test planning guidance that is applicable to electronic warfare testing and
provides references and pertinent information that is not included in a published document.

References that may be useful in planning electronic warfare tests include:

1. Electronic Warfare and Radar Systems Engineering Handbook, Naval Air Warfare Center, Weapons
Division, Point Mugu, California, March 1992.
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APPENDIX M

SUBSYSTEMS

This appendix is reserved for test planning guidance that is applicable to aircraft subsystems testing and
provides references and pertinent information that is not included in a published document.

References that may be useful in planning aircraft subsystems tests include:

1.  Hendrickson, Clendon L., Flight Testing Under Extreme Climatic Conditions, AFFTC TIH-88-004,
September 1988.

2.  Lush, Kenneth J., Electrical Subsystems Flight Test Handbook, AFFTC TIH 84-1, January 1984.

3.  Lush, Kenneth J., Environmental Control Subsystems, AFFTC TIH 82-1, December 1982.

4.  Lush, Kenneth J., Fuel Subsystems Flight Test Handbook, AFFTC TIH 81-6, December 1981.

5.  Lush, Kenneth J., Hydraulic Subsystems Flight Test Handbook, AFFTC TIH 83-2, August 1983.

6. Mandt, Gregory A. and Plews, Larry D., Aircraft Brake Systems Testing Handbook,
AFFTC TIH 81-1, May 1981.

7. Tracy, William V., Jr., Aircraft Arresting Gear Testing, AFFTC, Edwards AFB, California, not
dated.

8. Tracy, William V., Jr., Engine Inlet/Nose Tire Water Ingestion, Vol II, Chap V, Section II, Part II,
AFFTC, Edwards AFB, California, September 1979.

9. Tracy, William V., Jr., Landing Gear Subsystem Testing, AFFTC, Edwards AFB, California, not
dated.

10. Tracy, William V., Jr., Natural and Artificial Icing/Rain Testing, Vol II, Chap V, Section II, Part I,
AFFTC, Edwards AFB, California, January 1980.
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APPENDIX N

AERIAL DELIVERY

This appendix is reserved for test planning guidance applicable to aerial delivery testing and provides
references and pertinent information that is not included in a published document.

References that may be useful in planning aerial delivery tests include:

1. Criteria for Nonstandard Airdrop Loads, ASD-TM-ENE-77-1, Change 2, December 1983.

2. Knacke, T.W., Parachute Recovery Systems Design Manual, Para Publishing, 1992.

3. Hunter, Henry J., Developmental Airdrop Testing Techniques and Devices, AGARD-AG-300, Vol. 6,
1987.

4. Ewing, E.G., Bixby, H. W., Knacke, T.W., Recovery Systems Design Guide, AFFDL-TR-78-151,
AFFDL, Wright-Patterson AFB, Ohio, September 1978.
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS

(Abbreviations marked with an asterisk are regarded as in common use and need not be defined when first
used in a test plan.)

Abbreviation Definition Units

AAA anti-aircraft artillery ---

AAC Air Armament Center ---

A/A air-to-air ---

AAM air-to-air missile ---

A/B afterburner ---

ABM antiballistic missile ---

A/C aircraft ---

ACAL altitude calibration ---

ACBT air combat training ---

ACC Air Combat Command; avionic computer complex ---

ACES advanced concept ejection seat ---

ACETEF Air Combat Environment Test and Evaluation Facility ---

ACIU advanced central interface unit ---

ACL air recirculation coolant loop ---

ACM air combat mode ---

ACM air combat maneuvering ---

ACMI air combat maneuvering instrumentation ---

ACQ acquisition ---

ACU antenna control unit ---

AD Armament Division ---

ADA advanced computer programming language ---

ADF automatic direction finder ---

ADG accessory drive gearbox ---

ADI attitude director indicator ---

ADLAT advanced low-altitude terrain ---

ADP automated data processing ---

ADPO Advanced Development Program Office ---

ADS accessory drive system; air data system;
aerial delivery system ---

ADV adverse ---

AE antenna electronics ---
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

AEDC Arnold Engineering Development Center ---

AEW advanced early warning ---

AF Air Force ---

AFAAMRL Air Force Armstrong Aerospace Medical
Research Laboratory ---

*AFB Air Force Base ---

AFCC Air Force Communications Command ---

AFCS automatic flight control system ---

AFEWES Air Force Electronic Warfare Evaluation Simulator ---

AFFDL Air Force Flight Dynamics Laboratory ---

AFDTC Air Force Development Test Center ---

AFFTC Air Force Flight Test Center ---

AFFTCI Air Force Flight Test Center Instruction ---

AFHRL Air Force Human Resources Laboratory ---

*AFI Air Force Instruction ---

*AFLC Air Force Logistics Command ---

*AFMAN Air Force Manual ---

AFMC Air Force Materiel Command ---

AFMCM Air Force Materiel Command Manual ---

AFMCR Air Force Materiel Command Regulation ---

*AFOTEC Air Force Operational Test & Evaluation Center ---

*AFR Air Force Regulation ---

AFTO Air Force Technical Order ---

*AFSC Air Force Systems Command ---

*AFSCM Air Force Systems Command Manual ---

*AFSCR Air Force System Command Regulation ---

AFWAL Air Force Wright Aeronautical Laboratories ---

AFWL Air Force Weapons Laboratory ---

A/G air-to-ground ---

AGARD Advisory Group for Aeronautical Research
and Development ---

AGC automatic gain control ---

*AGL above ground level ---
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

AGM air-to-ground missile ---

AGR air-to-ground ranging ---

AGTS Aerial Gunnery Target System ---

AHRS attitude heading reference system ---

AI artificial intelligence ---

AIBU advanced interface blanker unit ---

AICS automatic inlet control system ---

AIFF automatic identification friend or foe ---

AIL avionic integration laboratory ---

AILA airborne instrument landing approach ---

AIM air intercept missile ---

AIS airborne instrumentation subsystem ---

AITF avionic integrated test facility ---

AIU avionic integration unit ---

AJ antijam ---

ALBIT all built-in test ---

ALC Air Logistics Center ---

ALCM air launched cruise missile ---

ALOW altitude low; allowance ---

ALT altitude ---

ALTB altitude banker ---

*AM amplitude modulation ---

AMAC aircraft monitor and control ---

AMAD aircraft mounted accessory drive ---

AMC Air Mobility Command ---

AMRAAM advanced medium range air-to-air missile ---

AMS advanced mode switch ---

AND aircraft nose down ---

ANL aircraft nose left ---

ANR aircraft nose right ---

ANSI American National Standard Institute ---

ANU aircraft nose up ---

AOA angle of attack; angle of arrival deg/units
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

AOS angle of sideslip deg

AP autopilot ---

*APU auxiliary power unit ---

A/R as required ---

AR air-to-air refueling; aspect ratio ---

ARB aerial refueling boom ---

ARI aileron-rudder-interconnect ---

ARIA airborne range instrumentation aircraft ---

ARM antiradiation missile ---

ARM master arm switch in ARM position ---

ARTCC Air Route Traffic Control Center ---

ARWR advanced radar warning receiver ---

A/S airspeed kt

*ASC Aeronautical Systems Center ---

ASC attack steering cue ---

*ASCII American Standard Code for Information
Interchange ---

ASD/YPT Aeronautical systems Division F-16 System
Program Office ---

ASE allowable steering error ---

ASIP aircraft structural integrity program ---

ASLAR aircraft surge launch and recovery ---

ASM air-to-surface missile ---

ASRC active seeker range cue ---

ASW antisubmarine warfare ---

AS3 avionic system segment specification ---

*ATC Air Training Command ---

ATE automated test equipment ---

ATIS airborne test instrumentation system ---

ATS air turbine starter ---

ATT attitude ---

AUTO automatic ---

AUX auxiliary ---
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

AVGAS aviation gas ---

AVTR airborne videotape recorder ---

*AWACS airborne warning and control system ---

AWS advanced warning system ---

AZ azimuth ---

a speed of sound ft per sec

*ac alternating current ---

a.c. aerodynamic center ---

accel acceleration ---

af acceleration factor dimensionless

aI inertial acceleration ft per sec2

alt altitude ft

*amp amperes ---

assy assembly ---

aux auxiliary ---

*avg average ---

a acceleration along body axis (longitudinal) ft per sec2

a xs
acceleration along stability x-axis ft per sec2

a xw
acceleration along wind x-axis (flightpath) ft per sec2

a yb
acceleration along body y-axis (flightpath) ft per sec2

a ys
acceleration along stability y-axis ft per sec2

a yw
acceleration along wind y-axis ft per sec2

a zb
acceleration along body z-axis ft per sec2

a zs
acceleration along stability z-axis ft per sec2

a zw
acceleration along wind z-axis ft per sec2

BAF Benefield Anechoic Facility ---

BARO barometric ---

*BASIC beginner’s all-purpose symbolic instruction code ---

BASS bombing analysis software system ---

BATR bullets at target range ---

BATT battery ---
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

BCD binary coded decimal ---

BCN beacon ---

BDA bomb damage assessment ---

BDHI bearing distance heading indicator ---

BDU bomb dummy unit ---

BET best estimate of trajectory ---

BFM basic fighter maneuver ---

BHOT black hot ---

BIT built-in test ---

BITE built-in-test equipment ---

BL aircraft buttock line ---

BLC boundary layer control ---

BMEWS ballistic missile early warning system ---

BNS bomb, navigation system ---

BORAM block oriented random access memory ---

BORE boresight ---

BRG bearing ---

BRT brightness ---

BSU bomb shape unit ---

BUP backup ---

BVR beyond visual range ---

BW beam width; bandwidth ---

Btu British thermal unit ---

b wingspan ft

bend. bending ---

b s breaking strength ---

C centerline ---

*C Centigrade or Celsius deg

CAD computer aided design ---

CADC central air data computer ---

CADD/CAM computer aided design drafting/computer
aided manufacturing ---

CAI computer aided instruction ---
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

CAL calibrate ---

CAR Civil Air Regulation ---

CARA combined altitude radar altimeter ---

CAS calibrated airspeed kt

CAS control augmentation system ---

CAT category ---

CBR California bearing ratio; chemical/biological/
radiological ---

CBU cluster bomb unit ---

CBW constant bandwidth; chemical-biological warfare ---

CCB configuration control board ---

CCD charge couple device ---

CCIP continuously computed impact point ---

CCP contract change proposal ---

CCRP continuously computed release point ---

CCU cockpit control unit ---

CCW counterclockwise ---

CD chemical defense ---

CDPCO command destruct power changeover ---

CDR critical design review ---

CDRL contract data requirements list ---

CDP compressor discharge pressure ---

CDS container delivery system ---

CDU controls and displays unit ---

C-E communications-electronics ---

CEA circular error average ---

CEI contract end item ---

CEP circular error probable ---

CEU central electronic unit ---

CFAE contractor furnished aerospace equipment ---

CFE contractor furnished equipment ---

CFIT control flight into terrain ---

CFOV center field of view ---
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

CGB central gearbox ---

CHAN channel ---

CH Cooper-Harper rating ---

CIDS configuration item development specification ---

CIGTF central inertial guidance test facility ---

*CINC Commander-In-Chief ---

CINE-T cinetheodolite ---

CIP component improvement program ---

CIRIS completely integrated reference instrumentation
system ---

CLR clear ---

CMDS countermeasures dispensing set ---

CMD STRG command steering ---

CMS countermeasure management switch ---

C/N counter number ---

CNI communications/navigation/identification ---

CNTL control ---

*COBOL common business oriented language ---

COH cold-on-hot ---

COI critical operational issue ---

COIN counterinsurgency ---

COM1 communication set 1, UHF radio ---

COM2 communication set 2, VHF radio ---

COMM communication ---

*COMSEC communications security ---

CON contrast ---

*Conus Continental United States ---

CONV conventional ---

CPB critical point selection ---

CPR compressor pressure ratio ---

CPU central processing unit ---

CRPA controlled reception pattern antenna ---

CRS course ---
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

*CRT cathode ray tube ---

CRUS TOS cruise time-over steerpoint ---

*CSAF Chief of Staff Air Force ---

CSD constant speed drive ---

CSFDR crash survivable flight data recorder ---

CSS control stick steering ---

CTF combined test force ---

CW chemical warfare; continuous wave ---

*CY calendar year ---

CZ cursor zero ---

C D aircraft total drag coefficient dimensionless

C Da
additive drag coefficient dimensionless

C Db
base drag coefficient dimensionless

C De
effective parasite drag coefficient dimensionless

C Di
induced drag coefficient dimensionless

C Dmin
minimum drag coefficient dimensionless

C Do
zero lift drag coefficient dimensionless

C Dα
∂CD/∂α per deg

C D eδ
∂CD∂δe per deg

C L lift coefficient dimensionless

C Lq
∂CL/∂(qc/2V) dimensionless

C Lα
∂CL/∂α per deg

C L eδ
∂CL/∂δe per deg

C L sδ
∂CL/∂δs per deg

C N normal force coefficient dimensionless

C No
normal force coefficient bias dimensionless

C Nv
V/2 (∂CN/∂V) dimensionless

C Nα
∂CN/∂α per deg

C N eδ
∂CN/∂δe per deg
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

C T thrust coefficient dimensionless

C c chord force coefficient dimensionless

C f gross thrust coefficient dimensionless

C l rolling moment coefficient dimensionless

C lp
∂Cl/∂(pb/2V) per deg

C lr
∂Cl/∂(rb/2V) per deg

C lβ
∂Cl/∂β per deg

C l aδ
∂Cl/∂δa per deg

C l rδ
∂Cl/∂δr per deg

C m pitching moment coefficient dimensionless

C mo
pitching moment coefficient at zero AOA dimensionless

C mα
∂Cm/∂α per deg

C m eδ
∂Cm/∂δe per deg

C mq
∂Cm/∂(qc/2V) dimensionless

C n yawing moment coefficient dimensionless

C np
∂Cn/∂(pb/2V) per deg

C nr
∂Cn/∂(rb/2V) per deg

C nβ
∂Cn/∂β per deg

C n*β
dynamic directional stability per deg

C n aδ
∂Cn/∂δa per deg

C n rδ
∂Cn/∂δr per deg

C p pressure coefficient dimensionless

C y side-force coefficient dimensionless

C yp
∂Cy/∂(Pb/2V) per deg

C yr
∂Cy/∂(Rb/2V) per deg

C yβ
∂Cy/∂β per deg
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

C y aδ
∂Cy/∂δa per deg

C y rδ
∂Cy/∂δr per deg

C 1 2/ number of cycles to damp to half amplitude ---

C 1 10/ number of cycles to damp to one-tenth amplitude ---

c wing chord ft

c length of the mean aerodynamic chord ft

*cc cubic centimeters ---

*cg center of gravity pct MAC

cm centimeters ---

ccntr counter ---

*comm communications ---

D drag lb

DAGRAG dual air-to-ground gunnery and bombing range ---

DARPA Defense Advanced Research Projects Agency ---

DATS data acquisition and transmission system ---

DB dry bulb temperature deg

DBAL delta ballistics (delta bomb range) ---

DBIU database interface unit ---

DBS Doppler beam sharpening ---

DCLT declutter ---

DCS Deputy Chief of Staff ---

DCM defensive combat maneuvering ---

DEC decrement ---

DED data entry display ---

DEEC digital electronic engine control ---

DEEU data entry electronics unit ---

DEFCON defense condition ---

DEGR degrade ---

DEP design eye position ---

DEST destination ---

DF direction finder ---
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

DFP display function processor ---

DFLCS digital flight control system ---

DFRC Dryden Flight Research Center ---

DG directional gyro ---

DGFT dogfight ---

DI Doppler inertial ---

DLL design load limit ---

DLZ dynamic launch zone; designated launch zone ---

DMA direct memory access;
Defense Mapping Agency ---

*DME distance measuring equipment ---

DMS display management switch ---

DMT dual mode transmitter ---

DOB defensive order of battle ---

*DoD Department of Defense ---

*DoE Department of Energy ---

DPG Dugway Proving Grounds ---

DPLR Doppler ---

DPS digital performance simulation ---

DR dead reckoning; deficiency report ---

D/R decoder/receiver ---

DSC digital scan converter ---

DSO defensive systems operator ---

DTC data transfer cartridge ---

DTE data transfer equipment ---

*DT&E development test and evaluation ---

DTIC Defense Technical Information Center ---

DTIS detailed test information sheet ---

DTOS dive toss ---

DTP detailed test plan ---

DVS Doppler velocity sensor ---

DZ drop zone ---

D o nominal parachute diameter ft
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

D p parasite drag lb

D w wave drag lb

d diameter ft

d differential ---

d/a digital to analog ---

dB decibel ---

dBm decibel referenced to milliwatts ---

*dc direct current ---

decel deceleration ---

*deg degree(s) ---

dim. dimensions ---

d/dt time rate of change ---

E total energy ft-lb

E2 expanded exponential ---

EA electronic attack ---

EAFB Edwards Air Force Base ---

EAS equivalent airspeed kt

EAS electronic altitude sensor ---

EBP exhaust back pressure in. Hg

ECA electronic component assembly ---

*ECCM electronic counter-countermeasures ---

ECG electrocardiogram ---

ECIU enhanced central interface unit ---

*ECM electronic countermeasures ---

ECO engineering change order ---

ECP engineering change proposal ---

ECS environmental control system ---

ECU electronic control unit ---

EEC electronic engine control ---

EEG electroencephalogram ---

EEGS enhanced envelope gunsight ---
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

EEPROM electronically erasable programmable read
only memory ---

EFCC enhanced fire control computer ---

EGT exhaust gas temperature deg

EHE expected horizontal error ---

EHF extremely high frequency ---

EHSI electronic horizontal situation indicator ---
EIA enhanced interrupted alignment ---

EJ emergency jettison ---

EL electro-luminescent ---

*ELINT electronic intelligence ---

EMC electromagnetic compatibility ---

EMG electromyogram ---

*EMI electromagnetic interference ---

EMP electromagnetic pulse ---

EO electro-optical; engineering order ---

EOB electronic order of battle ---

EOG electro-oculogram ---

EO-PRE electro-optical preplanned ---

EO-VIS electro-optical visual ---

EPR engine pressure ratio ---

EPU emergency power unit ---

ERP effective radiated power ---

*ESC Electronic Systems Center ---

*ETA estimated time of arrival ---

*ETD estimated time of departure ---

ETSS Engineering and Technical Support Services ---

EU engineering unit(s) ---

EVE expected vertical error ---

EW electronic warfare ---

E/W specific energy ft

EWAISE Electronic Warfare Avionic Integration Support Facility ---

EWO electronic warfare officer; emergency war order ---
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

EXP expand ---

e aircraft efficiency factor dimensionless

el elevation ft

eng engine ---

ext external ---

*F Fahrenheit deg

*FAA Federal Aviation Administration ---

FAC forward air controller ---

FAR false alarm rate; Federal Air Regulation ---

FAT free air temperature deg

FBW fly-by-wire ---

FCC fire control computer ---

FCF functional check flight ---

FCR fire control radar ---

FCS flight control system ---

FDBK feedback ---

FDP fatigue decreased proficiency ---

FE flight engineer ---

FEBA forward edge of the battle area ---

FFAR folding-fin aircraft rocket ---

FINS fixed imaging navigation set ---

FIT fault isolation technique ---

FIX fix taking ---

FLCS flight control system ---

*FLIR forward looking infrared ---

FLR forward looking radar ---

FLTS Flight Test Squadron ---

FLUP fly up ---

*FM frequency modulation ---

FOC fiber optic cable; full operational capability ---

FOR field of regard ---

*FORTRAN FORmula TRANslation ---

FOT&E follow-on test and evaluation ---
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MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

FOV field of view ---

FR rocket engine thrust lb

FP flightpath ---

FPA flightpath accelerometer ---

FPM flightpath marker ---

FRL fuselage reference line in

FS fuselage station ---

FSED full-scale engineering development ---

*FSN federal stock number ---

FTD Foreign Technology Division ---

FTI flight test instrumentation ---

FTMCC flight test mission control center ---

FTT fixed-target track ---

FTWO flight test work order ---

FU fuel used lb

FVL flight vector line ---

FWD forward ---

*FY fiscal year ---

F a lateral control force dimensionless

F e longitudinal control force dimensionless

F e propulsive drag lb

F ex excess thrust lb

F g gross thrust lb

F n net thrust lb

F r rudder pedal force, ram drag lb

f frequency Hz

fL foot-lambert ---

fc foot-candle ---

*fpm feet per minute ---

*fps feet per second ---

fs spatial frequency ---

*ft feet ---



113

MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

G structural damping coefficient ---

GAAF ground avoidance advisory function ---

GAC general avionic computer ---

GBU guided bomb unit ---

GC gyro compass ---

*GCA ground controlled approach ---

GCSE great circle steering error ---

GCU generator control unit ---

GE General Electric ---

GEO geosynchronous ---

GFAE government-furnished aerospace equipment ---

GFE government-furnished equipment ---

*GHz gigahertz ---

GLCM ground launched cruise missile ---

GM ground map ---

*GMT Greenwich Mean Time hr:min:sec

GMTI ground moving target indicator ---

GMTT ground moving target track ---

GND ground ---

*GPS global positioning system ---

GRD guard ---

GS groundspeed ---

G/S glideslope ---

GSU ground support unit ---

GT globe temperature deg

GTC gas turbine compressor ---

GUN gun mode ---

GVT ground vibration test ---

GW gross weight lb

*g acceleration due to gravity 32.2 fps2

*gal gallon(s) ---

*gph gallons per hour ---

*gpm gallons per minute ---
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*gps gallons per second ---

g/m3 grams per cubic meter ---

g x acceleration in longitudinal axis of body g

g y acceleration in lateral axis of body g

g z acceleration in vertical axis of body g

H total enthalpy Btu per lb

H geopotential altitude ft

HAMOTS high accuracy multiple object tracking system ---

HARM high-speed antiradiation missile ---

HAT height above target ---

*HF high frequency ---

HF human factors ---

HFT&E human factors test and evaluation ---

HITL hardware in the loop ---

HMS helmet-mounted sight ---

HOC hot-on-cold ---

HOJ home on jamming ---

HOME cruise energy management mode ---

HQDT handling qualities during tracking ---

HPRF high pulse repetition frequency ---

HPT high-pressure turbine ---

HQII Have Quick II ---

HSD Human Systems Division ---

HSI horizontal situation indicator ---

HUD head-up display ---

H c pressure altitude ft

H d density altitude ft

Hg mercury ---

H ic indicated pressure altitude corrected for

instrument error ft

*Hz hertz ---
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h tapeline altitude ft

h specific enthalpy Btu per lb

*hp horsepower 550 ft-lb/sec

*hr hour ---

∆H p altimeter position error ft

∆H pc correction for altimeter position error ft

*IAS indicated airspeed kt

IAW in accordance with ---

IBIT initiated built-in-test ---

*ICBM intercontinental ballistic missile ---

ICD interface control document ---

ICP integrated control panel ---

ICS interphone communications set;
intercommunications system ---

*ID identification ---

IDAL Integrated Defense Avionic Lab ---

IDDP improved diagnostic data pod ---

IDG integrated drive generator ---

IDS integrated display set; independent disconnect
system; infrared detecting set ---

IF intermediate frequency ---

IFA in-flight alignment ---

IFAST integration facility for avionic systems test ---

IFC integrated functional capability ---

IFDAPS integrated flight data processing system ---

*IFF identification friend or foe ---

IFFC integrated flight and fire control ---

IFOV instantaneous field of view ---

IFR instrument flight rules; initial flight release ---

IGC integrated gear case ---

IGV inlet guide vanes ---

IIR imaging infrared ---
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*ILS instrument landing system ---

*IMC instrument meteorological conditions ---

I&M improvement and modernization ---

IMN indicated Mach number ---

IMU inertial measuring unit ---

INATS integrated avionic test station ---

INC increment ---

*INS inertial navigation system ---

INT internal ---

INTL interleave ---

INU inertial navigation unit ---

INV inventory ---

IOC initial operational capability ---

*IOT&E initial operational test and evaluation ---

*IP initial point; instructor pilot ---

*IR infrared ---

IRCM infrared countermeasures ---

IRIG Inter-Range Instrumentation Group ---

IRP intermediate rated power ---

IRR infrared radiation ---

IR/UV infrared/ultraviolet ---

ISE integrated systems evaluation ---

ISM installation spectrum manager ---

ISTF installed system test facilities ---

ITAR International Traffic in Arms Regulation ---

ITP integrated test plan ---

ITV integrated test vehicle ---

i angle of incidence deg

*in inch(es) ---

inbd inboard ---

*JCS Joint Chiefs of Staff ---

JETT jettison ---

*JFS jet fuel starter ---
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JON job order number ---

*JOVIAL Military Standard 1589B J73 programming ---
language ---

JRMET joint reliability and maintainability evaluation team ---

JTF joint test force ---

K kelvin deg

K kilobytes ---

K thermal conductivity Btu/ft-sec-deg

*KCAS knots calibrated airspeed ---

*KEAS knots equivalent airspeed ---

KGS knots groundspeed ---

*KIAS knots indicated airspeed ---

KMR Kwajalein Missile Range ---

KQ torque constant dimensionless

*KTAS knots true airspeed ---

Kt temperature probe recovery factor dimensionless

kcal kilocalories ---

kg kilogram ---

*kHz kilohertz ---

kip units of 1,000 pounds ---

*km kilometer ---

*kt knot(s) ---

*kVA kilovoltampere ---

*kW kilowatts ---

L aircraft lift lb

L rolling moment in-lb

LADD low altitude drogue delivery ---

LAN launcher unit; local area network ---

LANTIRN low-altitude navigational targeting infrared
for night ---

LAPES low altitude parachute extraction system ---

LAU launcher unit ---

LCH launcher ---
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LCOS lead computing optical sight ---

LCD liquid crystal display ---

L/D ratio of lift to drag dimensionless

LDR laser designator ranger ---

LE leading edge ---

LED leading edge down; light emitting diode ---

LEF leading edge flap ---

LEU leading edge up ---

L/ESS loads/environment spectra survey ---

*LF low frequency ---

LG landing gear ---

LGB laser-guided bomb ---

LIRB large infrared board ---

LIST list page on DED ---

LIT lead into turn ---

LLLTV low light level television ---

LM load management ---

LMFD left multifunction display ---

LOC localizer ---

*LORAN long-range navigation ---

LOS line of sight ---

LOSS line of sight seeker slaving ---

*LOX liquid oxygen ---

LPI low probability of intercept ---

LPRF low pulse repetition frequency ---

*LRU line replaceable unit ---

LWC liquid water content g/m3

LWD left wing down ---

lat lateral ---

*lat latitude deg

*lb pound(s) ---

*lb/min pounds per minute ---

*long. longitude deg
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*long. longitudinal ---

M flight or free stream Mach number dimensionless

M pitching moment in-lb

MAC mean aerodynamic chord ---

*MAC Military Airlift Command ---

MAGVAR magnetic variation ---

*MAJCOM major command ---

MAN manual ---

MAP Military Assistance Program ---

MARK mark point ---

MARS midair recovery system ---

MAU munitions adapter unit ---

*MAX maximum ---

MBAL manual ballistics ---

MBC missile boresight correlator ---

MBL manual boom latching ---

*Mc megacycle ---

MCP maximum continuous power ---

MCT maximum continuous thrust ---

MDR material deficiency report ---

MEA minimum en route altitude ---

MED medium ---

MER multiple ejector rack ---

MFD multifunction display ---

MFL maintenance fault list ---

MGC mean geometric chord ft

MGM materiel group manager ---

*MHz megahertz ---

MICAP mission incapable part ---

MIL military ---

*MIL SPEC military specification ---

*MIL-STD military standard ---
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MIP mean impact point; materiel improvement project ---

MIPRB materiel improvement project review board ---

MIRV multiple independently targetable reentry vehicle ---

MK mark ---

MKPT mark point ---

MLE missile launch envelope ---

MLG main landing gear ---

MLPRF modular low-power radio frequency ---

MLS microwave landing system ---

MMAC materiel management aggregation code ---

MMH maintenance man-hours hr

MMHE munitions materiel handling equipment ---

MMH/FH maintenance man-hours per flying hours hr

MMW millimeter wave ---

MNS mission need statement ---

MOA memorandum of agreement; military
operating area ---

MOB main operating base ---

MOE measure of effectiveness ---

MOM measures of merit ---

MON monitor ---

MOP measure of performance ---

MORTE Multispectral Open-Air Test Environment ---

MOU memorandum of understanding ---

MP manifold pressure; mission planning in Hg

MPD multipurpose display ---

MPRF medium pulse repetition frequency ---

MRB material review board ---

MRGS multiple reference gunsight ---

MRP military rated power hp

MRT military rated thrust lb

MRTD minimum resolvable temperature difference deg

MTBM mean time between maintenance ---
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MTTR mean time to repair ---

MSA minimum safe altitude ft

M-SEL mode select ---

MSIP multinational staged improvement program ---

*MSL mean sea level; missile ---

MSL OVRD missile override ---

MSMD master mode ---

MSS II Mission Support System II ---

MSO material safety officer ---

MTBM mean time between maintenance hr

MTT multitarget track ---

MUX multiplex ---

MVD mean volumetric droplet dimension micron

MWOD multiple words of day ---

M cr critical Mach number dimensionless

M dd drag divergence Mach number dimensionless

m mass slug

*m meter ---

mag magnetic ---

mbar millibar ---

*mil milliradian ---

*min minute; minimum ---

mips million instructions per second ---

*mm millimeter ---

*mph miles per hour ---

mrad milliradian ---

ms millisecond ---

N normal ---

N yawing moment in-lb

N rotational speed rpm

N/A not applicable ---

NAM nautical air miles ---
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NAMPP nautical air miles per pound of fuel ---

NAMT nautical air miles traveled nm

NAF naval air facility ---

NARF navigation alignment refining feature ---

NAS naval air station ---

*NASA National Aeronautics and Space Administration ---

NATC Naval Air Test Center ---

*NATO North Atlantic Treaty Organization ---

NAV navigation ---

NAVAID navigation aid ---

NAWCWPNS Naval Air Warfare Center, Weapons Division ---

NBDU nuclear bomb dummy unit ---

NDI nondestructive inspection; nondevelopment items ---

NFOV narrow field of view ---

NHA next higher assembly ---

NLG nose landing gear ---

NMK nuclear mark ---

NOCM nuclear ordnance commodity management ---

NOF north of ---

*NORAD North American Aerospace Defense ---

NORM normal ---

NRC Nellis Range Complex ---

NRIU nuclear remote interface unit ---

NRP navigation reference point; normal rated power lb

NRT normal rated thrust ---

NSA National Security Agency ---

NSN national stock number ---

NSTL nose-tail ---

NT neutral track ---

NTIS National Technical Information System ---

NVG night vision goggles ---

NVP navigation pod ---

NWS nosewheel steering ---
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N1 fan speed ---

N2 core speed ---

*No. number ---

n load factor; g dimensionless

nav navigation ---

*nm nautical miles ---

n x longitudinal load factor (along x-body axis) g

n y lateral load factor (along y-body axis) g

n z normal load factor (along z-body axis) g

O&M operations and maintenance ---

OA operations analysis ---

OAP offset aimpoint ---

OAR open-air range ---

OAT outside air temperature deg

OFLY over fly ---

*OFP operational flight program ---

OHA operational hazard analysis ---

OI operating instruction ---

OPCOM operating command ---

OPR Office of Primary Responsibility ---

*OPSEC operational security ---

ORD operational requirements document ---

OSB option select button ---

*OSD Office of Secretary of Defense ---

OSI Office of Special Investigations ---

OSO offensive systems operator ---

OT operational transition ---

OTF operating time at failure ---

*OT&E operational test and evaluation ---

OVRD override ---

OW obstacle warning ---

OWL obstacle warning line ---
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*O 2 oxygen ---

P pressure lb per ft2

PA pressure altitude; power approach ---

*PACAF Pacific Air Forces ---

PAL permissive action link ---

PB precision bombing ---

*PC personal computer ---

PCM pulse code modulation ---

PCO Procurement Contracting Office ---

PCR publication change request ---

PCU power control unit ---

PD project directive ---

PDG programmable display generator ---

PDM pulse duration modulation; programmed
depot maintenance ---

PDR preliminary design review ---

PDU power drive unit ---

PEC program element code ---

PFL pilot fault list ---

PFLD pilot fault list display ---

P&FQ performance and flying qualities ---

PGM product group manager ---

PID program introduction document ---

PIDS Prime Item Development Specification ---

PIO pilot-induced oscillation; pilot-in-the-loop ---

PIRA precision impact range area ---

PIWG product improvement working group ---

PLA power lever angle ---

PLF power for level flight ---

PLSS precision location strike system ---

PM preventive maintenance; program manager ---

PMD program management directive ---

PME precision measurement equipment ---
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PMEL precision measurement equipment laboratory ---

PMO program management office ---

PMRT program management responsibility transfer ---

PMTC Pacific Missile Test Center ---

*PN part number ---

PNVP production navigation pod ---

POC point of contact ---

*POL petroleum oil and lubricants ---

POM program objective memorandum ---

POS position ---

PPB positive pressure breathing ---

PPI plan position indicator ---

PR progress report ---

PRE preplanned ---

PRF pulse repetition frequency ---

PRI pulse repetition interval ---

PRIMES Preflight Integration of Munitions and Electronic Systems ---

PRO proverse ---

PROF profile ---

PROG programmable ---

PROLOG PROgramming in LOGic ---

PROM programmable read only memory ---

PRR preliminary report of results ---

PSP programmable signal processor; primary
support point ---

P/T position and time ---

PTO participating test organization; power takeoff
preliminary technical order ---

PVA position, velocity, and acceleration ---

PVI pilot-vehicle interface ---

PV-WAV precession visuals workstation analysis and
visualization environment ---

PW Pratt & Whitney ---
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PWM pulse width modulation ---

PWR power ---

P a atmospheric or ambient pressure lb per ft2

P k probability of kill ---

P s specific excess power ft/sec

P s static pressure lb per ft2

P t total pressure lb per ft2

P t 2 compressor inlet total pressure in Hg

P t 7 turbine exit total pressure in Hg

p roll rate deg per sec

p avg average roll rate deg per sec

p b body axis roll rate deg per sec

*pct percent ---

*pph pounds per hour ---

*ppm pounds per minute ---

*psf pounds per square foot ---

*psi pounds per square inch ---

psia pounds per square inch absolute ---

psid pounds per square inch differential ---

psig pounds per square inch gauge ---

QA quality assurance ---

QAS quality assurance specialist ---

QC quality control ---

QEC quick engine change ---

QRA quick reaction alert ---

QRC quick reaction capability ---

QRIP quick response instrumentation package ---

QT&E qualification test and evaluation ---

q dynamic pressure lb per ft2
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q pitch acceleration deg per sec2

q pitch rate deg per sec

q b body axis pitch rate deg per sec

R Rankine; recommendation ---

RALT radar altimeter ---

*R&D research and development ---

*R&M reliability and maintainability ---

*R&R remove and replace ---

RADFAG radar fidelity and geometric range ---

RAM random access memory; radar absorbing material ---

RAPCON radar approach control ---

RAT ram air turbine ---

RATSCAT radar target scatter facility ---

RBS radar bomb scoring ---

RC radar computer ---

R/C rate of climb ft per sec

RCN report control number ---

RCR runway condition reading; raid cluster resolution ---

RCS radar cross section; reaction control system ---

R/D rate of descent ft per sec

RDD required delivery date ---

RDIP radar diagnostic instrumentation pod ---

RDT&E research, development, test and evaluation ---

RDY ready ---

REMIS reliability and maintainability information system ---

RER radial error rate ---

RF radio frequency ---

RFA radio frequency authorization ---

RHAW radar homing and warning ---

RIU radar interface unit ---

RIW reliability improvement warranty ---

RL Rome Laboratory ---
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RLG ring laser gyro ---

RMCC Ridley Mission Control Center ---

RNI Reynolds number index ---

RNG range ft

ROC required operational capability ---

ROD report of discrepancy ---

ROE rules of engagement ---

*ROM read only memory ---

RP reference point; release pulse; reserve personnel ---

RPIE real property installed equipment ---

RPV remotely piloted vehicle ---

R/S rate of sink ft per min

R/T receiver/transmitter ---

RSC runway surface condition ---

RST reset ---

RSU rate sensor unit ---

RTB return to base ---

RTO refused takeoff; responsible test organization ---

RTS return to search ---

RWD right wind down ---

RWR radar warning receiver ---

RWS range while search ---

RWU right wing up ---

Re Reynolds number dimensionless

r yaw rate deg per sec

rad radian ---

r b body axis yaw rate deg per sec

rec recovery ---

rms root mean square ---

*rpm revolutions per minute ---

S wing area ft2

SA security assistance ---

*SAC Strategic Air Command ---
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SACCS strategic automated command and
control system ---

SAD search altitude display ---

SAFPAR Secretary of the Air Force Program
Assessment Review ---

SAM surface-to-air missile; situation awareness mode;
special air mission ---

SANDS standard analog to digital system ---

SAS stability augmentation system ---

SBC symbology, brightness, and contrast ---

SBSS standard base supply system ---

SCAS stability and control augmentation system ---

SCM signal conditioner multiplex ---

SCP set clearance plane ---

SCU signal control unit ---

SD standard deviation ft

SDC situation display console; signal data converter ---

SDP software development plan ---

SE support equipment ---

SEDS system effectiveness data system ---

SEE special electronic equipment ---

SEG systems engineering group ---

SEP spherical error probable ---

SEQ sequence ---

SFC specific fuel consumption lb per hr

SFO simulated flameout ---

SFTC single face to customer ---

SFW sensor fused weapon ---

SI special instrumentation ---

SIF selective identification feature ---

SIGINT signal intelligence ---

SIL system integration laboratories ---

SIOP single integrated operations plan ---

SIM simulate ---
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SJ selective jettison ---

SL sea level ---

SLAR side-looking airborne radar ---

SLAVE slaved to the line of sight of the radar ---

SLCM submarine launched cruise missile ---

SM single manager ---

SMO Spectrum Management Office ---

SMS stores management set ---

SMTH smooth ---

*S/N serial number ---

SNAP snapshoot ---

SNR signal-to-noise ratio ---

SOAP spectrometric oil analysis program ---

SOC statement of capability ---

SOI sensor of interest ---

*SOP standard operating procedure ---

SOR source of repair ---

SOS source of supply ---

SOW statement of work ---

SP support point ---

SPD system program manager ---

SPL sound pressure level dB

SPI system point of interest ---

SPO system program office ---

SPOCO single point of contact office ---

SPORT space positioning optical radar tracking ---

SPR single-point refueling ---

SPS secondary power system ---

SR service report ---

SRAM short-range attack missile ---

SRB safety review board ---

SS super search ---

SSB single sideband ---
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SRU shop replaceable unit ---

STBY standby ---

STG steering ---

STC sensitivity time control ---

STILAS Scientific Technical Information Library

Automated System ---

STINFO Scientific and Technical Information Office ---

STO short takeoff ---

STOL short takeoff and landing ---

STPT steerpoint ---

STRG steering ---

STS space transportation system ---

STT single-target track ---

SUU suspension units underwing ---

S/V survivability and vulnerability ---

S/W software ---

SWAT subjective workload assessment technique ---

SWIM system-wide integrity management ---

SWIS stores weight and inertia system ---

SYM symbology ---

S g ground roll distance ft

*sec second(s) ---

seq sequence ---

sta station ---

sym symbol ---

T time constant sec

TA terrain avoidance; task analysis ---

T/A throttle angle deg

*TAC Tactical Air Command; terminal access controller ---

*TACAN tactical air navigation ---

TACS Theater Air Control Systems ---

TAF tactical air forces ---
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*TAS true airspeed kt

TAT total air temperature ---

TAWC Tactical Air Warfare Center ---

*TBD to be determined ---

TBT time of bar transition ---

TCG time code generator; technical coordination group ---

TCN transportation control number ---

TCP technical coordination program ---

*TCTO time compliance technical order ---

TCU thrust control unit ---

TD target designator, threshold detect ---

TDC target designator control ---

TDM time division multiples ---

TDR teardown deficiency report ---

*TDY temporary duty ---

TE trailing edge ---

TED trailing edge down ---

TEL trailing edge left ---

TEMP Test and Evaluation Master Plan ---

TER triple ejector rack; test and evaluation report ---

TERS test and evaluation results sheet ---

TERCOM terrain correlation matching ---

TEU trailing edge up ---

TEWS tactical electronic warfare system ---

T&E test and evaluation ---

TF terrain following ---

TFCP terrain following command program ---

TFOV total field of view ---

TFR terrain following radar ---

TFWC tactical fighter weapons center ---

TGM training guided missiles ---

TGP targeting pod ---

TGT target ---
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THP thrust horsepower 550 ft-lb/sec

TIH technical information handbook ---

TIM technical information memorandum ---

TIS test information sheet ---

TIT turbine inlet total temperature deg

TLF thrust for level flight lb

TLR technical letter report ---

TM technical manual; telemetry; trade mark;
track mode ---

TMDE test measurement and diagnostic equipment ---

TMO tanker manual operation ---

TMS target management switch ---

TO takeoff ---

T.O. technical order ---

TOA time of arrival ---

TOD time of day ---

TOF time of flight; time of fail ---

TOS time over steerpoint ---

TOV&V technical order validation and verification ---

TPCC targeting pod control computer ---

TPPS targeting pod power supply ---

TPS Test Pilot School ---

TPWG test planning working group ---

TR technical report ---

T/R transformer/rectifier ---

TRB technical review board ---

TRC technological repair center ---

TRT takeoff rated thrust ---

TRTN track through the notch ---

TSFC thrust specific fuel consumption lb per hr/lb

TSI time since installed ---

TSN time since new ---

TSO time since overhauled ---



134

MASTER LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Continued)

Abbreviation Definition Units

TSPI time space position information ---

TTL transistor-transistor logic ---

TTR Tonopah Test Range ---

TTY teletypewriter ---

TUA time until active ---

TUA/I time until active/impact ---

TUI time until impact ---

TV television ---

T/W thrust to weight ratio dimensionless

TWF tail warning function ---

TWS track while scan ---

TWT traveling wave tube ---

T t total temperature deg

t temperature deg

t torsion in-lb

t a ambient or atmospheric temperature deg

*temp temperature deg

t f fuel temperature deg

UARRSI universal aerial refueling receptacle slipway
installation ---

UDS universal documentation system ---

UFC up-front control ---

UFTAS uniform flight test analysis system ---

*UHF ultrahigh frequency ---

ULS up-look search ---

UMMIPS uniform material movement and issue
priority system ---

UNLK unlock ---

*USA United States Army ---

*USAF United States Air Force ---

*USAFE United States Air Forces Europe ---

USAFSAM USAF School of Aerospace Medicine ---
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USG unique signal generator ---

*USMC United States Marine Corp ---

*USN United States Navy ---

UTM universal transverse Mercator ---

UTTR Utah Test and Training Range ---

UV ultraviolet ---

V velocity ft per sec

V volts ---

VASI visual approach slope indicator ---

VBS video bomb scoring ---

VCO voltage controlled oscillator ---

VCR video cassette recorder ---

VCW vertical clearance warning ---

VDT visual display terminal ---

VERT vertical ---

*VFR visual flight rules ---

*VHF very high frequency ---

VHS video home system ---
VIP visual impact point ---

VIS visual; video impact scoring ---

VIWG vehicle improvement working group ---

VLC very low clearance ---

VMC visual meteorological conditions ---

VMU voice message unit ---

*VOR VHF Omnidirectional Range ---

VRP visual reference point ---

VS velocity search ---

VSD vertical situation display ---

VSTOL vertical and short takeoff and landing ---

VTOL vertical takeoff and landing ---

V&V verification and validation ---

VI inertial velocity kt

V c calibrated airspeed kt
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V e equivalent airspeed kt

V g groundspeed kt

V i indicated airspeed kt

Vmax maximum speed at MAX thrust kt

V mc minimum directional control speed kt

V mca air minimum directional control speed kt

V mcg ground minimum directional control speed kt

V mil maximum speed at MIL thrust kt

V s stall speed kt

V t true airspeed kt

V w wind velocity ft per sec

V z vertical velocity ---

∆Vp airspeed position error kt

∆Vpc airspeed position error correction kt

v shear lb

W, WT aircraft gross weight lb

W aircraft water line ---

W Watts watts

WAC wide-angle conventional ---

WAR wide-angle raster ---

WBS work breakdown structure ---

WCS weapon control system ---

WDR warranty deficiency report ---

WEC Westinghouse Electric Corp. ---

WFOV wide field of view ---

WHOT white hot ---

WIT watch item ---

WITS watch item tracking subsystem ---
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WMUX weapons multiplex bus ---

WOW weight-on-wheels ---

WP warranty plan ---

WPN weapon ---

WSMC Western Space and Missile Center ---

WSMR White Sands Missile Range ---

WSO weapons systems officer ---

WSPAN wing span ft

WSR weather surveillance radar ---

WUC work unit code ---

WUT windup turn ---

WX weather ---

Wf fuel flow lb per hr

X delta bomb range along track position ft

XMTR transmitter ---

Y delta bomb range crosstrack position ft

ZCL zero clearance line; zero command line ---

*ZULU Greenwich Mean Time ---

ZVEL zero velocity ---

x, y, z axes ---

∆ increment of change ---

Λ wing sweep angle deg

α angle of attack deg

β sideslip angle deg

γ climb angle deg

γ flightpath angle deg

δ pressure ratio dimensionless

δ a aileron deflection deg

δ e elevator deflection deg

δ r rudder deflection deg

ε downwash angle deg
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ε radiation emissivity of any surface dimensionless

z damping ratio dimensionless

η efficiency dimensionless

θ pitch angle deg

θ temperature ratio dimensionless

λ pressure lag constant sec

µ absolute viscosity lb-sec per ft3

µ friction coefficient ---

ν kinematic viscosity ft2 per sec

ρ atmospheric or air density slug per ft3

σ Stefan-Boltzmann radiation constant ---

σ density ratio dimensionless

φ bank angle, roll angle deg

ψ yaw angle deg

ω frequency Hz

Subscripts

a ambient ---

avg average ---

b body axis ---

i indicated ---

l left ---

min minimum ---

max maximum ---

o free stream condition ---

r right ---

s standard day conditions ---

sl sea level ---

t test day conditions ---

w wind axis ---
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PREFACE

This test plan presents the demonstration and validation procedures, concept, and rationale for the flight
tests of the Project Have Example system. The objective of this effort is to gather data to validate the technical
approach for satisfying the operational requirements for an improved radar warning receiver system for the Air
Combat Command. The Have Example system consolidates previous technologies into a single system. The
previous technologies were evaluated during ground and flight tests from 1984 through 1990.

Descriptions of the Have Example system, test support equipment, instrumentation, test methods, and test
procedures are provided within this document. Data analysis, data products, and the reporting documentation
required to support the flight tests are also discussed. Testing will be conducted at Lake Muroc AFB test range
by the Air Force Flight Test Center, 412 Test Wing/DOC, Edwards AFB, California, from 13 to 17 April 1992.
Testing was requested by the Air Combat Command, and will be conducted under the authority of the System
Program Office, as directed by the Program Management Directive 1234, Annex J (Reference 1).
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EXECUTIVE SUMMARY

This test plan presents the demonstration and validation procedures, concept, and rationale for the flight
tests of the Project Have Example system. The objective of this effort is to gather data to validate the technical
approach for satisfying the operational requirements for an improved radar warning receiver system for the Air
Combat Command. The overall test objective will demonstrate the ability of the Have Example system to
receive and identify pulsed radar threat signals in the 500 MHz to 20 GHz frequency range.

Tests will be conducted by the Air Force Flight Test Center (AFFTC), 412 Test Wing/DOC, Edwards AFB,
California, from 13 to 17 April 1992 at the Lake Muroc AFB test range. Two tests requiring 6 hours of flight
test and support will be performed. Testing was requested by the Air Combat Command and will be conducted
under the authority of the System Program Office, as directed by the Program Management Directive 1234,
Annex J (Reference 1). Testing will be conducted under AFFTC Job Order Number 123ABC.

Based on the attached Environmental Checklist, significant impacts on the human environment are not
likely and no further environmental documentation is needed.

The Have Example system consolidates previous technologies into a single system. These technologies
include signal identification, tracking, and direction finding. These technologies were evaluated separately
during ground and flight tests from 1984 through 1990. This test will assess the signal identification process of
Have Example since the system was fully integrated. Future phases will test the threat direction finding and
tracking capabilities.

Have Example consists of an antenna, a receiver, a signal processor, and a human-machine interface. The
detected radio frequency (RF) energy will be controlled and routed through an RF distribution unit to the
receiver. Signals from the receiver are fed to a signal processor, which will identify the threat signal. Finally, all
processed information will be routed to the human-machine interface which displays information to the
operator.
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1.0  INTRODUCTION

1.1  General

This test plan presents the demonstration and validation procedures, concept, and rationale for the flight
tests of the Project Have Example system. The objective of this effort is to gather data to evaluate the technical
approach to satisfy the operational requirements for an improved radar warning receiver (RWR) system for the
Air Combat Command. Testing will be conducted at Lake Muroc AFB, California, from 13 to 17 April 1992.
Two tests requiring 6 hours of flight test and support will be performed.

Testing was requested by the Air Combat Command, and will be conducted under the authority of the
System Program Office (SPO) as directed by the Program Management Directive 1234, Annex J (Reference 1).
The responsible test organization is the Air Force Flight Test Center (AFFTC), Electronics Research Division,
412 Test Wing/DOC, Edwards AFB, California. The participating test organization is Lake Muroc AFB.
Testing will be conducted under AFFTC Job Order Number 123ABC.

1.2  Background

The Have Example effort entails the development of a system which will be used for identification of
pulsed threat radar signals. The contractor responsible for development and building of the Have Example
system is Mary Smith, Inc., Milpitas, California.

Project Have Example consolidates previously developed technologies into an improved single system.
These technologies include signal identification, tracking, and direction finding. These technologies were
evaluated separately during ground and flight tests from 1984 through 1990. These tests are documented in the
Seek Example I and II Test Reports (References 2 and 3). This test will assess the signal identification process
of Have Example since the system was fully integrated. Future phases will test direction finding and tracking
capabilities of Have Example.

1.3  Test Item Description

Have Example consists of an antenna, a receiver, a signal processor, and a human-machine interface (HMI)
(Figures 1 and 2). The omni-directional antenna covers the frequency range of 500 MHz to 20 GHz. Energy
received at the antenna is routed by a radio frequency (RF) distribution unit to the receiver. The receiver
converts the RF signal into digital words which describe the signal characteristics. The digital words are routed
to the signal processor which executes processing algorithms for signal identification. Resource management,
control of system resources, and output to display devices are also performed by the signal processor. Processed
information from the signal processor is routed to the HMI, which displays situational information to an
operator, and to the storage device for data archiving.

1.4  Overall Test Objective

The overall test objective will be to demonstrate the ability of Have Example to process pulsed threat radar
signals. This objective will be demonstrated by identifying the signals of interest (SOIs) of the threat system.
Figure 3 reflects the Lake Muroc AFB emitter location and the flightpath of the test and support aircraft. The
SOIs for this test are listed in Table 1.

1.5  Limitations

A high signal density is not possible due to the limited number of threat simulators at the Lake Muroc AFB
test range. As a result, the Have Example system will not be tested at maximum capacity.
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Table 1
SIGNALS OF INTEREST TYPES

SOI Type Signal Type
EW Radar
Height Finder Radar
Target Tracking Radar
Target Acquisition Radar

A & B
A
A

A & B
Notes:  1.  SOI - signal of interest

2.  EW - early warning

1.6  Test Resources

1.6.1  Test Aircraft

The test aircraft, the airborne avionics research testbed (AART), is provided, operated, and maintained by
the 412 TW/DOC. The AART is a modified C-130A (Figures 4 and 5) configured to support avionics and
electronic combat systems flight tests. The AART is equipped with a platform positioning system (PPS),
communication station (CS), 60/400 Hz alternating current (ac) power, and has the mechanical and electrical
connections for installation of the radio frequency signal environment monitor (RSEM) and Have Example.
Platform position and attitude data are recorded with universal coordinated time (UCT) by the platform
positioning system (PPS). The CS interfaces with the RSEM and the Have Example system and provides voice
communication to ground systems. The CS also has the capability to record all communication, annotated with
UCT. The Have Example antenna will be installed on the under side of the fuselage at fuselage station (FS) 650.

1.6.2  Test Range

The Lake Muroc AFB test range will be used for Have Example flight testing. The range will simulate six
ground threat emitters and provide voice communication. The range will provide an FPS-16 tracker to track the
AART. Figure 3 shows the location of the emitters. Data products required from the range include time space
position information (TSPI) data from the range trackers and emitter on and off time. The range is also
responsible for ensuring that all airspace requirements are met.

1.6.3  Instrumentation

The 412 TW/DOC will provide and operate the RSEM. The RSEM is test equipment and instrumentation
used to acquire signal environment data to support post-test analysis. During testing, the RSEM will acquire and
verify signals in the time and frequency domains and provide SOI location references to the Have Example
operator for signal acquisition. For post-test analysis, the RSEM will provide reference data in the form of SOI
event times, signal integrity, and plots in the time and frequency domains.

The threat system displays will be videotaped with super video home system (SVHS) recording. The threat
system emitters are instrumented to record emitter on and off times.

1.7  Safety Requirements

There are no test-unique hazards envisioned during the conduction of these flight tests. This test plan will
be submitted to the Lake Muroc AFB Safety Review Board for their review and approval no later than 30 days
prior to testing.
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1.8  Security Requirements

1.8.1  General Security

All test planning, procedures, data handling (duplication and delivery), and data analysis will be in
accordance with (IAW) the Have Example Security Classification Guide (Reference 4). All classified data
analysis will be accomplished in secure areas. Document handling has been considered IAW AFR 205-1,
Information Security Program Regulation (Reference 5).

1.8.2  Operations Security

Operations security (OPSEC) has been considered IAW AFR 55-30, Operations Security (Reference 6).
The following special procedures apply to this program:

a. The OPSEC measures applicable to this program will be briefed to Have Example personnel.

b. A Have Example controlled area with secure work space will be provided at Lake Muroc AFB. Only
personnel with Project Have Example clearance will be granted access to the controlled area. Exceptions
will be made by the Have Example test program manager.

c. Project Have Example classified material will be stored in a two drawer safe within the controlled area.

1.8.3  Communications Security

Communications security (COMSEC) has been considered IAW AFR 56-10, COMSEC Users Guide
(Reference 7). Two special procedures are required:

a. Proper COMSEC procedures will be briefed to Have Example personnel.

b. STU III secure phones will be used for discussion of classified material.

1.9  Test Project Management

Figure 6 shows the overall project management and organization. The 412 TW/DOC is the responsible test
organization for the Have Example demonstration and validation flight testing. Lake Muroc AFB is the
participating test organization. Table 2 lists key Government and contractor personnel with responsibilities
essential to the implementation of the flight tests. The test schedule for the Have Example system is shown in
Figure 7.

1.10  Test Environment

Tests will be conducted in off-duty hours to minimize background radiation.

1.11  Environmental Impact Assessment

Based on the attached Environmental Checklist, significant impacts on the human environment are not
likely and no further environmental documentation is needed.
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Table 2
KEY GOVERNMENT AND CONTRACTOR PERSONNEL

Name Organization Title
Curt Russell 412 TW/DOC Chief, Electronics Research Division
John Wayne 412 TW/DOC Program Manager/Lead Engineer
Mary Sue Who Mary Smith, Inc. Program Manager/Contract

Representative
Cindy Lou Who Mary Smith, Inc. Lead Engineer
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2.0  TEST AND EVALUATION

2.1  General

The purpose of the Have Example flight test is to gather data to validate the technical approach for
satisfying the operational requirements for an improved RWR system for the Air Combat Command. This effort
will validate the integrated concept and lead to the development of the next generation RWRs.

The Have Example system will be used for identification of pulsed-threat radar signals. Testing will be
conducted at Lake Muroc AFB, California, from 13 to 17 April 1992. Two tests requiring 6 hours of flight
testing will be performed. The test condition matrix can be found in Appendix A. System and test deficiencies
will be reported in deficiency reports.

2.2  Test Objectives

The specific Project Have Example objectives are listed in Table 3. Future development and testing phases
will incorporate direction finding and tracking capabilities into the Have Example system.

2.2.1  Objective 1 - Signal Identification

Evaluate the Have Example signal ID process by measuring the percentage of correct signal ID compared
to reference data, and the mean time required to identify a signal. Table 4 lists the SOIs to be acquired during
flight testing. The measures of performance (MOPs) for this objective are:

a. Correct Signal ID Percentage

b. Mean time to ID

2.2.1.1  Measure of Performance 1 - Correct Signal Identification Percentage

Correct signal ID percentage will be determined by comparing the signals reported active from the Have
Example to those reported active by RSEM and range instrumentation data. A ratio of these two quantities will
be used to calculate correct signal ID percentage. Signals identified by Have Example which are not verified by
the RSEM or range instrumentation data will be considered false alarms only if not reasonably expected to exist
within the Have Example field of view (FOV).

2.2.1.1.1  Success Criteria

Acquire 20 samples, each approximately 30 seconds in duration, of recorded signal identification data for
each signal.

2.2.1.1.2  Evaluation Criteria

Table 5 lists the evaluation criteria that will be used to evaluate the performance of the Have Example
system. Each signal will be evaluated individually and then an overall evaluation will be made.
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Table 3
SPECIFIC OBJECTIVES

Objective Number Objective
1 Signal Identification
2 Direction Finding (Future)
3 Tracking (Future)

Table 4
SIGNALS OF INTEREST

Emitter ID Signal/Function Type
Greg EW Radar Type A
Peter EW Radar Type B

Bobby Height Finder Radar
Jan Target Tracking Radar

Marsha Target Acquisition Radar Type A
Cindy Target Acquisition Radar Type B

Note:  EW - early warning

Table 5
OBJECTIVE 1 MEASURE OF PERFORMANCE 1

EVALUATION CRITERIA

Correct Signal ID
(pct) Rating

80 to 100 Satisfactory
65 to 80 Marginal

Less than 65 Unsatisfactory
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2.2.1.1.3  Final Data Products

Results will be presented as a plot of signal type versus percentage of correct signal IDs. If applicable, a
plot of signal type versus percent false alarms will also be produced. A sample plot is shown in Figure 8.

2.2.1.1.4  Data Requirements

The following data types will be required for data reduction/analysis:

a. Have Example test data

b. Threat system instrumentation data

c. The RSEM data

2.2.1.1.5  Algorithms/Processes

The following algorithm will be used to calculate correct signal ID percentage:

    Correct Signal ID Percentage =  
t

CorrectHaveExample

t
TotalHaveExample

x 100

Where:

 t CorrectHaveExample = the amount of time the Have Example system correctly identified a specific signal.

Note - Correct signal IDs are the Have Example IDs that match the reference sources IDs.

 t TotalHaveExample  =  the total amount of time the Have Example system identified a specific signal. This time includes
false signal IDs.

Note - False signal IDs are the Have Example IDs that do not match the reference sources IDs
and are not possible in the Have Example FOV. False signal IDs do not include the Have
Example signal IDs that do not match the reference sources IDs, but are possible in the Have
Example FOV.

2.2.1.1.6  Test Methodology

The Have Example system and RSEM will be connected to the same antenna onboard the AART. The
Have Example and RSEM will scan the environment to identify the SOIs. The signals identified by Have
Example will be hand recorded on Form 1 of TIS F01. At the same time, the signals identified by the RSEM
will be hand recorded on a separate form with the UCT time tag. The RF cable connecting Have Example to the
antenna will be disconnected for 30 seconds to end the Have Example signal ID. The cable will be reconnected
and the signals identified by Have Example will be recorded on a new form. At the same time, the signals
identified by the RSEM will be hand recorded on a separate form with the UCT time tag. This will be repeated
until enough data have been collected to satisfy the success criteria. These listings will be compared to
determine correct signal ID percentage.

2.2.1.1.7  Expected Results

Sufficient data are expected to be acquired to meet all success criteria. Previous flight testing of the signal
ID process yielded 90-percent correct signal ID. With the subsequent improvements to the process, a 93-percent
correct signal ID evaluation is expected.
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2.2.1.2  Measure of Performance 2 - Mean Time to ID

Mean time to ID will be determined by measuring the difference in the time a correctly identified signal is
displayed on the HMI and the time the Have Example system detected the signal.

2.2.1.2.1  Success Criteria

Obtain 10 identification-time samples for each SOI listed in Table 4.

2.2.1.2.2  Evaluation Criteria

Evaluation criteria for ID times are listed in Table 6. Each signal will be evaluated individually and then an
overall evaluation will be made.

2.2.1.2.3  Final Data Products

Results will be presented as a plot of signal type versus mean signal ID time. A sample plot is shown in
Figure 9.

2.2.1.2.4  Data Requirements

The following data will be required for data analysis:

a. Have Example test data

b. Threat system instrumentation data

c. The RSEM data

2.2.1.2.5  Algorithms/Processes

The following algorithm will be used to calculate the Have Example mean time to ID:

 Mean Time to ID  =  

t
i

t
i

i

n

ID D

n

−
=

∑
1

Where:

tID = the time that ID of a specific signal occurred.

tD = the time that the signal was first detected by the Have Example system. This will be verified by RSEM

and range instrumentation data to ensure the signal was present.

n = the number of time-to-ID trials for a specific signal.

2.2.1.2.6  Test Methodology

The Have Example system and the RSEM will be connected to the same antenna onboard the AART. The
RSEM will scan the environment to identify the SOIs. The RF cable connecting the Have Example to the
antenna will be disconnected for 30 seconds to end the Have Example signal ID. The cable will be reconnected
and this time will be noted on Form 1 of TIS F01. At the same time, a stopwatch will be started. When the
signals have been identified, the stopwatch will be stopped and this time will be noted on the form. This will be
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repeated until enough data have been collected to satisfy the success criteria. The stopwatch data will be used
for quick-look purposes. Data on the Have Example 520-MByte hard drive will be used for data analysis.

Table 6
OBJECTIVE 1 MEASURE OF PERFORMANCE 2

EVALUATION CRITERIA

Mean Time to ID
(sec) Rating
0 to 3 Satisfactory
3 to 6 Marginal

Greater than 6 Unsatisfactory

2.2.1.2.6  Expected Results

Sufficient data are expected to be acquired to meet all success criteria. Previous flight testing of the signal
ID process yielded a 2.1-second mean time to ID. With the subsequent improvements to the process, a
2.0-second mean time to ID evaluation is expected.
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3.0  TEST PROCEDURES

Flight testing will be conducted during a 1-week period. Each test will be 3 hours in duration. The test
procedures will consist of:

a. Pretest briefing

b. Go/no-go decision

c. Equipment setup and initial checkouts

d. Conduct test

e. Post-test briefing

f. Test summary and quick-look analysis

g. Test objective status update

3.1  Pretest Briefing

A pretest briefing will be conducted by the AFFTC program manager prior to each test. This pretest
briefing will include, but will not be limited to, the following:

a. Threat systems and Have Example system status

b. Test objectives

c. Instrumentation status

(1) Test range and support equipment

(2) Test aircraft and support equipment

(3) The RSEM

(4) Have Example

d. Test coordination

e. Security

f. Safety

3.2  Test Execution

The AFFTC 412 TW/DOC is the responsible test organization for the Have Example flight test. Table 7
lists key test team personnel with responsibilities essential to the implementation of the flight tests.
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Table 7
KEY TEST TEAM PERSONNEL

Name Organization Function
Curt Russell 412 TW/DOC Test Director
John Wayne 412 TW/DOC RSEM Operator

Skippy Smith 412 TW/DOC CS & PPS Operator
Rex "ACE" Reed SPO Test Monitor

Bart Simpson SPO Test Monitor
Jane Russell Air Combat Command Have Example Operator

Lisa Simpson Air Combat Command Have Example Operator
Homer Simpson Air Combat Command Have Example Operator
Mary Sue Who Mary Smith Inc. Contractor Support/Hardware
Cindy Lou Who Mary Smith Inc. Contractor Support/Hardware

Notes:  1.  SPO - System Program Office
2.  RSEM - radio frequency signal environment monitor
3.  CS - communication station
4.  PPS - platform positioning system

During testing, the test team personnel will not exceed the maximum number that can safely work in the
AART. Support personnel will assist in conducting the tests as required. The test team will consist of the
following:

a. The AFFTC - Three personnel will support the flight tests. This team will consist of a test
director/test engineer, a CS and PPS operator/engineer, and a data analyst/RSEM operator. These
personnel will record test activity in log books and operate the AFFTC data acquisition equipment and
instrumentation.

b. Lake Muroc AFB - The test range personnel are responsible for operating all threat systems,
threat system instrumentation, and TSPI equipment. They will also ensure no airspace violations occur.
No Lake Muroc AFB personnel will be on board the AART.

c. Contractor - Two personnel will be deployed to support the flight tests. The team will consist
of a hardware engineer and a software programmer. These personnel will setup and check out the Have
Example system and equipment. Afterwards, they will provide support as required. At the conclusion
of testing, the personnel will disassemble and pack the Have Example system and equipment for
shipment.

d. System Program Office - Two personnel will be deployed to monitor the test activity.

e. Air Combat Command - Three personnel will be deployed to support the flight tests. These
personnel will operate the Have Example system.
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For each test, a test information sheet (TIS) will be followed and the test conducted and managed by the
Have Example Test Director. The director will proceed through the TIS until all objectives have been satisfied
and adequate test data have been acquired. The following illustrates a typical test scenario:

a. Signal acquisition will be conducted by the Have Example and RSEM searching the
environment.

b. The RSEM will monitor and record the RF signal environment and SOIs. Recorded data will
later serve as a comparison source for data analysis.

c. The Have Example display will be recorded on SVHS videotape.

d. The CS will record voice communication between the AART and Lake Muroc AFB.

e. The PPS will provide and record onboard platform time, position, and attitude data.

f. As the test progresses, the airborne test director will ensure that the Have Example operators
complete the various combinations of test objectives. After the test has been completed, the Have
Example operators will transfer the data on the 520-MByte hard drive to 44-MByte Bernoulli diskettes
and complete a test summary form. At the same time, data from the threat systems and all test
logbooks will be given to the test director. After the post-test briefing, AFFTC personnel will
accomplish a quick-look analysis on the test data acquired.

g. The contractor will provide the Have Example recorded performance test data within 24 hours
of test completion.

3.3  Post-Test Briefing

After each test, a post-test briefing will be held in a conference room at Lake Muroc AFB and will be
conducted by the Have Example test program manager. This briefing will include, but not be limited to, the
following:

a. Have Example performance/status

b. Instrumentation performance/status

(1) Test range and support equipment

(2) Test aircraft and support equipment

(3) The RSEM

(4) Have Example

c. Reference systems performance

d. Review and discussion of test

e. Action items

f. Collect mission summary reports

Each organization will submit a mission summary report following each test. The summaries will include
an evaluation of the Have Example performance, comments on test conduct, and a list of problems encountered
during the test.
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3.4  Quick-Look Data Analysis

Quick-look data analysis will be accomplished after each test as follows:

a. Objective 1 MOP 1 - A comparison will be made of the Have Example forms with the reference
system forms.

b. Objective 1 MOP 2 - The stopwatch times will be compared with the evaluation criteria.
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4.0  TEST REPORTING

4.1  Deficiency Reports

Deficiency reports (DRs) will be written as problems are identified. The DRs will identify any system and
test deficiencies noted during testing. These reports will be delivered to the Air Combat Command and the SPO
within 2 workdays for Category 1 DRs and 13 days for Category 2 DRs after problems are identified. Any
further release of the reports will be coordinated with the SPO.

4.2  Preliminary Report of Results

The AFFTC will write and present to both the Air Combat Command and SPO a preliminary report of
results (PRR) 30 days after the test team and data have returned from deployment. The PRR will contain a
qualitative assessment of the Have Example performance and a list of AFFTC technical recommendations for
program continuation. This assessment will be based on the test engineers' observations, review of videotapes,
quick-look data analysis, and limited analysis of selected portions of data. The PRR document will be IAW
AFFTC-TIH-88-002 (Reference 8). Any further release of the report shall be coordinated with Air Combat
Command.

4.3  Technical Report

A technical report will be written by the AFFTC after the completion of testing and the test team and data
have returned from deployment. The report will be delivered to the Air Combat Command and the SPO within
120 days after data reduction is complete. Any further release of the report shall be coordinated with the SPO.
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5.0  LOGISTICS

5.1  General

Each organization is responsible for providing transportation for their personnel to the test site. The
contractor is responsible for transporting the Have Example system to the AFFTC 10 days prior to testing. The
AFFTC will make billeting arrangements for Government and contractor personnel. Further details are
contained in Appendix F.
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APPENDIX A

TEST CONDITION MATRIX
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APPENDIX B

REQUIREMENTS TRACEABILITY
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Table B1
OBJECTIVES AND MOPs FOR THE HAVE EXAMPLE SYSTEM

Objective Number Objective MOP Number MOP

1 Signal Identification
1 Correct Signal

Identification Percentage
2 Mean Time to Signal

Identification
2 Tracking TBD TBD
3 Threat Direction Finding TBD TBD

Notes:  1.  MOP - measure of performance
2.  TBD - to be determined

Table B2
REQUIREMENTS TRACEABILITY

Objective

PID
Paragraph

No.

TEMP
Paragraph

No.

System
Maturity
Matrix

ORD
Paragraph

No.

MNS
Paragraph

No.

System
Specification
Paragraph No.

1  Signal Identification 3.2.1.1 4.1.4 3.2.2 4.3.2 5.2.3 3.2.9
2  Tracking 3.2.1.2 4.2.2 3.2.4 4.2.4 5.2.6 3.3.0
3  Threat Direction Finding 3.4.2.2 4.3.1 3.2.6 4.2.6 5.2.8 3.3.2

Notes:  1.  MNS - mission need statement
2.  ORD - operational requirements document
3.  PID - program introduction document
4.  TEMP - test and evaluation master plan
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APPENDIX C

PARAMETERS LIST
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APPENDIX D

DATA ANALYSIS PLAN
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DATA ANALYSIS PLAN

1.0 OVERVIEW

This data analysis plan (DAP) appendix describes the source of each test data and the  procedures by which
the 412 TW/DOC will process the Have Example test data. These data include digital data from the Have
Example and radio frequency signal environment monitor (RSEM), video, audio, and operator log sheets. The
primary emphasis of this document will be processing the digital data. This plan also summarizes the range and
reference system's data products used to evaluate the Have Example performance. Initial Have Example
performance will be estimated from a limited quick-look analysis and will be summarized in the preliminary
report of results. Assessment of overall Have Example performance will be based on indepth analysis and
incorporated into the final test report. The measures of performance (MOPs) are cross-referenced to the DAP in
Table D1.

Table D1
MEASURE OF PERFORMANCE (MOP) CROSS REFERENCE

Objective No. MOP No. DAP Paragraph Quick-Look In-Depth Calculation
1 1

2
5.1.1
5.1.2

X
X

X
X

Correct Signal ID Percentage
Mean Time to ID

Note:  DAP - data analysis plan

2.0 REQUIRED DATA

The following data elements are required for data analysis:

a. Have Example signal detect/identify time and message

b. Signal frequency

c. Threat system emitter on/off time and message

d. Time space position information (TSPI) data

Detailed information on the source, engineering units, update rate, etc., is contained in Table D2.

Other data required include:

a. Have Example video display recordings

b. Test engineer notes

(1) Test logs

3.0  MEDIA AND DATA FORMAT

Table D3 identifies the test data source, the media on which the data will be provided, and the format the
data are recorded in. Tables D4, D5, D6, and D7 contain the data formats.
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Table D2
DATA SUMMARY TABLE

Data Elements
Objective -
MOP No. Units Expected Range Reference Source Media

Signal
Detect/Signal
Identify

1-1, 1-2 Text SD - Signal Detect
SI - Signal Identify:
  Greg
  Peter
  Bobby
  Marsha
  Jan
  Cindy

SSUTUT 44-MByte

Signal Frequency 1-1, 1-2 MHz 500 - 20,000 RSEM Std. 3.5” floppy
Emitter Status 1-1, 1-2 Text Emitter Name

Emitter Status:
   0 = Emitting
   1 = Off

Emitter
Instrument
ation

Std. 3.5” floppy

Aircraft Range N/A nm 0 - 300 Greg TSPI Std. 3.5” floppy
Aircraft Azimuth N/A deg 0 - 360 Greg TSPI Std. 3.5” floppy
Aircraft Altitude N/A ft 0 - 11,000 MSL TSPI Std. 3.5” floppy
Track Number N/A None 000 - 999 TSPI Std. 3.5” floppy
Aircraft Yaw N/A deg ± 45 TSPI Std. 3.5” floppy
Aircraft Pitch N/A deg ± 45 TSPI Std. 3.5” floppy
Aircraft Roll N/A deg ± 45 TSPI Std. 3.5” floppy
Aircraft Indicated
Airspeed

N/A kt 0 - 400 TSPI Std. 3.5” floppy

Notes:  1.  MOP - measure of performance
2.  RSEM - radio frequency signal environment monitor
3.  nm - nautical mile
4.  N/A - not applicable
5.  TSPI - time space position information

Table D3
DATA FORMATTING

Source Media Format
Have Example System 44-MByte Bernoulli ASCII II

Radio Frequency Signal Environment Monitor Std 3.5-inch floppy ASCII II
Threat Emitter Instrumentation Std 3.5-inch floppy ASCII II
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Table D4
HAVE EXAMPLE DATA FORMAT

Columns Format Units Content
001-003 I 3 Days Elapsed days since Jan 1
004-004 1X None
005-006 I 2 Hours Elapsed hours since current day
007-007 1X None
008-009 I 2 Min Elapsed minutes since current hour
010-010 1X None
011-016 F 6.3 Sec Elapsed seconds since current minute
017-020 4X None Blanks
021-022 C 2 None SD - Signal Detected

SI - Signal Identified
023-026 4X None Blanks

027-032 C 6 None

Signal identified:
   Greg
   Peter
   Bobby
   Marsha
   Jan
   Cindy

Table D5
RADIO FREQUENCY SIGNAL ENVIRONMENT MONITOR DATA FORMAT

Columns Format Units Content
001-003 I 3 Days Elapsed days since Jan 1
004-004 1X None ;
005-006 I 2 Hours Elapsed hours since current day
007-007 1X None ;
008-009 I 2 Min Elapsed minutes since current hour
010-010 1X None ;
011-016 F 6.3 Sec Elapsed seconds since current minute
017-020 4X None Blanks
021-026 F 6.3 MHz Frequency of detected signal



36

Table D6
THREAT SYSTEM EMITTER INSTRUMENTATION DATA FORMAT

Columns Format Units Content
001-003 I 3 Days Elapsed days since Jan 1
004-004 1X None
005-006 I 2 Hours Elapsed hours since current day
007-007 1X None
008-009 I 2 Min Elapsed minutes since current hour
010-010 1X None
011-016 F 6.3 Sec Elapsed seconds since current minute
017-020 4X None Blanks
021-029 C 6 None Signal:

   Greg
   Peter
   Bobby
   Marsha
   Jan
   Cindy

023-026 Blanks
030-030 C Signal Status:

   0 - Signal Emitting
   1 - Signal Off

Table D7
TIME SPACE POSITION INFORMATION DATA FORMAT

Columns Format Units Content
001-003 I 3 Days Elapsed days since Jan 1
004-004 1X None ;
005-006 I 2 Hours Elapsed hours since current day
007-007 1X None ;
008-009 I 2 Min Elapsed minutes since current hour
010-010 1X None ;
011-016 F 6.3 Sec Elapsed seconds since current minute
017-020 4X None Blanks
021-030 F 10.3 nautical mile (nm) Range from Greg to aircraft in nautical miles
031-034 4X None Blanks
035-044 F 10.3 Deg Azimuth from Greg to aircraft in degs
045-048 4X None Blanks
049-058 F 10.4 Feet MSL altitude
059-062 4X None Blanks
063-067 I 5 None Track Number
068-071 4X None Blanks
072-076 F 5.1 Deg Yaw of aircraft
077-080 4X None Blanks
081-085 F 5.1 Deg Pitch of aircraft
086-089 4X None Blanks
090-094 F 5.1 Deg Roll of aircraft
095-098 4X None Blanks
099-101 I 4 Kt Indicated airspeed of aircraft
081-085 F 10.3 nm Range from Greg to aircraft in nm
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4.0  DATA REDUCTION

All aircraft position and attitude data must be run through a ground processor to convert it from analog
recordings to digital engineering units.

5.0  DATA ANALYSIS

5.1  Objective 1 - Signal Identification

Evaluate the Have Example signal ID process by measuring the percentage of correct signal ID compared
to reference data, and the mean time required to identify a signal.

5.1.1  Measure of Performance 1 - Correct Signal ID Percentage

Correct signal ID percentage will be determined by comparing the signals reported active from Have
Example to those reported active by the radio frequency (RF) signal environment monitor (RSEM) and range
instrumentation data. A ratio of these two quantities will be used to calculate correct signal ID percentage.
Signals identified by the Have Example which are not verified by the RSEM or range instrumentation data will
be considered as false alarms only if not reasonably expected to exist within the Have Example field of view
(FOV).

5.1.1.1  Data Requirements

The following data types will be required for data reduction/analysis:

a. Have Example test data

b. Threat system instrumentation data

c. The RSEM data

5.1.1.2  Algorithms/Processes

The following algorithm will be used to calculate correct signal ID percentage:

    Correct Signal ID Percentage =  
t

CorrectHaveExample

t
TotalHaveExample

x 100

Where:

 t CorrectHaveExample = the amount of time the Have Example system correctly identified a specific signal.

Note - Correct signal IDs are the Have Example IDs that match the reference sources IDs.

 t TotalHaveExample  =  the total amount of time the Have Example system identified a specific signal. This time includes
false signal IDs.

Note - False signal IDs are the Have Example IDs that do not match the reference sources IDs
and are not possible in the Have Example FOV. False signal IDs do not include the Have
Example signal IDs that do not match the reference sources IDs, but are possible in the Have
Example FOV.
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5.1.2  Measure of Performance 2 - Mean Time to ID

Mean time to ID will be determined by measuring the difference in the time a correctly identified signal is
displayed on the human-machine interface (HMI) and the time the Have Example system detected the signal.

5.1.2.1  Data Requirements

The following data will be required for data analysis:

a. Have Example test data

b. Threat system instrumentation data

c. The RSEM data

5.1.2.2  Algorithms/Processes

The following algorithm will be used to calculate the Have Example mean time to ID:

 Mean Time to ID  =  

t
i

t
i

i

n

ID D

n

−
=

∑
1

Where:

tID = the time that ID of a specific signal occurred.

tD = the time that the signal was first detected by the Have Example system. This will be verified by RSEM

and range instrumentation data to ensure the signal was present.

n = the number of time-to-ID trials for a specific signal.

6.0  DATA ANALYSIS PRODUCTS

The preliminary report of results (PRR) requires the results of all quick-look data (Objective 1 - MOP 2).
The technical report requires the results of all indepth analysis data. This includes:

a. Correct signal ID percentage for each signal

b. Mean correct signal ID percentage for all signals

c. Standard deviation correct signal ID percentage for all signals

d. Plot of correct signal ID percentage versus signal type

e. Evaluation (satisfactory, marginal, unsatisfactory) of correct signal ID percentage

f. Mean time to ID for each signal

g. Mean time to ID for all signals

h. Standard deviation of mean time to ID for each signal

i. Standard deviation of mean time to ID for all signals

j. Plot of mean time to ID versus signal type

k. Evaluation (satisfactory, marginal, unsatisfactory) for mean time to ID
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7.0   DATA DISTRIBUTION

Table D8 identifies the data distribution. All data will be collected and distributed by the Have Example
test manager.

Table D8
DATA DISTRIBUTION

Distribution/Data Have Example RSEM
Emitter

Instrumentation Other
Air Combat Command X X N/A N/A
System Program Office X X N/A N/A
412 TW/DOC X X X X
Mary Smith Inc. X X X X
Lake Muroc AFB N/A N/A X X

Notes:  1.  RSEM - radio frequency signal environment monitor
2.  N/A - not applicable

8.0  HARDWARE AND SOFTWARE REQUIREMENTS

To perform data analysis, the standard 412 TW/DOC data analysis workstation (DAWS) system is
required. The standard DAWS system consists of a Dell 486 computer operating at 33 MHz with VGA
graphics, a 5.25-inch drive, a 3.5-inch drive, a 44-MByte Bernoulli drive, along with the DAWS analysis
software. A color laser printer is also needed for sample track plots for the final report.
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APPENDIX E

INSTRUMENTATION PLAN
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INSTRUMENTATION PLAN

1.0  INTRODUCTION

This appendix describes all of the instrumentation system requirements, the responsibilities, and hook-ups
to support the Have Example flight test. Table E1 lists the instrumentation requirements. Table E2 lists the
organization responsible for meeting the instrumentation requirements.

Table E1
INSTRUMENTATION REQUIREMENTS

Title Requirements
Have Example
Data Capture

Capture internal Have Example 1553 data messages containing signal detection and ID
commands and reports.

Radio Frequency
(RF) Environment

Validation
Monitor the 500-MHz to 20-GHz RF environment viewed by the Have Example
system. Verify the integrity of the SOI and record the signal types and events.

Signal of Interest
On/Off Report Record the threat emitter transmitter on/off events.
Have Example

Display Recording
Record the Have Example display on a super video home system (SVHS) videotape
compatible with the 412 TW/DOC SVHS tape player Sony model WEW-12345.

Communication
Recording

Record communication between the RF signal environment monitor, Have Example,
and ground site operators on an audio tape compatible with the 412 TW/DOC audio
tape player TECH model FGR-3434.

Platform Position
Data

Record test aircraft position and attitude information at a data rate of five times per
second.

Universal
Coordinated Time

(UCT) Tagging All data collected will be tagged with UCT

Data Formatting
All digital data will be provided to the Have Example test manager on 44-MByte
Bernoulli disk or on standard 3.5-inch floppy diskettes recorded in ASCII II format.

Other

Instrumentation to be integrated into the test aircraft will conform to the following
items:

a. Meet or exceed MIL-STD-XXX, operation and storage at altitudes up to
15,000 feet MLS.
b. Overall weight will not exceed 3,500 pounds, and will fit on a standard
C-130A aircraft pallet occupying no more than a 8' x 8' x 8' space.
c. Total power consumption will be a balanced three-phase load, not to exceed
3000 watts per leg, operating on 115 volts, 60 Hz alternating current.

2.0  INSTRUMENTATION RESPONSIBILITIES

 The following section describes the instrumentation responsibilities for each organization in satisfying
their allocated instrumentation requirements.
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Table E2
INSTRUMENTATION RESPONSIBILITIES

Title Responsible Organization
Have Example Data Capture Mary Smith, Inc.
Radio Frequency Environment Validation 412 TW/DOC
Signal of Interest On/Off Report Lake Muroc AFB Test Range
Have Example Display Recording 412 TW/DOC
Communication Recording 412 TW/DOC
Platform Position Data 412 TW/DOC

Lake Muroc AFB Test Range
Universal Coordinated Time Tagging 412 TW/DOC

Mary Smith, Inc.
Lake Muroc AFB Test Range

Data Formatting 412 TW/DOC
Mary Smith, Inc.
Lake Muroc AFB Test Range

Other 412 TW/DOC

2.1  Mary Smith, Inc.

Mary Smith, Inc., will be responsible for capturing Have Example 1553 data messages. They will be
responsible for providing the embedded test software which will capture signal detection and ID commands and
reports. During real-time data collection, this information captured will be tagged with universal coordniated
time (UCT) and saved on the Have Example 520-MByte hard drive. At the end of each test period, the Have
Example operator will transfer the contents of the hard drive onto a 44-MByte Bernoulli disk in an ASCII II
format.

2.2  412 TW/DOC

The 412 TW/DOC is responsible for providing the capability to validate the radio frequency (RF)
environment viewed by the Have Example system, to record the Have Example display, and to record the
communication between the radio frequency signal environment monitor (RSEM), Have Example, and ground
site operators. Each of these capabilities are described in the following sections.

2.2.1  Radio Frequency Environment Validation

The 412 TW/DOC operates and maintains an RSEM that will satisfy the requirements for RF environment
validation. The RSEM consists of the equipment listed in Table E3 which also identifies the availability of each
item. The RSEM will be integrated into the test aircraft and interfaced with the Have Example system as shown
in Figure E1.

The RSEM software is maintained by the 412 TW/DOC and will not require any modification to meet the
requirement to verify the RF signal environment viewed by the Have Example system. The RSEM will measure
and record SOI frequency and strength in real-time. Data will be stored on the system's internal hard drive. All
signal activity is automatically stored by the RSEM in an ASCII II format and annotated with UTC. At the end
of each test period, the RSEM operator will transfer data from the hard drive onto a standard 3.5-inch floppy
disk in ASCII II format.
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Figure E1  Radio Frequency Signal Environment Monitor Inter/Intra-Connection Diagram
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2.2.2  Communication Recording and Platform Position Data

The 412 TW/DOC operates and maintains a test aircraft equipped with a platform positioning system
(PPS), communication station (CS), 60/400 Hz alternating current (ac) power, and has the mechanical and
electrical connections for installation of the RSEM and the Have Example system (Figures E2 and E3).
Platform position and attitude data are recorded with UTC by the PPS. The CS interfaces with the RSEM and
Have Example and provides data and voice communication with ground systems. The CS also has the capability
to record all communication annotated with UTC. The PPS and CS consist of the equipment listed in Tables E4
and E5. Each table identifies the status of each major item of the system.

Test aircraft position data will be collected from the onboard PPS. Data are stored on a standard 3.5-inch
floppy disk in an ASCII II format and annotated with UTC. The CS records voice communication, annotated
with UTC, between the ground and airborne system operators. Recorded audio is provided on a standard audio
cassette for audio tape player, TECH model FGR-3434.

2.2.3  Have Example Display Recording

The 412 TW/DOC will integrate a scan converter and SVHS video recorder into the test aircraft as shown
in Figure E4 to satisfy the requirements for Have Example display recording. Recorded video will be annotated
with UTC on standard SVHS video cassettes for SVHS tape player, Sony model WEW12345. The required
equipment for this integration is listed in Table F6 which also identifies the availability of each item.

2.3  Lake Muroc AFB Test Range

There are two instrumentation requirements for the Lake Muroc AFB Test Range. These are to provide
threat emitter transmitter on/off times and to provide backup platform position data. Each of these
instrumentation capabilities exist at Lake Muroc AFB Test Range. No development or modification to the test
assets is required. Each of these capabilities are briefly described in the following sections. More indepth
descriptions can be found in the Lake Muroc AFB Test Range User's Guide, September 1990.

2.3.1  SOI On/Off Report

The Lake Muroc AFB Test Range operates and maintains threat emitters that will be used for Have
Example flight testing. Each emitter is instrumented to report the time the transmitter is activated and
deactivated. Transmitter on/off time will be annotated with UTC and be provided on a standard 3.5-inch floppy
disk in an ASCII II format.

2.3.2  Platform Position Data

The Lake Muroc AFB Test Range operates and maintains FPS-16 radar trackers. The FPS-16 will provide
platform position data recorded with UTC. Recorded data will be provided on a standard 3.5-inch floppy disk in
an ASCII II format.
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Figure E2  Communication Station Inter/Intra-Connection Diagram
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Figure E3  Platform Positioning System Inter/Intra-Connection Diagram
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Figure E4  Have Example Display Recorder Inter/Intra-Connection Diagram
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Table E6
HAVE EXAMPLE DISPLAY RECORDING EQUIPMENT LIST

Item Description Manufacturer Model No. Serial No. Availability
Converter Scan Converter RGB Spectrum RGB-3557-F On hand

Video Recorder SVHS VCR Sony RSD-2434-D On hand
Monitor 13" Monitor Panasonic 344-4423-RDR On hand

Note:  SVHS - super video home system
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APPENDIX F

LOGISTICS SUPPORT PLAN
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LOGISTICS SUPPORT PLAN

1.0  GENERAL

This Logistics Support Plan identifies the logistics requirements to support the Have Example flight test
program. The individuals identified in Table F1 are the points of contact (POCs) for their organization in
support of the execution of this logistics plan.

Table F1
POINTS OF CONTACT

Name Organization Telephone Number
Curt Russell 412 TW/DOC (805) 123-4444

Rex "ACE" Reed System Program Office (702) 555-8888
Homer Simpson Air Combat Command (702) 999-3333
Mary Sue Who Mary Smith Inc. (404) 987-6666
Henry Winkler Lake Muroc AFB (505) 777-9999

2.0  TRANSPORTATION

Each organization of the test team is responsible for transportation of their personnel to and from Lake
Muroc AFB, California, 1 day prior to and after testing. The POCs identified in Table F1 are responsible for
coordination of personnel transportation for their organization.

3.0  SHIPPING

All media and materials will be transported by each organization to Lake Muroc AFB 10 days prior to the
first day of flight testing. The Have Example, support equipment, and instrumentation will be transported by
each organization to Edwards AFB, California, 30 days prior to the first day of flight testing. This equipment
will be installed on the C-130A Airborne Avionics Research Testbed (AART). Upon completion of the test
program, the equipment will be returned to Edwards AFB, California, via the AART. Each organization will be
responsible for reorganizing their equipment after it has been removed from the AART and transporting it back
to their point of origin. The POCs identified in Table F1 are responsible for coordination of equipment to be
shipped for their organization. The POCs will provide a finalized schedule and an inventory of items to be
shipped to the 412 TW/DOC. The inventory list will contain the nomenclature, manufacturer, model number,
serial number, weight, size, and whether it is automated data processing equipment or not. This list will be
provided to the Have Example test program manager 45 days prior to the first day of flight testing.

4.0  BILLETING

The Air Force Flight Test Center (AFFTC) will make the required billeting arrangements for Government
personnel. Contractors will make their own arrangements. Test team personnel will be billeted at the Beverly
Hills Hilton (if possible). If billeting is not available, then each organization will make their own billeting
arrangements in the local community. The POCs identified in Table F1, will provide a finalized list of personnel
to support this effort to the Have Example test program manager 15 days prior to the first day of flight testing.
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5.0  CLASSIFIED

The Have Example test manager will be the POC for receiving and shipping classified materials. The
AFFTC will provide one 2-drawer safe for storage of classified documents and media in support of this effort.
All virgin media will be stored in an unclassified storage area until required. Operations Security (OPSEC) has
been considered and will be conducted in accordance with (IAW) AFR 55-30, Operations Security (Reference 6).

6.0  MEDIA REQUIREMENTS

Media requirements have been established for data collection based on the following test conditions:

Time/Hours Comment
0.5 Setup, checkout, and calibration
3.0 Test Time

    + 0.5   Post-test checkout
4.0 Subtotal for one test

    + 2.0    Number of tests
6.0 Subtotal
2.0 Plus 25-percent backup and miscellaneous

            10.0 Total estimated media requirements per test
resource/system

Table F2 identifies the media requirements by test resource/system based on the requirement for 10 hours
of data collection.

Table F2
MEDIA REQUIREMENTS

Organization/
Supplier Resources System Collects Quantity/Type
Air Force
Flight Test

Center

Test Aircraft Platform
Positioning
System

Communication
Station

Radio Frequency
Signal
Environment
Monitor

VCR

Data Recording

Comm Recording

Data Recording

Have Example
Display Recording

One spare 520-MByte
removable hard drive

Ten 1-hour cassettes

Twenty 3.5-inch floppy
disks

Five 2-hour super video
home system cassettes

Contractor Have Example
System

Data Storage Have Example Data
Recording

One spare 520-Mbyte
removable hard drive

Two 44-Mbyte Bernoulli
diskettes
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7.0  SUPPORT

Lake Muroc AFB will provide sheltering, ground refueling, and general maintenance for the test aircraft.
Henry Winkler is the POC for these activities.

Lake Muroc AFB will provide secure work space for all test team personnel. This work space will serve as
a data analysis area. In addition, storage space will be provided for project equipment and material. Henry
Winkler is also the POC for these activities.

8.0  MAINTENANCE

Each organization will maintain their own equipment. For critical items, spares will be brought with the
deployment team. Lake Muroc AFB will provide maintenance for the C-130A aircraft.

9.0  TRAINING

No training requirement will be required for AFFTC personnel. The AFFTC will provide trained personnel
for AART and RSEM. The contractor will provide Have Example user training to Government operators 30
days prior to deployment. The test range will provide fully qualified personnel to operate their systems.

10.0  ADMINISTRATION SUPPORT

Each Government organization will issue orders and visit requests for their personnel supporting the flight
tests. The System Program Office (SPO) will issue orders for the contractor personnel as required. Final
billeting arrangements will be annotated on the orders and a copy delivered to the AFFTC test program
manager. Each organization will transmit security clearances to Henry Winkler at Lake Muroc AFB. All
personnel should be reminded that picture identification will be required.

11.0  TEST AND SUPPORT PERSONNEL

Table F3 lists test team personnel with responsibilities essential to the implementation of the ground tests.
During testing, the test team personnel will not exceed the maximum number that can safely work in the AART.
Support personnel will assist in conducting the tests as required.

Table F3
TEST TEAM PERSONNEL

Name Organization Function
Curt Russell 412 TW/DOC Test Director
John Wayne 412 TW/DOC RSEM Operator

Skippy Smith 412 TW/DOC CS & PPS Operator
Rex "ACE" Reed System Program Office Test Monitor

Bart Simpson System Program Office Test Monitor
Jane Russell Air Combat Command Have Example Operator

Lisa Simpson Air Combat Command Have Example Operator
Homer Simpson Air Combat Command Have Example Operator
Mary Sue Who Mary Smith Inc. Contractor/Support/Hardware
Cindy Lou Who Mary Smith Inc. Contractor Support/Software

Notes:  1.  RSEM - radio frequency signal environment monitor
2.  CS - communication system
3.  PPS - platform positioning system
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11.1  Responsible Test Organization Personnel

The AFFTC 412 TW/DOC is the responsible test organization. There will be three personnel supporting the
ground tests.  The team will consist of a test director/test engineer, a communication station and platform
positioning system operator/engineer, and a data analyst/RSEM operator. These personnel will record test
activity in log books and operate the AFFTC data acquisition equipment and instrumentation.

11.2  System Program Office/Air Combat Command

Two personnel from the SPO and three from the Air Combat Command will be deployed to support the
flight tests. Air Combat Command personnel will operate the Have Example. Personnel from the SPO will be
deployed to monitor the test activity.

11.3  Participating Test Organization Personnel

The Lake Muroc AFB test range will ensure that sufficient personnel are available to operate all necessary
test range assets.

11.4  Contractor Personnel

There will be two personnel deployed to support the ground tests. The team will consist of a hardware
engineer and a software programmer. These personnel will setup and check out the Have Example system and
equipment. Afterwards, they will provide support as required.

12.0 SUPPLIES

Each organization must provide their own office supplies, media, etc.

13.0  SCHEDULE

Testing is scheduled from 13 to 17 April 1992. There will be a minimum of two 3-hour tests conducted in
this time period. Figure 7 reflects the activities that are to be implemented to execute this plan.
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LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS

Abbreviation Definition Units

AART airborne avionics research testbed ---

AFB Air Force Base ---

AFFTC Air Force Flight Test Center ---

AFR Air Force Regulation ---

Alt Altitude ---

ac alternating current ---

COMSEC communications security ---

CS communication station ---

DAP data analysis plan ---

DAWS data analysis workstation ---

DR deficiency report ---

deg degree(s) ---

EW early warning ---

FOV field of view ---

FS fuselage station ---

ft feet/foot ---

GHz gigahertz ---

HMI human-machine interface ---

Hz hertz ---

IAW in accordance with ---

ID identification ---

IRIG-B Inter-Range Instrumentation Group-B ---

kt knots ---

MHz megahertz ---

MNS mission needs statement ---

MOP measure of performance ---

N/A not applicable ---

OBJ objective ---

OPSEC Operations Security ---

ORD operational requirement document ---

PID program introduction document ---

POC point of contact ---

PPS platform positioning system ---
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LIST OF ABBREVIATIONS, ACRONYMS, AND SYMBOLS
(Concluded)

Abbreviation Definition Units

PRR preliminary report of results ---

RF radio frequency Hz

RSEM radio frequency signal environment monitor ---

RTO responsible test organization ---

RWR radar warning receiver ---

SD signal detect ---

SI signal identify ---

SOI signal of interest ---

SPO System Program Office ---

SUT system under test ---

SVHS super video home system ---

spd Speed ---

std standard ---

TBD to be determined ---

TC test conductor ---

TD test director ---

TEMP test and evaluation master plan ---

TIS Test Information Sheet ---

TSPI time space position information ---

UCT universal coordinated time ---

UHF ultra-high frequency Hz

VCR video cassette recorder ---

VHS video home system ---

XON transmitter on ---
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DISTRIBUTION LIST

The following identifies the distribution of Have Example technical reports. All reports will be distributed
by the 412 TW/DOC.

No. of Copies

Offsite Distribution Test Plan

Preliminary
Report

of Results

Technical
Letter
Report

Service
Report

Air Combat Command
John Wayne Plaza 2
Washington DC 29351-5460 1 1 1 1

System Program Office
Building 1033, LBJ Complex
Wright-Patterson AFB OH 45433-5554 1 1 1 1

Mary Smith, Inc.
327 Alisel Ct.
Milpitas CA 94040-1256
Attn:  Mary Sue Who 1 1 1 1

Onsite Distribution 1 1 1 1

412 TW/DOC 7 7 7 7

Total 11 11 11 11
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